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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 8 July 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Started work in Ward 77 – cancelled by ward occupants.

· Prep work on interstitial floor.

· Continuing work on 5.5/6.5 for LA work between dumbwaiter and telelift.

2. Electrician

· Investigation for misc. work (patient holding and master alarms).

· Continuing installing preliminary conduit for new AAPs?

3. Architectural

· Continued patching walls in interstitial floors.

· Cut openings in bottom of carts for dumbwaiter work.

4. Dumbwaiter

· Installation of pulleys and scaffolding to facilitate removal of carts.  Started at @0630.  No noise allowed after 8am.


Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2), Forestville Welders (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· LOx meeting on 7/8.  Met with Jeff Karpinski.  Discussed proximity of storm drain to LOx tanks.  Per code needs to be ?8'? away.  CR to provide photo and RFI (will have back-up on actual code language and requirements).  Discussed vaporizers.  JK measured proposed location and will investigate if there is a standard manufactured unit to fit this location or if it needs special made.  Discussed temporary O2 connection at the loading dock.  Concern about hygenically clean.  CR to take additional photos and forward as RFI.

· Meet with Ward 77 occupants to determine why work was cancelled.  Apparently one high Doc was unaware of work.  Occupant of room and Wardmaster were aware however Wardmaster is on leave this week.  Discussed work with NCOIC, will start work on Friday.

· Coordinated with 67 to start on Wed. versus on Thursday.



Deliberate Inspections made by QA Representative:  
· Preliminary Inspection - meeting for LOx Farm with KH, CR, ES, Jeffrey Karpinski for field measurements of LOx area.

· Preliminary Inspection – during LOx meeting reviewed location for existing temporary O2 connection.  Box around connection is broken and very unhygienic due to use as a birdhouse.  Potential solution to replace piping back to nearest valve.  Need to determine how close is nearest valve.  Work will reuse existing penetration, so will only be running new pipe (in lieu of trying to clean).



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Progress Meeting #17

· Discussed suction machines with DS & BHarper.  Delivery of units to come to Bldg. 52 in KBR name.  KBR to hand over to BHarper’s office for them to process and forward machines to BioMed for commissioning.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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