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Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 28 July 2003

Work performed by contractor:

1. Mechanical Piping

· ZVB ??? at Ward 49 

· Continuing OR risers in dumbwaiter shaft.

2. Electrician

· Continued investigation of electrical issues.

· Demo’ing signal wiring in conduit back to LOx farm.

3. Architectural

· Dust tents.

· Continued finishes for Riser 12 main wards and single rooms.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Briefly reviewed Riser 12 issues with MA/LA change for decontamination rooms.  Per BC intent to have as MA and do a Urology wide cut and cap outage to change over those 2 rooms once the LA system is fully functional.

· Reviewed Riser 13 all ZVB locations.  Issues with NG for where to isolate from.  Do not know where nearest isolation valves are – if any.  KH & BC aware of 2 ZVB with MA feeds from alternate risers.



Deliberate Inspections made by QA Representative:
· Walkthrough of all Riser 13 ZVB locations.

· Observed ZVB for near respiratory Therapy.  Dust tent set.  Opening cut for new ZVB.  ZVB will actually be installed in same location during Riser 12 outage.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Transmittal 4 to HFPO for electrical wiring/misc. materials submittals.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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