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Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 29 July 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB 169 at Ward 49 

· Continuing OR risers in dumbwaiter shaft.

2. Electrician

· Continued investigation of electrical issues.

· Demo’ing old abandoned signal wiring in conduit back to LOx farm.

3. Architectural

· Dust tents.

· Continued finishes for Riser 12 main wards and single rooms.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Do we need NG at all?  Questions if we must separate NG in boxes that are only using LA and LV.  Believe NFPA only stipulates it cannot be in with medical gases.  ES to follow-up with JWalton.  Per discussions at Progress Meeting, intent is to perform work live.

· Due to MA intake investigation:  BC believes per code intake is supposed to be solely for MA and min 20’ above ground and 10’ above highest point in building.  Need to confirm exactly what code requires for both 1999 and 2002 editions.  KH followed up with RFI.



Deliberate Inspections made by QA Representative:
· Further investigation of Emergency O2 Connection.  Took measurements for location and found best office in which to impact to bring piping outside for connection.  Biggest issue is weight limit for parking garage.

· Crawled around 9.5 & 1.5 for air intake for Medical Air.  Found intake near exhausts for generator rooms on the south side, between the exterior stairwells at the 1.5’ overhang.

· Intake and supply both feed other areas and are not solely designated for Medical Air.

· Discussions with JWalton concerning “technical issues”:  Emerg O2 connection and clearance, storm drain at bulk site, MA intakes (briefly – ES confusing issue),  AAP limits, AAP locations, WAGD, NG.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Discussed NG with Mitch Allen.  Need J&J Representative that knows system.  Do not have ay idea where the NG shut off valves are and the range of their shut-down.  Concerned that wewill have to shut down large areas in order to facilitate this work.

· Progress Meeting #20.

· DS coordinating Trash room cleaning and Emergency O2 Connection cleaning.

· Riser 12 Outage set for 31 July.  Urology Plan of Action Work not anticipated until 14 Aug due to ZVB delivery issues.

· Distributed Riser 13 Outage paperwork for 14 Aug.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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