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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  28 July – 1 Aug 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued piping in dumbwaiter for OR risers.

· Continued ZVB 160 at Ward 49.

· Completed Outage for Riser 12 (& 11)

2. Electrical Work

· Continued demolition of signal witring back to LOx farm.

· Replaced section of conduit that was not salvageable.

· Continued investigation of Cylinder storage room electrical.

· Installed sensors for gases (excluding MV) in 4F during Riser 12 outage.

3. Architectural Work:

· Close-in of demo’ed ZVB from Riser 12 outage.

· Continued skim for walls in Wards 61 & 71.

· Continued finishes for Wards 57, 67, & 77 Omnicell Rooms.

· Started openings for Riser 13/14 with Ward 48.

4. Issues

· Telelift.  Awaiting formal resolution for use of shaft & removal of track for alternate AAP/ZVB location.

· Informal issue for AAPs in “missing” locations.  ES to confirm locations and identify to HFPO for action. 

· Need mock-up panel for DiamondCare Outlets.

· Cylinder storage room electrical.

· Unused piping on interstitial floor.   ES to formalize facility response.

· ES needs certified payrolls.

· Review with KH for Riser 12 checklist and Riser 13 outageeview with Contractor for LA/MA issues associated with Riser 13 work.  Intent of contractor is to install FV in order to isolate rooms later to install LA & LV boxes.  Similar issue for Riser 12 in Urology for decontamination room.

· Natural gas location.  Intent per JT is to perform work live.

· MA intake concerns due to proximity to ground level and hazardous fumes.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, PIC



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter, Quality Control (KBR)



Deliberate Inspections made by QA Representative:

· Walkthrough of all Riser 13 ZVB locations in order to review NG & LA/LV issues.

· Walkthrough of MA intake ductwork in interstitial floor in order to identify exact exterior location.

· Investigation of Emergency O2 Connection location for measurements.

· Continued review of Dialysis for black iron steam piping in wall where ZVB is to go.

· Walkthrough of areas before outage.  Review MA floor valve location to change to in ceiling due to piping configuration.

· Oversight of certification for all wards.  Trained appropriate ward personnel after certification.





Misc. Work by QA Representative:

· Discussions with JWalton for technical issues.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Progress Meeting #20 held on Tuesday, 29 July 2003.

· Coordinated with DStoehr for cleaning of Trash room and Emerg. O2 connection.

· Discussion with GYN for unanticipated impact due to Riser 12 outage.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED
MA/O2

Riser 12
Urology

Pending Riser 12
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/14 – 8/15
SCHEDULED
MA/O2

Riser 14
Single Rooms
7/17 – notify
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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