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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 8 August 2003

Work performed by contractor:

1. Mechanical Piping

· Box 130.  Continuing to run vacuum piping.  2 vacuum pipes come down wall at same opening – right pipe feeds into new box, left piping will route around to right side of box to feed patient side.

· Box 132.  Continuing removal of steam piping from wall.

· Box 133.  MV issue.  Headboard disassembled on Thursday – need further investigation to rip apart walls.

· Box 131.  Waiting on LA/LV/NG.  Not touching with this outage.  Will ensure FV is in place in order to isolate later.

· Box for 1K.  Waiting until sectional valve replacement to do the work. 

2. Electrician

· Review of existing electrical conduits.

3. Architectural

· None.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Dialysis area.  Need to separate MV in headboard from back room.  Attempted to coordinate work for this weekend.  Per BC, unable to staff for overtime.  ES continuing coordination for next week.

· Reviewed “existing conduit” and found jointly shared.  RM investigating if there is a change involved to run new conduit for all.

· Cancelled Riser 13 outage for Thursday due to lack of AAPs on-site.  Contractor still having procurement problems.



Deliberate Inspections made by QA Representative:
· QA off-site on Thursday. 

· Walkthrough of Dialysis area to review MV issues.

· Reviewed with electrician “existing conduit”.  The only conduit that exists is jointly shared with fire pump as well as sewage ejection pump wires.  After junction panel – cable is run in open cable trays.

· Discussions with Fred Evans concerning vaporizers.  Faxed memo for input.

· Review of Riser 13 ZVBs.  Box 130 – cut open; Box 132 Removed steam piping in wall awaiting vacuum.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Dialysis area change for MV.  Coordinated possibility of working weekend and following week.  Tentatively scheduled with clinic to have no patients at the left side of the back room for Tuesday PM, Wednesday PM – if possible, and Thursday PM.   Clinic will try to accommodate us.  Aware that we will have continual dust wall set up at that back headboard. 

· Parking tickets from Thursday – all vehicles under OR permit did get tickets.  Per CPT Brasswell, as no one had placards in the windshield all were ticketed and cannot be nullified.

· LM for LTC DeNio concerning

· LM for DS & LTC DeNio concerning cancellation of outage to move to following week.

· Room 4801 appears to have ZVB 129 which is slated to be replaced with LA & LV, but does not have any outlets.  Need to confirm what this box really feeds.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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