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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 11 August 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB for Riser 13 at Ward 48.

2. Electrician

· Review of existing electrical conduits.

3. Architectural

· None.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Dialysis schedule:  Okay per occupants to have us work around and they will adjust their patients as they can.  Leaving open the headboard as necessary for Tuesday – Thursday in the afternoons.  Per the occupant it is a possibility that we can utilize the area in the mornings, however, it is dependent on the schedule for dialysis.1

· Discussion with KH - Need from JT updated schedule as we are beginning to get behind on updates and will need this to continue tracking as well as advance notice for the upcoming phases.



Misc. Paperwork by QA Representative:
· Completed and distributed weekly QA reports.  (Weekly reports based on summary of QA reports as well as QC reports.)



Deliberate Inspections made by QA Representative:
· None



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Confirmation with DStoehr concerning cancellation of outage for Riser 13 and reschedule for 8/21-8/22.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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