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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 19 August 2003

Work performed by contractor:

1. Mechanical Piping

· Continuing piping for vacuum in dialysis.

· Preparatory work for upcoming outage

· Continuing ZVB for Riser 13 – Box 130, 132, 133.

· Installing sensors for AAPs for Wards 48 (2), 67, & 77.

2. Electrical

· Installing AAPs for 77 and 48 Dialysis and Nephrology

3. Architectural

· Dust wall support for ZVB.

· Cutting openings for new AAPs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· Vacuum line for 46.  Due to number of outlets – 90 – per workplan vacuum piping sizing cannot reduce to 2” for this area.  Other areas may be more feasible.

· Need updated schedule.

· Certified payrolls.



Misc. Paperwork by QA Representative:
· Meeting minutes.

· Continued Outage paperwork for Riser 13/14.

· Compiled reports for weekly reports through 8/15.

· Initial work for ECP/RFP for locks for all valves.  (approx. 500 valves)



Deliberate Inspections made by QA Representative:
· None.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Progress Meeting #23.



[image: image1.jpg]



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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