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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 20 August 2003

Work performed by contractor:

1. Mechanical Piping

· Vacuum piping for dialysis and Room 4823 completed on 8/19  Awaiting wall close-in on Thursday.

· Preparatory work for upcoming outage

· Continuing ZVB for Riser 13 – Box 130, 132, 133.

2. Electrical

· Continued installing AAPs for Wards 77 and 48 Dialysis and Nephrology.

· Programming AAPs in Wards 67 and 77.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: KBR QC Off Site



Misc. Discussions with Contractor:
· Urology.  Awaiting Zone Valve Boxes.  ES unwilling to commit to start date with Uro until confirmation of delivery date in order to avoid excess unused down time.

· Schedule for upcoming Riser 15/16.  Would like xx23 rooms whenever possible.  Still need paperwork for outage.  Intending to start ZVB for main areas as soon as ZVBs arrive on-site.

· Riser 13/14 outage.  Request to be sure to contact wards about xx23 rooms and needing access overnight.

· Certified payroll.



Misc. Paperwork by QA Representative:
· Completed Outage checklist for Riser 13/14.  Distributed to Ft.B.



Deliberate Inspections made by QA Representative:
· Walkthrough of Riser 13/14 interstitial floors.  Observed connections for 3.5 for new vacuum configuration for ZVB for 4823 and main dialysis area (ZVBs 133 & 132).  Opbserved lovations on 4.5 for new tie-ins for riser mains and for floor valve locations.

· Observed materials on hand for tomorrow’s outage.

· Reviewed location of AAP for Ward 48 – Nephrology with CR & RM.

· Walkthrough with DStoehr of Wards 57, 67, 77 to help delivery suction machines and to notify of necessity to access rooms XX23 during Thurs-Fri outage.

· Coordinated location of AAP with CR & RM for Ward 48 – Nephrology.  Per RM, original location has conduit in way.



Safety violations / Corrective measures taken: None.

· Observed open panels and leaks on 3.5 and 4.5 from facility maintenance.  Reported issues to FMB.



Coordination with Facility:
· Access to XX23 rooms on Thurs & Friday.

· Notification to FMB of “safety issues” and leaks found in interstitial floors.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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