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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  18 Aug – 22 Aug 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Completed tie-ins for MV in Ward 48 Dialysis for change in vacuum piping to feed ZVB for 4823.

· Continued ZVB installation for Riser 13/14 including vacuum prep work.

· Installed sensors for AAPs in Ward 67, 48, & 77.

· Completed Riser 13/14 Outage.

· All ZVB installed and certified (excluding ZVB 129, 131, 137, 138 to be changed during LA/LV work.)

2. Electrical Work

· Installed AAPs for Wards 48 Dialysis  & 77.

· Continued AAP for Ward 48 Nephrology (difficulty in identifying location due to existing conduit)

· Completed tie-in of sensors for AAP in Ward 67.

· AAPs certified for 48 Dialysis, 57, 67, & 77.
· AAP for Ward 48 Nephrology awaiting tie-in.
3. Architectural Work:

· Continued openings for AAPs and ZVBs for Riser 13/14.

· Continued dust wall support.

4. Issues

· Drawings for Master Alarm panel for conduit lines on what is to be reused.  Existing conduit that is shown as being re-used actually feeds unrelated control systems.

· Informal issue for AAPs in “missing” locations.  ES to confirm locations and identify to HFPO for action. 

· Need mock-up panel for DiamondCare Outlets.

· Cylinder storage room electrical.

· Unused piping on interstitial floor.   ES to formalize facility response.

· ES needs certified payrolls.

· Need formal schedule update.

· MA intake concerns due to proximity to ground level and hazardous fumes.

· Minor leak found at MA for Ward 78 repaired, but still needs certified.

· RFP for Backfeed loop.  Need info no intent to proceed.

· Emergency O2 connection.  Need info for intent to proceed



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global, PIC



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Inspections of progress on floors for ZVB in Ward 48.

· Continued monitoring of progress for vacuum in Dialysis for change for 4823 vacuum piping.

· Inspection of upcoming Riser 15/16 - Ward 47.  1 ZVB has already been removed.  Need to coordinate with BC & KH to investigate above ceiling.

· Observed purging and brazing for ZVB 133 for Room 4823.

· Walkthrough of piping to confirm piping in place for Riser 13/14 outage.

· Observed shut-off of O2 and MA valves at base of Riser 13/14.

· Observed initial closer-in of ZVB from architectural once tie-ins were made.

· Observed certifications for final ward in order to notify HFPO of completion.



Misc. Paperwork by QA Representative:

· Processed QA daily and weekly reports through 8/15.

· Prepared outage checklist for Riser 13/14 Outage.

· Vaporizer sizing issues discussed with MGM.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Progress Meeting #23 held on Tuesday, 19 August 2003.

· Dialysis MV work in “back room”.  Continued coordination with schedule to ensure no patient at headboard during afternoons in order to facilitate construction.

· Riser 15/16.  Continued initial walkthrough of areas for Ward 47.

· Urology Schedule.  Awaiting delivery of ZVB.  Anticipate start on 8/25.

· Walkthrough of dental for need for NO2 in ZVB.

· Initial discussion for ER piping.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 9/23
SCHEDULED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/4 – 9/5
TENT. SCHEDULED
MA/O2

Riser 16
Single Rooms
9/4 – 9/5
TENT. SCHEDULED
MA/O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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