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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 29 September 2003

Work performed by contractor:

1. Mechanical Piping

· Started ZVB work for ASC/Litho (area is in “outage” in order to better facilitate work) - Riser 23/24/9

· Started work in Ward 44 for Riser 5/6 ZVB prep.

· Started demo of ZVB in ASC/Litho – had to demo more of wall due to lack of space to run new vacuum lines.

· Completed preparatory work for 

· Started work in Ward 73 for new main ZVB prep work (Riser 5/6).

· Continuing work on 4th procedure room in Urology.

2. Electrical

· Awaiting sensor hook-up for Wards 76 & 66.

· Continued AAP for Ward 63.

· Started AAP for Ward 73.

3. Architectural

· Continuing dust tents.

· Demo’ed walls to facilitate ZVB work in ASC/Litho – Riser 23/24/9.

· Installing ceram-a-steel in Urology for completed ZVB.

· Continued finishes for Riser 15/16 and ZVB for Ward 49.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Ranking (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Need to verify progress for Urology.  MA 2 ZVB were anticipated with late date for completion for last Friday.  Per KH, BC is awaiting start of Decontamination Rms until turn of MA to 4th procedure room.  Noted that KH needs to verify staging of MA bottle AND needs to confirm that outlets are labeled as OOS prior to work.

· Need to investigate possibility of demo’ing wiring that has access hatch at floor in Ward 44.  Per Paul Bennett several of the cables are active.  ES discussed with KH & BC, options to shift left (conduit in way) or move to wall leading to IVF.  KH & BC to investigate wall depth.  Wall by IVF has tile on back side and does not have sufficient room for new 6” ZVB.  Possibly can impede on corridor side of office 4423 or 4429.

· BC requesting taking vacuum down early for Riser 5/6.  Start at 6:30am.  Need to discuss at PM#29 – very little temporary gases needed for this outage.

· Discussed wall openings for jumper location with CR.  Need to make sure that we find a way to temporarily cover until architectural crew can fully repair.  (Tape up cardboard around opening just to ensure that we close around exposed piping.)

· Pending– Need verification of leak from MA port in 7623 to ensure temporary bottle can be removed.  Install regulator and if holds bottle can be removed.



Misc. Paperwork by QA Representative:
· Continued Riser 7/8 description.

· Started Riser 20 description.

· Initial review of Riser 17 – best if both Riser 17 and Riser 18 are accomplished at 1 time due to “sharing” of risers and close proximity of affected ZVB and wards.

· Continued processing submittals for HFPO for MAP, HVAC resubmittal info & Manifolds.

· Pending:  Continued labeling for Risers 9/10/8 and 12/11/7.

· Pending:  Riser Outage Checklist for Riser 1/2 & 3/4.

· Pending RFPs: Prostate Clinic LA, MedAir Intakes, MRI MAP, Locks for Valves, & Dental WAGD.



Deliberate Inspections made by QA Representative:

· Investigation of Ward 44 for conduit in wall blocking vacuum for new ZVB.

· Investigation of ASC/Litho work.  Observed boxes removed from wall – trying to coordinate greater wall opening in order to facilitate vacuum work.

· Observed completion of ZVBs and AAP in Ward 63.  Walls still awaiting completion.

· Observe progress in Ward 73 for ZVB.  Brazing jumper for single room.  Pressure testing main ZVB.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Dental meeting with COL Uphoff.  Appears okay with demo of some areas.  Will recontact DSW after confirming with other facilities.

· Discussed Master Key letter with DS & HSantos.  ES to draft letter for HS approval and signature.

· Received approval for Riser 5 outage.

· Pending: Need regulator for each gas in order to test outlets for the MedGas project.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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