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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 2 October 2003

Work performed by contractor:

1. Mechanical Piping

· Started outage for Riser 5/6.  Vacuum started early at @ 0630.  Started MA & O2 at 0730.

· Working to install FV, RV, BV, and tie-in ZVBs for Riser 5/6.

· Installed floor valves in hard ceiling of IVF.  (Needed to remove light fixture).

· Connected Ward 53 jumper and installed FVs on interstitial floor for MA & O2.  *Need to confirm that vacuum was capped.*  (ZVB was demo’ed).

· Tied-in ZVB for Riser 23/24/9 ASC/Litho.

· “Re”Installed sensors for one of the 4 AAPs (originally was installed on an AAP location that is for a future outage).

2. Electrical

· Coordinated dropping of light fixture in IVF.

· Coordinated reconnection of sensors to correct AAP location.

· Calibrated all AAPs.

3. Architectural

· Continuing dust tents.

· Started finishes for Riser 5/6 & 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (9), Allen & Whalen (1), JS Global (1)



Superintendent: Charlie Ranking (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Access panel in IVF if need to increase opening size in order to install FV.  Biggest possibility is for vacuum.  Did have to drop light fixture in IVF to install FV.

· Possibly do work for ZVB in IVF and NOT paint – need Infection Control to buy off on idea.

· Pending– Need verification of leak from MA port in 7623 to ensure temporary bottle can be removed.  Install regulator and if holds bottle can be removed.



Misc. Paperwork by QA Representative:
· Continued processing submittals for HFPO for MAP, HVAC resubmittal info & Manifolds.

· Completed QA reports through September 30 including monthly report.

· Pending:  Continued labeling for Risers 9/10/8 and 12/11/7.

· Pending RFPs: Prostate Clinic LA, MedAir Intakes, MRI MAP, Locks for Valves, & Dental WAGD.



Deliberate Inspections made by QA Representative:

· Inspected brazing work on 63 & 73 for jumpers.  Observed starting of pressure test.

· Observed work in ASC/Litho for 3 new ZVB tie-ins.

· Observed Ward 44 ZVB in process of tie-in.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Did need to obtain master key from facility in order to gain access into Room 6323 (office).

· Urology discussion with Leroy, FMB.  MedGas project will be using ceram-a-steel to repair hole next to the door frame located by the medgas ZVB.

· Borrowed 1 cart from CPT Chapman in order to facilitate mechanical bottle use due to high numbers of mechanical crew.

· Pending: Need regulator for each gas in order to test outlets for the MedGas project.  Discuss with CPT Chapman.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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