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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  29 Sep – 3 Oct 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued work in Urology

· Started new ZVB for 4th procedure room.

· Certified 1st 4 procedure rooms and brought 100% back on-line

· Continued vacuum preparatory work for 45A & B.

· Completed sensor installation for AAPs for Wards 66, 76.

· Riser 15/16 fully certified (was pending only AAP certifications).

· Completed ZVB for Wards 65 & 75.

· Continued Riser 2 Outage for single rooms.

· Awaiting approval for tie-in of Riser 1/2 ZVBs.

· Continued and completed Riser 6 Outage for single rooms.

· Completed ZVBs for Wards 73.

· Completed sensor installation for AAPs for Wards 63, & 73.

· Completed ZVB for Ward 44 in Anesth. Offices.

· Completed Riser 5/6 Outage.  Fully certified excluding AAP in Ward 44 and IVF work.

· Demo’ed existing ZVB and completed new ZVB installation for ASC/Litho Ward 4C.

· Completed remaining work for Riser 23/24/9 Outage for 4th floor ASC/Litho Ward 4C.  Fully certified.

· Completed sensor installation for AAP for ASC/Litho.

2. Electrical Work

· Completed installation of AAPs for Wards 76 & 66.  Wil certify during next outage due to time constraints.

· Completed installation of AAPs for Wards 63 & 73.  Fully certified.

· Completed wiring to existing AAP for ASC/Litho.  Awaiting completion of IVF work for certification.

3. Architectural Work:

· Completed finishes for Riser 15/16.

· Started finishes for Riser 5/6.

· Started finishes for Riser 23/24/9 at ASC/Litho.

· Completed ceram-a-steel for 4 completed ZVB in Urology.

· Continued openings for ZVB at Wards 44, 63 & 73 for Riser 5/6.

· Continued openings for ZVB at Ward 4C ASC/Litho for Riser 23/24/9.

· Continued dust wall support.

4. Issues

· Need mock-up panel for DiamondCare Outlets – Contractor responsibility.

· Unused piping on interstitial floor.   ES to formalize facility response.

· Some difficulty noted still for hot work permits and elevator key.

· MA intake concerns due to proximity to ground level and hazardous fumes.  Awaiting RFP.

· Master Key – FSC has letter authorizing FBDC key personnel to sign out for outages and MedGas work.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Inspections of progress on floors for ZVBs for Riser 5/6.  Some difficulty in obtaining location for Ward 44 due to existing conduit in way.

· Inspections of ZVB progress for ASC/Litho for Riser 23/24/9.

· Observed progress in Urology for ZVB installation and architectural finishes with ceram-a-steel.



Misc. Paperwork by QA Representative:

· Completed Riser Outage Checklists for Riser 1/2 and 5/6.

· Started Riser Outage Checklist for Riser 3/4.

· Continued work for labeling spreadsheet with correct nomenclature of labels.

· Processed submittals from FBDC concerning Dental Vac & O2 analyzers.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Progress Meeting #29 held on Tuesday, 30 September 2003.

· Continued Riser 5/6 Outage coordination with DS and informed occupants.

· Coordinated Riser 3/4 upper ward outage with DS and informed occupants.

· Master key issues coordinated with FMB.

· Confirmation from facility for action in ASC/Litho for 2 headboards that needed cut & capped due to nitrous in procedure room.

· Resolved Urology door project finishes issues due to our ZVB.

· Initial discussions concerning cryo work.

· Continued coordination for ZVB in Dental area.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 9/??
IN PROGRESS
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3
COMPLETED
MA/O2

Riser 5
IVF Work

PENDING
MA/O2/V

Riser 6
Single Rooms
9/24 – 10/3
COMPLETED
MA/O2

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17
SUBMITTED
MA/O2

Riser 2
Single Rooms
9/22 – notify
IN PROGRESS
MA/O2

Riser 1
Full Outage
9/25 – 9/26
GOVT CHANGE TO @ 10/15
MA/O2

Riser 4
Upper Wards
10/16 – 10/17
SUBMITTED
MA/O2

Riser 3
Single Rooms
10/7 – notify
SUBMITTED
MA/O2

Riser 4
Full Outage

PENDING
MA/O2

Riser 20
O2 Interior

INVESTIGATING
O2

Riser 23 
MA Interior

INVESTIGATING
MA

Riser 23 
V Interior

INVESTIGATING
V

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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