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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 8 October 2003

Work performed by contractor:

1. Mechanical Piping

· Continued ZVB in IVF Ward 43 for ZVB for 3 “patient” rooms and for “office” room.

· Started work on ZVB for Ward 64.

· Completed prep work on ZVB for Ward 74.

· Continued piping for interstitial floors for prep work for Riser 3/4.

· Continued Riser 3 Outage for single room riser.  Working in 6423 for brazing of piping.

2. Electrical

· Continued with AAPs for Ward 64 & 74.

· Installed conduit for Ward 44 vacuum sensor.

3. Architectural

· Continuing dust tents.

· Cut openings for tile walls in IVF.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.

· Cut ceramic steel for installation in opening for 4th procedure room in Urology.



Personnel on Site: Ft. Berthold

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Ranking (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Misc. Discussions with Contractor:
· Schedule.  Progressing on ZVB.  Starting ZVB for Wad 64.  Okay.  Ward 55 Breast Care Center needs to wait until Friday/Monday.



Misc. Paperwork by QA Representative:
· ECPs received from facility and forwarded to USACE. 

· Distributed Progress Meeting #30 minutes

· Pending: Processing submittals for HFPO for MAP, HVAC resubmittal info & Manifolds.

· Pending: Continued labeling for Risers 9/10/8 and 12/11/7.

· Pending RFPs: Prostate Clinic LA, MedAir Intakes, MRI MAP, Locks for Valves, & Dental WAGD.



Deliberate Inspections made by QA Representative:

· Walkthrough with DStoehr for impact on areas for upcoming Riser 1/2 and 3/4 Upper Ward Outage.

· Installed MA regulator in 7623 – holds and does not currently leak.  Okay to remove tank.

· Observed mock-up in SICU for DiamondCare outlet.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Concern when do labs that they utilize vacuum on a daily basis.

· Observed brazing in 6423 for single room riser.

· Observed opening in 64 in office for new ZVB.

· Observed finishes for ZVB on Ward 74.  New box in place and ready for outage to tie-in.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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