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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:   6 Oct – 10 Oct 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Completed vacuum work in Ward 49 – respiratory therapy.  Remaining punchlist work from previous outage.  Not a high priority due to lack of usage.

· Started last procedure room in Urology.  Box brazed and awaiting final pressure testing.

· Awaiting start for new ZVB in Urology for Decontamination Room as per requested change to combine locations.

· Continued vacuum preparatory work for 45A & B.

· Continued Riser 2 Outage for single rooms.

· Awaiting outage for tie-in of Riser 1/2 ZVBs (scheduled for 10/16)

· IV F work.  Completed initial install of ZVB in patient room and office.  Rerouted piping for Riser 23 vacuum to “patient rooms” to jump up to interstitial floor from main corridor and back down to ZVB inside area.

· Started Riser 3 Outage for single rooms.

· Completed preparatory interstitial floor piping for single room reconfiguration of outlets.   Brazed piping for 6423.  Completed 7425 piping.

· Installed ZVB in Ward 74.

· Started ZVB for Ward 64.

2. Electrical Work

· Started AAP for Ward 44.  Installed new conduit for vacuum sensor.

· Started AAPs for Riser 3/4 Wards 64 & 74.

3. Architectural Work:

· Completed finishes for Riser 15/16.

· Started finishes for Riser 5/6.

· Started finishes for Riser 23/24/9 at ASC/Litho.

· Completed ceram-a-steel for 3 completed ZVB in Urology.  Awaiting final install for 2 remaining procedure rooms and Decon. Rooms.

· Cut openings in tile walls for IVF Ward 43.  (Issue on Friday due setting off smoke detector.)

· Continued openings for ZVBs & AAPs at Ward 64 & 74 for Riser 3/4.

· Continued dust wall support.

4. Issues

· Mock-up panel for DiamondCare Outlets – Contractor COMPLETED 10/10/03.

· Unused piping on interstitial floor.   ES to formalize facility response.

· MA intake concerns due to proximity to ground level and hazardous fumes.  Awaiting RFP.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Observed cut openings for Riser 3/4.

· Observed AAP installation for Ward 44.

· Observed wall openings for new boxes in IVF.

· Observed random brazing of new piping and ZVBs.

· All tile walls in Urology are opened to facilitate new box installation.



Misc. Paperwork by QA Representative:

· Initial review of what is needed for Cryogenics Plan of Action.

· Continued processing submittals.

· Dental Vacuum Separator discussions with Contractor and JWalton.



Safety violations / Corrective measures taken: Identified interstitial floor safety issues to facility.



Coordination with Facility:

· Progress Meeting #30 held on Tuesday, 7 October 2003.

· Coordinated for action in Locked Paych. Ward to demo both ZVBs.  Still installing FV for future connection.

· Continued coordination for access into IVF and Urology.

· Coordinate with occupant of 6420 for Ward 64 ZVB.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/??
IN PROGRESS
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17
IN PROGRESS
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17
APPROVED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17
IN PROGRESS
MA/O2

Riser 1
Full Outage

PENDING (Gov’t)
MA/O2

Riser 4
Upper Wards
10/16 – 10/17
APPROVED
MA/O2

Riser 3
Single Rooms
10/8 – 10/17
APPROVED
MA/O2

Riser 4
Full Outage

PENDING
MA/O2

Riser 20
O2 Interior

INVESTIGATING
O2

Riser 23
MA Interior

INVESTIGATING
MA

Riser 23
MV Interior

INVESTIGATING
V

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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