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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 13 October 2003

Work performed by contractor:

1. Mechanical Piping

· Working on vacuum to patient rooms for IVF.

· Continuing ZVB for IVF for 1 main procedure room.

· Continuing work on ZVB for office in IVF.

· Started work for LA for Decontamination Rooms for Urology.

2. Electrical

· Continued work on AAPs for Ward 44, 64, & 74.

3. Architectural

· Continuing dust tents.

· Cut opening at Ward 55.

· Continued patching for wall in Urology for 4th procedure room.

· Cut opening in Urology for LA work.

· Continued finishes for walls for ZVB in Ward 74 & 64.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: 


Misc. Discussions with Contractor:
· None



Misc. Paperwork by QA Representative:
· Processed submittals for HFPO for MAP, HVAC Controls resubmittal info, Manifolds, and Oxygen Analyzer.

· Resent submittals for VFDs and Electrical Panel for AHUs.

· Processed submittals for formal approval by ARA for Electrical Wiring and Misc. Parts.

· Prepared response to KBR for Dental Separator & need resubmittal. Awaiting ARA initial action for approval of letter prior to sending to KBR.

· Sent approved submittals to HFPO & Mobile for Cryogenic Vaporizers & Admin items.

· Completed draft of weekly reports through 10/10.  Awaiting compilation with Contractor’s daily reports.

· Pending: Labeling for Risers 9/10/8 and 12/11/7.



Deliberate Inspections made by QA Representative:

· Observed opening in Ward 55 to facilitate piping for new floor valves.

· Observed vacuum work for patient rooms in IVF.

· Observed leak in vacuum line at ZVB for office.  Crew is aware and will repair on Tuesday.

· Observed LA ZVB for Decontamination Rooms in Urology.  Hard ceiling cut to facilitate work.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Training holiday for the facility.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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