DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 1

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 15 October 2003

Work performed by contractor:

1. Mechanical Piping

· Continued IVF work.  Prepared for 4 rooms for outage.

· Finished preparation for ZVB for Ward 64.

2. Electrical

· Completed work for AAPs for Ward 44, 64, & 74.

3. Architectural

· Continuing dust tents.

· Started patching walls and ceiling for completed for IVF work.

· Continued patching for wall in Urology for 4th procedure room, major procedure room and Decon Rms.

· Continued finishes for walls for ZVB in Ward 74 & 64.

· Continued patching walls and finishes for Riser 5/6.

· Continued patching walls and finishes for Riser 23/24/9 ASC/Litho.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· None



Misc. Paperwork by QA Representative:
· Checklist for outage.



Deliberate Inspections made by QA Representative:

· None.  QA meeting at Ft. Meade.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· LM for Urology concerning need for temporary bottles.  Extras are needed for Ward 75.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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