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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 29 October 2003

Work performed by contractor:

1. Mechanical Piping

· Completing work on Wards 52 & 62 for new ZVBs.

· Continued work on Ward 41 for new ZVB – cutting holes in interstitial floor for new vacuum piping.

· Continued work on 7A/7C for new ZVB.

· Started piping on 6.5 & 7.5 for new runs to tie in Ward 72 new ZVB and tie in 2 single rooms.

2. Electrical

· Continued AAPs for Wards 52 & 62 & 7A.

3. Architectural

· Continuing dust tents.

· Investigation of wallpaper for Ward 72.

· Continued finishes for walls for ZVB in Wards 52 & 62 for new ZVB locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (2), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Delivered approved copy of Riser 7 outage and Riser 20/23/23 outage.

· Discussion concerning Ward 72.

· Noted that O2 Riser for 7/8 does not extend up to 7.5.  MA & V both do continue to 7.5.   Need to address for Bleeder valve and for upcoming backfeed loop.



Misc. Paperwork by QA Representative:
· Reviewed submittal comments from facility and Mobile.

· Completed weekly QA reports through to date.



Deliberate Inspections made by QA Representative:

· Walkthrough of extensive work for Ward 72.  Fur out wall in pharmacy closet by @ 2.5” for new ZVB location.  Okay to start 0600 on 10/30.  Addressed dust issues and issues to replace in kind and match wallpaper.  7253 starting asap.   Will only require brazing of wall piping as intent is to tee the piping from 6.5 and from 7.5 after it is run through the new ZVB.  7223 will also only require brazing of piping similar to 7253 but can only be done during outage.  Intent is to install AAP in original ZVB location.  May need stainedd wood trim plate to cover excess.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Walkthrough with Ward 72, SFC Rich concerning extensive work for new ZVB and new tie-ins.

· Walkthrough with DS for facility outage checklist.

· DS noted that Riser 8 outage may not happen as both LTC DeNio & DS off site all next week.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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