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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 4 November 2003

Work performed by contractor:

1. Mechanical Piping

· Reconfiguring piping in Room 6223 for removal of single room ZVB.

· Cutting holes in Ward 72 from 7.5 for new ZVB.

· Investigated and found chase to utilize for 72 in lieu of penetrating in Pharmacy closet with underlying beam.  Running piping – required 1 additional penetration that impacted space for noise.

· Investigation of Dental area for proposed plan of action.

2. Electrical

· As per FBDC/KBR direction installing AAP for Ward 7A & 55 (ES tracking on changes)

3. Architectural

· Continuing dust tents.

· Continued finishes for walls in various locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (6), Allen & Whalen (2), JS Global (1)



Superintendent: Charlie Rankin (Ft. Berthold) – not on-site today

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed Ward 72.  BC is knowledgeable about alternate chase location for penetrations.

· Progress Meeting #33 with KH, JT, CR & ES only as DS & LTC D off site.

· Major dental discussions during meeting for staging and specific Wagd issues.

· Investigated plans for Dental area.  Remaining questions: 1) what happens with the Dental Air in most of the patient rooms as no ZVB indicated – would be an extra cost 2) do we need WAGD in all dental rooms as all rooms do have nitrous – would be an extra cost.  Do not want to order valve boxes until these issues are resolved.



Misc. Paperwork by QA Representative:
· Continued Outage Checklist for Riser 7/8.

· Formalized minutes for both PM#32 & PM#33.  Distributed PM#33 minutes via email.



Deliberate Inspections made by QA Representative:  None.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Discussions with ARA concerning RFPs

· Overall QA concern that m,ajority of time is spent with end user in coordinating upcoming construction activities, informing them of impact, and acquiring initial temporary needs information.

· 1G10 called about outage as sign still hanging concerning outage for Riser 20.  ES forgot to remove signage from work last week when they were impacted.  Work only shut off gas supply – did not require certification.  Area is up and fully functional.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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