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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:   3 Nov – 7 Nov 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Awaiting tie in of Riser 20/23/23 ZVB until outage on 11/13-11/14.

· Completed ZVB for Ward 52 & 62.

· Continued preparatory piping for new ZVBs in Ward 41.  Working on vac line to 198.

· Continued ZVB for Ward 72.

· Continued Single Room outage – completed 7253 & 7223 prep work for final reconfiguration.

· Continued vacuum preparatory lines on 4.5.  Running new O2 lines above 41 & 42 for new ZVB and reconfigured piping.

2. Electrical Work

· Completed AAPs for 65, 41, 52, 62 (72 must wait until actual outage due to location).

· Started Ward 55 AAP and piping to sensors.

· Demo’ed old AAP for Ward 7A.  Started 7A new AAP.

· Completed AAP in 7A/7C.

3. Architectural Work:

· Continued finishes for Riser Phases 5/6, 3/4, and 1/2.

· Cut openings for 7A/7C and for Ward 52, 62 & 72.

· Cut openings in tile in Ward 42.

· Continued finishes on patched walls in Ward 52 & 62.

· Started close-in for 7A/7C ZVB.

· Continued dust wall support.

· Caulked around ceramicsteel in 4F and finishes in waiting area for 4F.

4. Issues

· Outage for Riser 7 changed to 11/13-11/15 for full riser outage as impact on Cath. Labs and 4X not as detailed as originally anticipated.

· Water softening system in way of dental equipment replacement.

· Detailed discussions for Backfeed Loop and Emergency O2 Connection.

· Facility needs proper labeling asap.  ES coordinating with QC.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Observed progress for Riser 7/8 status of ZVBs and dust tents.  Ward 72 in process.  

· Detailed walkthrough of Ward 72 for construction impact.

· Detailed investigation in MRI for AAP issues.  All appears to be functional.  User has deactivated due to alarm issues as nitrous is manually shut off.



Misc. Paperwork by QA Representative:

· Continued processing facility and Mobile comments concerning submittals.  Email concerning DDC Controls.

· Progress Meeting #33. 

· Email concerning DiamondCare outlets.

· Email concerning AAP in MRI Area.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Coordination concerning DOIM for Ward 72 LAN connection that needed moved.

· Trash issues when dumpster was pulled as FACILITY had piled trash above allowable level.

· Discussions with SSwisher concerning DDC Controls.  Need formal okay from facility on if Circon is acceptable.

· Continued coordination with 52, 62 & 72 concerning upcoming outage.

· Coordination with 4X & Cath Labs for impact in area for dust tents and cutting wall openings.

· Walkthrough with Fleuryanne Leach, Inf. Cntl for Diamond Care mock-up in SICU.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage

PENDING (Gov’t)
MA/O2

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage

PENDING
MA/O2

Riser 20
O2 Interior
10/30 – 10/31
AWAITING CERTIFICATION
O2

Riser 23
MA Interior
10/30 – 10/31
AWAITING CERTIFICATION
MA

Riser 23
MV Interior
10/30 – 10/31
AWAITING CERTIFICATION
V

Riser 7
Full Riser
11/13 – 11/14
SCHEDULED
MA/O2

Riser 8
Single Rooms
10/29 - 11/14
IN PROGRESS
MA/O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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