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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 21 November2003

Work performed by contractor:

1

1. Mechanical Piping

· Continued piping for LA on 9.5 for tie-in to new DCA equipment.

· Continued investigation for upcoming riser outages.

· Investigation of vacuum for 6th and 7th floors ZVBs.

2. Electrical

· Continuing installation of faceplates for AAPs.

· AAP in Ward 72 awaiting patching of wall and re-wallpapering.

3. Architectural

· Continued dust tents.

· Need trim plate for Ward 72 ZVB.

· Continued finishes for all demo’ed boxes from Riser 7/8.

· Continued re-addressing wall in 7A.

· Continued finishes for walls in various locations.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Backfeed loop

· Source equipment

· Discussed WAGD in regards to Dental and new outlets.  OR areas have evac which is different front body.  Could get new front bodies for WAGD however would need BioMed to change all Anesthesia equipment.



Misc. Paperwork by QA Representative:
· Completed formalizing outage description for Riser 17 O2/18 MA/18 MV, Riser 17 MA/17 MV and Riser 18 O2, 20 MA/20 MV.



Deliberate Inspections made by QA Representative:  
· Inspected Ward 55.  ZVB locations being patched.  Have 1st coat of paint, but area is “special” paint type that needs sprayed on.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Discussed with Larry Bonofiglio and KBR for WAGD concerns from BioMed.  New standard is WAGD but would need to change out equipment hoses.

· Awaiting answer from Dsutherland concerning keycards.

· Awaiting confirmation that DOIM completed LAN drop in 7A to make recessed instead of surface mounted.  Work Order # 117412.

· Awaiting confirmation concerning DOIM in Ward 72.

· Trained Ward 55 for AAP.

· Need to get photos for LTC DeNio of 7A fumehood.

· Confirmed scheduling of outage with LTC Bauer for OR Bravo Core.

· Anticipate formal paperwork from facility in afternoon for Monday’s outages.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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