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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:   17 Nov – 21 Nov 2003

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued demo of ZVBs in 42 from Riser 7/8 outage.

· Continued general clean-up from outage.

· Remaining work for Riser 7/8 to revise 4X11 ZVB.  Need to do at next outage in order to certify.

· Continued piping for LA on 9.5 into pump room for connection to DCA.

· Demo’ed misc. piping to ZVB 3-A which is already disconnected.

· Started investigation and layout for next riser phase for 17/18/18, 17/17, and 18/20/20.

2. Electrical Work

· Continued installation of faceplates for AAPs.  8 AAPs were received on-site.

· Completed “rewiring” of AAP in Ward 41.  Were not able to certify during outage asa could not get to read 100%.

· Started piping to 4X sensors for new AAP.

· Completed AAP for Ward 55.

· Ward 72 AAP awaiting completion of wall finishes and new wall paper.

· Pending certification for 65?, 41, 55, 72, 7A/7C, 4X.

3. Architectural Work:

· Need trim plate for ZVB in Ward 72.

· Continued close-in and finishes for all ZVBs for Riser 7/8.2

· Continued wall finishes for tile openings in Ward 4X.

· Continued finishes for Riser Phases 7/8, 20/23/23, 5/6, 3/4, and 1/2.

· Continued dust wall support.

4. Issues

· Water softening system in way of dental equipment replacement.  Mtg held on 11/19.  Need proposal.

· Discussions for Backfeed Loop and Emergency O2 Connection.  Need costs in order to move forward.

· Facility needs proper labeling asap.  QA & QC coordinated potential solution.  Will start to formally label and give facility “submittal” for approval.

· Awaiting facility response for DiamondCare outlet approval.

· Awaiting facility response concerning AAP in MRI Area.

· Awaiting facility response for Dental Area with regard to N2O and WAGD.  Have not yet ordered boxes in order to limit duplication of effort if a change is to be made.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Observed progress for finishes for Riser 7/8 ZVBs.

· Extensive walkthrough of all areas for next phases of work.

· Observed AAP and status In Ward 55.  Awaiting final painting with “special” type paint.



Misc. Paperwork by QA Representative:

· Awaiting formal facility response for DDC Controls.

· Progress Meeting #35.

· Discussions with ARA concerning QA workload and majority of time coordinating with facility.

· Formalized outage paperwork for next phase 17/18/18, 17/17, & 18/20/20.

· Formalized checklist for Riser 7/8 to use in order to track outage work (after the fact) and for AAP/ZVB training.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Meeting with HSantos, MAllen, JSmith, FBDC/KBR concerning water softening system.  KBR/FBDC to prepare cost proposal.  ES concern about “burning” contingency on facility-caused issue.

· Coordination concerning DOIM for Ward 7A/7C box to make recessed instead of surface mounted.

· Need formal okay from facility on DDCs for if Circon is acceptable.

· Extensive coordination with facility for next riser phase.

· Minor discussions with DSutherland concerning keycards.  He is pursuing with facility.



Outages for Upcoming Weeks:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage

PENDING (Gov’t)
MA/O2

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage

PENDING
MA/O2

Riser 20
O2 Interior
10/30 – 11/15/03
COMPLETED
O2

Riser 23
MA Interior
10/30 – 11/15/03
COMPLETED
MA

Riser 23
MV Interior
10/30 – 11/15/03
COMPLETED
V

Riser 7
Full Riser
11/13 – 11/15/03
COMPLETED
MA/O2

Riser 7
4X11 ZVB
ZVB NEEDS REVISED AT NEXT OUTAGE TO CORRECT FLOW

Riser 8
Single Rooms
10/29 - 11/15/03
COMPLETED
MA/O2

Riser 17
O2 Interior
11/24 - 12/20
SCHEDULED
O2

Riser 18
MA Interior
11/24 – 12/20
SCHEDULED
MA

Riser 18
MV Interior
11/24 – 12/20
SCHEDULED
MV

Riser 17
MA Interior
11/24 – 12/20
SCHEDULED
MA

Riser 17
MV Interior
11/24 – 12/20
SCHEDULED
MV

Riser 18
O2 Interior
11/24 - 12/20
SCHEDULED
O2

Riser 20
MA Interior
11/24 – 12/20
SCHEDULED
MA

Riser 20
MV Interior
11/24 – 12/20
SCHEDULED
MV

Riser 21
O2 Interior
Under Investigation for Possible Next Phase
O2

Single Room outages are not complete until full tie in during major outages.

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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