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Week of: 12 Jan – 16 Jan 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  12 Jan – 16 Jan 2004

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· General clean up from Riser 1 & 2 ICU Outage.

· Demo’ed abandoned piping on 4.5.

· Labeled valves.

· Firestopped penetrations.

· Continued outage for Riser 21/19/19 to isolate upper ward ZVBs.

· Demo’ed ZVBs for 

· Continued ZVB for 2F (main office area).

· Full outage for OR A Core.  Fully certified.

· Replaced ZVB for Patient Holding 4D23.

· Replaced Riser valves on 3.5.

· Installed Bleeder Valves.

· Installed valves for proper connection to new O2 OR Riser.

· Installed appropriate valves for future loop connection.

· Installed floor valves to isolate patient holding and 2F.

· Corrected MRI outlet using spare parts that J&J had in stock.

· Revised flow to ZVB for Room 4X11.  Fully certified.  (Incorrectly noted on previous week as being accomplished on 1/9/04.)

Pending Mechanical Work:

· 7F49 O2 outlets pending in order to reconnect MA and O2 to back 2 “stations”.

· 7F16 ZVB awaiting direction from facility for replacement of piping.

· CMS ZB pending tie-in.  Awaiting LA Outage in order to finish.

2. Electrical Work

· Off-site all week

· AAP for 4X certified.

· Certified remaining AAPs for previous outages.

Pending Electrical Work:

· Awaiting demo of old AAP in 4X.1

3. Architectural Work: 

· Started close-in and finishes for Riser 1&2 in ICU areas.

· Continued finishes for demo’ed ZVBs for Riser 21/19/19.

· Continued finishes for Riser 17/18/18, 17/17 and 18/20/20 work.

· Installed cover on dumpster.

· Installed ceramic steel in PACU – original accessibility issues due to patients.

· Removed ceramic steel for OR for Patient Holding wall.  (OR was unaware of this work)

· Installed cermic steel In 2F – Decon area??

Pending Architectural Work:

· Need paint match in Ward 55.

4. Issues

· Source equipment needs processing as soon as possible.  Awaiting submittal from contractor.

· Backfeed Loop and Emergency O2 Connection.  Awaiting costs in order to move forward.

· Need response for RFIs related Dental Vacuum Separator and Dental Vacuum Controls.

· Awaiting formal facility direction concerning 7F16 room for change to K copper

· Awaiting facility direction for proposed relocation of water softening system (in way of new dental equipment).

· Awaiting facility response concerning AAP in MRI Area.  Further investigations done and found routing if to tie into main source equipment.

· Awaiting facility direction for Dental area for N2O and WAGD.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global, PIC



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· 1/13/04 Observed box in 2F needs ceramic steel.  Awaiting lab air tie in.

· Took photos of all major areas of work.

· Observed piping in 4.5 CLD7 where “old” valves were not replaced.  Per discussions with contractor valves are “new” and do meet current NFPA standards.  Believe this piping is at “interconnection” between risers.  Also have 2” vacuum piping open in this area.

· Investigation of 4D20H for outlets in room for upcoming outage.  Found outlets behind headboards in both 4D20H & 4D20G.  Will not be able to certify room as outlets are inaccessible.  Vacuum must be tied into ZVB from in interstitial floor.



Misc. Paperwork by QA Representative:

· Developed presentation for MedGas status.



Safety violations / Corrective measures taken: 

· None.



Coordination with Facility:

· Reviewed schedule in detail with HFPO.

· Submitted outages for Risers 19/22/22 & 22/21/21 for both cut & cap outages as well as “full” outages.

· Coordination with FMB concerning work for 6A79 ZVB.

· Rescheduled outage dates for OR Risers for work on Sat – Sun.  (Original request was to start during week.)

· Distributed copies of formal certification results for past riser outages.

· Issue with OR as did not have notice from contractor that sub was removing ceramic steel from wall on Thurs AM in prep for outage.  Concerns with possibility of dust in OR area.



Outages for Upcoming Weeks:

Riser Outages:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Phase 2
12/2 – 12/19/03
COMPLETED

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage
1/8 – 1/9/04
COMPLETED
MA/O2/MV

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage
1/22 – 1/23
SCHEDULED
MA/O2

Riser 20
O2 Interior
10/30 – 11/15/03
COMPLETED
O2

Riser 23
MA Interior
10/30 – 11/15/03
COMPLETED
MA

Riser 23
MV Interior
10/30 – 11/15/03
COMPLETED
V

Riser 7
Full Riser
11/13 – 11/15/03
COMPLETED
MA/O2

Riser 7
4X11 ZVB
1/16/04
COMPLETED
CORRECTED ZVB FLOW

Riser 8
Single Rooms
10/29 - 11/15/03
COMPLETED
MA/O2

Riser 17
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 18
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 18
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 17
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 17
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 18
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 20
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 20
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 21
O2 Interior
1/6 – 1/16/04
COMPLETED
O2

Riser 19
MA Interior
1/6 – 1/16/04
COMPLETED
MA

Riser 19
MV Interior
1/6 – 1/16/04
COMPLETED
MV

Riser 2
N2O Interior
1/16/04
COMPLETED
N2O

Riser 19
O2 Interior
1/26 – 1/31
SUBMITTED
O2

Riser 22
MA Interior
1/26 – 1/31
SUBMITTED
MA

Riser 22
MV Interior
1/26 – 1/31
SUBMITTED
MV

Riser 4
N2O Interior
1/26 – 1/17
SUBMITTED
N2O

Riser 22
O2 Interior
1/26 – 2/8
SUBMITTED
O2

Riser 21
MA Interior
1/26 – 2/8
SUBMITTED
MA

Riser 21
MV Interior
1/26 – 2/8
SUBMITTED
MV

Riser 3
N2O Interior
2/7 – 2/8
SUBMITTED
N2O

Source Equipment Outages:

DCA Tie-In for LA
NOT COMPLETED DUE TO LACK OF ACCESS INTO INTERSTITIAL FLOOR ON 12/18.  Rescheduled for 1/19/04.
Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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