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Date: Friday, 30 January 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 30 January 2004

Work performed by contractor:

1. Mechanical Piping

· Continued prep work and completed ZVB for Risers 19/22/22 OR D Core.

· Completed ZVB for 5B15 and appropriate floor valves.

· Completed fitting of bleeder valves and appropriate loop and O2 dedicated connection valves.  Will actually braze up during outage as must purge entire riser to do work.

· Continued new ZVBs and prep work for Riser 22/21/21 for OR C Core.

· Running new vacuum and prepping for new 7B ZVBs.

Pending:

· 6A79 ZVB.  Awaiting replacement for LA and tie-in.

· 1G area ZVBs for above risers awaiting start.

· CMS Decon. Area ZVB pending tie-in.

· 7F49 O2 outlets.  Pending RFP to reconnect MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to replace piping and install ZVB.

2. Electrical

· Relocating light switch for new ZVB walls.

Pending:

· None

3. Architectural

· Continued openings for new ZVBs for Riser 19/22/22 & Riser 22/21/21.

· Continued close-in and finishes for walls for Riser 3/4.

Pending:

· Ward 55 awaiting confirmation from supplier of adequate water based spray on paint to match.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2-primarily OR Work), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· DLV/DCA Sizing for source equipment – started identifying proposed solution with our assumptions.

· QA questioned schedule for AHU installation.  Believe all necessary submittals have been approved.

· Requested QC to verify status of 6A79.  Not yet accomplished – will accomplish Tuesday.

· Requested QC to clarify if 2F box on non-sterile side has ceramic steel and if LA tied in yet.

· QC verified prep work for all areas for OR D Core outage for 31 Jan.  All prep work is in place.

· Architectural Sub will have paint sample for Ward 55 on Monday.



Deliberate Inspections made by QA Representative:
· None.



Misc. Paperwork by QA Representative:
· USACE new RFP form in Access.  Draft MS Access RFPs for 4F LA, Medical Air Intakes, Locks on Valves, Dental WAGD.

· Drafted cost proposal summary cover sheet to RFP for HFPO & CKeller for Temporary Gas Supply, Backfeed Loop, & Emergency O2 Connection.

· Need to follow-up on Submittals.

· Coordinate RFI responses.



QA Pending Issues:
· Need to ensure that any locations where boxes were demo’ed has either ports removed or labeled as out of service.

· Need formal training for Cath Labs AAP.

· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Coordination for outage for Saturday.  ES to be on-site to verify with OR staff for start.

· Forwarded RFP to HFPO for ECP compilation for Medical Air Intakes & Dental.

Pending Facility Issues:
· 1G20 Master Plan Usage.

· 6Z78 LV.  Routing awaiting confirmation no other areas require LV.

· 7F54 Copy room with OOS outlets.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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