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Date: Saturday, 7 February 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Saturday, 7 February 2004

Work performed by contractor:

1. Mechanical Piping

· Completed outage and ZVB work for Riser 22/21/21 for OR C Core / E. PACU.

· Set-up appropriate dust tents for outage.

· Tied-in and certified ZVBs for 7B & 1G areas.

· Completed ZVB for East PACU.  Hammerdrilled in order to install new vacuum piping.  Installed appropriate floor valves for ZVB.

· Replaced riser valves on 3.5.

· Complete tie in of upper wards including floor valves and bleeder valves and future valves for loop and OR dedicated O2 riser.

· Started certification @ 1345.  Completed OR certification @ 1530.  Completed certifications @ 1800.

2. Electrical - Not on-site

3. Architectural - Not on-site



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Review of outage work.



Deliberate Inspections made by QA Representative:
· Walkthrough of OR area and PACU prior to start of outage.

· Helped install dust tents for PACU ZVB for outage.

· Observed certification in PACU & misc. areas.

· Obtained Master Key in order to get into 7th floor ZVB areas.



Misc. Paperwork by QA Representative:
· None.



QA Pending Issues:
· Ward 62 missing cover????

· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None.



Coordination with Facility:
· Coordinated with OR and PACU staff concerning locations for dust tent and overall outage impact.

· OK to proceed given at 0515 when started working on tents.  Actual start 0610.

· Could not get Master Key due to contractor doing pre-inspections for JCAHO.

· Attempted punch list review, however, could not get Master Key.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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