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Week of: 9 Feb – 13 Feb 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  9 Feb – 13 Feb 2004

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· General clean-up from Riser 22/21/21 OR C Core / E. PACU outage.

· Demo’ed Natural Gas ZVBs for 4th floor 4D27 & Anatomic Pathology.

· Started piping and racks from cylinder storage room.

· Started new Oxygen lies on 1.5 for new feed from LOx farm.

· Misc. minor vacuum work in Ward 72.

Pending Mechanical Work:

· CMS Decon. Area ZVB pending tie-in for LA.

· 7F49 O2 outlets.  Pending RFP to reconnect MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to replace piping and install ZVB.

2. Electrical Work

· OR Renovation work on RedBird.

Pending Electrical Work:

· Requesting permission to start AAP for Dental.  Awaiting okay from facility.  Okay given for 2/16.

3. Architectural Work: 

· Repaired ceramic steel for PACU East ZVB.

· Continued close-in and finishes for Riser 19/22/22 & 22/21/21.

· Dust tents and wall opening support for above riser work.

· Continued work on punch list.

· Installed appropriate dust tents and painted Ward 55 with spackle paint.

Pending Architectural Work:

· None.

4. Issues

· Costs for Backfeed Loop and Emergency O2 Connection.  USACE to review and forward to HFPO for formal approval.  Need sketch from KBR in order to submit to HFPO for approval of funds.

· Source equipment needs processing as soon as possible.  Reviewed formal sizing requirements with Contractor.  Awaiting submittal from contractor.  Detailed review with Squire Cogswell concerning “right” sizing.

· Need response for RFIs related Dental Vacuum Separator and Dental Vacuum Controls.  Reviewed sizing for DLV – looking for 200 scfm.

· Dental Schedule.  Start date of 3/1/04.  Need formal schedule and costs from KBR.

· Awaiting facility resolution of water softening system (impacting new dental equipment).  J&J to move.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Walkthrough of misc ZVB areas to verify progress.

· Observed status of Ward 62 ZVBs.  Architectural started but not completed.  Followed up with QC & Arch sub to complete asap as must have missed finishing due to other work.

· Walkthrough of 4th floor to confirm punch list progress.

· Detailed review of 4D27 & NG to ensure no occupants affected.

· Walkthrough of 4th floor labs for upcoming outage.

· Walkthrough of dental area to confirm schedule and impact.



Misc. Paperwork by QA Representative:

· Started outlet summaries per floor to determine total number of known outlets in facility.  Only finding @ 4-5000 total.

· Reviewed with QC for best staging of Dental ZVB work.

· Forwarded cost proposal summary to ARA.  Still need to expound in order for USACE to process fully.



Safety violations / Corrective measures taken: 

· Concerns from cleanliness of OR Ceramic Steel from PACU ZVB.  Contractor correcting immediately.
· Crews reviewed all firestopping on ½ floors from recent outage.  (


Coordination with Facility:

· Progress Meeting #44.

· Coordination with HFPO & OR for impact on OR to close walls and demo 4D27 ZVB.

· Coordinated with Ward 55 for painting impact.  Okay t start on Thurs with tents due to no clinic hours. This is best time to due based on holiday.

· Discussions with Dental concerning schedule for ZVBs.  Okay to do corridor at a time minimizing ceiling shifting and noise of cutting.  Dust tents will only be used during cutting.

· Facility cleaned off top of MedGas dumpster from facility.

· Review of areas for 4th floor lab outage.  Approval received from facility (did not have 2 week notice, but all okay based on target of opportunity).



Outages for Upcoming Weeks:

Riser Outages:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

4th Floor Labs Change to LA/LV
2/16 – 2/20
SCHEDULED
Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Phase 2
12/2 – 12/19/03
COMPLETED

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage
1/8 – 1/9/04
COMPLETED
MA/O2/MV

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage
1/22 – 1/23/04
COMPLETED
MA/O2

Riser 20
O2 Interior
10/30 – 11/15/03
COMPLETED
O2

Riser 23
MA Interior
10/30 – 11/15/03
COMPLETED
MA

Riser 23
MV Interior
10/30 – 11/15/03
COMPLETED
V

Riser 7
Full Riser
11/13 – 11/15/03
COMPLETED
MA/O2

Riser 7
4X11 ZVB
1/16/04
COMPLETED
CORRECTED ZVB FLOW

Riser 8
Single Rooms
10/29 - 11/15/03
COMPLETED
MA/O2

Riser 17
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 18
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 18
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 17
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 17
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 18
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 20
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 20
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 21
O2 Interior
1/6 – 1/16/04
COMPLETED
O2

Riser 19
MA Interior
1/6 – 1/16/04
COMPLETED
MA

Riser 19
MV Interior
1/6 – 1/16/04
COMPLETED
MV

Riser 2
N2O Interior
1/16/04
COMPLETED
N2O

Riser 19
O2 Interior
1/26 – 1/31/04
COMPLETED
O2

Riser 22
MA Interior
1/26 – 1/31/04
COMPLETED
MA

Riser 22
MV Interior
1/26 – 1/31/04
COMPLETED
MV

Riser 4
N2O Interior
1/31 – 1/31/04
COMPLETED
N2O

Riser 22
O2 Interior
1/26 – 2/7/04
COMPLETED
O2

Riser 21
MA Interior
1/26 – 2/7/04
COMPLETED
MA

Riser 21
MV Interior
1/26 – 2/7/04
COMPLETED
MV

Riser 3
N2O Interior
2/7 – 2/7/04
COMPLETED
N2O

Misc. NG ZVBs
2/13 – 2/16
COMPLETED

Source Equipment Outages:

DCA Tie-In for LA
COMPLETED 1/19/04.  (Had to be rescheduled from original date of 12/18/03 due to lack of access into interstitial floor.)

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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