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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Monday, 16 February 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping in Trash Room for new mains leading from the Cylinder Storage Room.

· Started outage for 4th floor labs for ZVB replacement.

Pending:

· CMS Decon. Area ZVB pending tie-in.

· 7F49 O2 outlets.  Pending reconnection of MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to determine routing, replace piping and install ZVB.

2. Electrical

· Installed AAP in Dental Area.

3. Architectural

· Demo of tent from painting in Ward 55.

· Replaced ceramic steel for ZVB for 4D27.

· Continued close-in and finishes for ZVB for Riser 19/22/22.

· Continued close-in and finishes for ZVBs for Riser 22/21/21.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Still should be okay to work on 3 ZVBs in 4th floor lab area.

· Need to confirm with mechanical sub of ALL areas on 4-7 (in addition to MV in Dialysis) that will not be fed by backfeed loop.



Deliberate Inspections made by QA Representative:
· Detailed review of 3.5 floor for 4th floor lab outage.  MA section is not isolate-able based on existing valve.  Will have to shut off entire riser in order to cut and cap and braze cap in line.  Dialysis area is fed off 4.5, so we can shut off valve on 3.5 and isolate lab area to work on 3 ZVBs.  (Still have issue to ZVB 131 but can swedgelock cap and fix later.)

· Additional impact on Medical Vacuum to Dialysis area when using backfeed.  Area WILL LOSE all vacuum capability if backfed.  3.5 Riser Valve is above Tee over to Dialysis vacuum.

· Observed progress in Dental for new AAP – area has some existing architectural issues around the AAP location.



Misc. Paperwork by QA Representative:
· None.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Need to coordinate concerning temporary needs for proposed Eye Clinic ZVB outage.  Potential schedule for @ 2/23 if have equipment or 4/1.

· Mtg with Dental to meet with COL Will for Tuesday at 0700.

Pending Facility Issues:
· 7F54 Copy room with OOS outlets.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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