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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 20 February 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for 4th floor labs for ZVB replacement.

· In process of installation of new NG & separate LA/LV ZVB.

· Demo’ed ZVBs 135 & 136 in Anatomic Pathology.

Pending:

· CMS Decon. Area ZVB pending tie-in.

· 7F49 O2 outlets.  Pending reconnection of MA and O2 to back 2 “stations”.

· 7F16.   Awaiting RFP for replacement of piping.

· 6Z78 for LV.  Pending RFP for direction to determine routing, replace piping and install ZVB.

2. Electrical

· None.

3. Architectural

· Starting close-in for ZVBs for 4th floor lab area.

· Continued close-in and finishes for ZVB for Riser 19/22/22.

· Continued close-in and finishes for ZVBs for Riser 22/21/21.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (5), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Meeting with Hill Rom to discuss source equipment sizing.

· Possible 1 ¼” in-line regulator to reduce pressure for LA back to facility existing standard or 50 psi (not 100 psi design pressure).

· Discussions concerning LV tie-in for 4th floor labs.  Can do temporary tiein down at ZVB 44 with no (Room 1F33 only) impact.



Deliberate Inspections made by QA Representative:
· Observed progress on ZVBs for LA/LV for 4th floor labs.  Issues with old Nurse Call panel in wall.  Options are to reinstall or remove but must then make sure all electrical wiring back to interstitial floor are also demo’ed.  Best option appears to be reinstall in location between 2 ZVBs.  Box should have just enough space to fit.

· ZVB cover for PACU West needed tightening to wall – big gap that is evident when walking down corridor.

· Walkthrough with Bob Bauer USACE for project features.  Reviewed Bulk Farm, Cylinder Storage Room, Pump Room, and ZVBs/AAPs.



Misc. Paperwork by QA Representative:
· Coordinated certifications with QC.

· Processed submittals for Trans 22 paint, 23 gypsum board, & 25 fencing

· PENDING:  Need to confirm with mechanical sub of ALL areas on 4-7 (in addition to MV in Dialysis) that will not be fed by backfeed loop.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· None.

Pending Facility Issues:
· Need to coordinate concerning temporary needs for proposed Eye Clinic ZVB outage.  Potential schedule for @ 2/23 if have equipment or 4/1.

· 7F54 Copy room with OOS outlets.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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