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Week of: 16 Feb – 20 Feb 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  16 Feb – 20 Feb 2004

Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· General clean-up on interstitial floors.

· Continued piping for new mains for cylinder storage room.

· Started outage for 4th floor lab ZVB replacement.

· In process of new LA/LV ZVBs and NG separate ZVB in 4th floor lab area.

· Demo’ed ZVBs 135 & 136 in Anatomic Pathology.

Pending Mechanical Work:

· CMS Decon. Area ZVB pending tie-in for LA.

· Backfeed Loop and O2 Connection pending formal contract okay to proceed.

· RFPs pending: 7F49 O2 & MA outlets, 7F16 replace piping, 6Z78 LV, 7A oil in pipe.

2. Electrical Work

· Installed AAP in Dental Area.  Need to investigate panel as area is fed from 2 different N2O areas.  Awaiting final tie-in until completion of ZVBs and next certification.

· OR Renovation work on RedBird.

Pending Electrical Work:

· None.

3. Architectural Work: 

· Ward 55 painting complete.  Removed dust tent.  Still need final caulking and trim.

· Replaced ceramic steel for 4D27 demo’ed ZVB location.

· Continued close-in and finishes for Riser 19/22/22 & 22/21/21.

· Coordinated openings for 4th floor lab ZVBs.

· Started close-in of ZVBs for 4th floor lab area.

Pending Architectural Work:

· None.

4. Issues

· Awaiting submittals for source equipment.

· Reviewed issues with Contractor and Supplier on 2/17 for Dental Vacuum Separator and Dental Vacuum Controls RFIs to “Right Size” equipment.  Looking for 200 scfm.  Reviewed source equipment issues with HillRom and Contractor on 2/20/04.

· Dental Schedule.  Start date of 3/1/04.  Need formal schedule and costs from KBR.

· Per USACE QA email, need KBR/FBDC to confirm all valving for the Backfeed Loop – Dialysis can NOT be fed from loop. 

· Brief review of QA spreadsheet for AAP/ZVB changes.

· Review of Crane plan – need more details as not clear between QA & QC.

· Awaiting facility resolution of water softening system (impacting new dental equipment).  J&J to move.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen & Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)



Deliberate Inspections made by QA Representative:

· Detailed inspection of 3.5 floor concerning 4th floor lab area outage concerning MA swedgelock fitting and additional needed outage.

· Observed MV for Dialysis area below the Riser Valve.  Area will NOT be able to be fed from Backfeed Loop.

· Observed progress of 4th floor labs ZVBs for this phase of work.

· Observed misc. progress on Dental AAP & paint match for Ward 55.



Misc. Paperwork by QA Representative:

· Continued reviewed with QC & PM for best staging of Dental ZVB work.

· Distributed summaries of cost proposals to HFPO.

· Coordinated certifications with QC.

· Processed submittals for paint, gyp. board, fencing.



Safety violations / Corrective measures taken: 

· None. 

· Mechanical Crews firestopped all penetrations to Ward 48 relating to MedGas project.



Coordination with Facility:

· Progress Meeting #45.

· Coordination with HFPO and Dental Clinic for proposed impact.

· Noted potential for Eye Clinic ZVBs outage based on access into Dental Area.

· Reviewed force protection issues with Mike Salomons concerning enclosure around Bulk Farm.  In agreement that tight weave creates more problems for facility and okay to use larger opening mesh.



Outages for Upcoming Weeks:

Riser Outages:

Riser #
Description
Outage Date
Status
Gases
Riser 9
Main Wards
7/17 – 7/18/03
COMPLETED
MA/O2

(Riser 8)
NO2 No impact
7/17 – 7/18/03
COMPLETED
NO2

Riser 10
Single Rooms
5/7 – 7/18/03
COMPLETED
MA/O2

Riser 12
Main Wards
7/31 – 8/1/03
COMPLETED MAJOR WORK
MA/O2

Riser 12
Urology
8/25 – 10/17/03
COMPLETED
MA/O2/V/WAG/NO/CO/N

(Riser 7)
NO2 Impact
7/31 – 8/1/03
COMPLETED
NO2

Riser 11
Single Rooms
5/22 – 8/1/03
COMPLETED
MA/O2

4th Floor Labs Change to LA/LV
2/16 – 2/20
IN PROGRESS
Riser 13
Main Wards
8/21 – 8/22/03
COMPLETED
MA/O2

Riser 14
Single Rooms
7/17 – 8/22/03
COMPLETED
MA/O2

Riser 15
Main Wards
9/10 – 9/12/03
COMPLETED
MA/O2

Riser 16
Single Rooms
8/28 – 9/12/03
COMPLETED
MA/O2

Riser 5
Main Wards
10/2 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Work
10/6 – 10/17/03
COMPLETED
MA/O2/NO2/V

Riser 6
Single Rooms
9/24 – 10/3/03
COMPLETED
MA/O2

Riser 5
IVF Phase 2
12/2 – 12/19/03
COMPLETED

Riser 23
O2 Interior
9/25 – 10/3/03
COMPLETED
O2

Riser 24 
MA Interior
9/25 – 10/3/03
COMPLETED
MA

(Riser 9)
NO2 Interior
9/25 – 10/3/03
COMPLETED
NO2

Riser 1
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 2
Single Rooms
9/22 – 10/17/03
COMPLETED
MA/O2

Riser 1
Full Outage
1/8 – 1/9/04
COMPLETED
MA/O2/MV

Riser 4
Upper Wards
10/16 – 10/17/03
COMPLETED
MA/O2

Riser 3
Single Rooms
10/7 – 10/17/03
COMPLETED
MA/O2

Riser 4
Full Outage
1/22 – 1/23/04
COMPLETED
MA/O2

Riser 20
O2 Interior
10/30 – 11/15/03
COMPLETED
O2

Riser 23
MA Interior
10/30 – 11/15/03
COMPLETED
MA

Riser 23
MV Interior
10/30 – 11/15/03
COMPLETED
V

Riser 7
Full Riser
11/13 – 11/15/03
COMPLETED
MA/O2

Riser 7
4X11 ZVB
1/16/04
COMPLETED
CORRECTED ZVB FLOW

Riser 8
Single Rooms
10/29 - 11/15/03
COMPLETED
MA/O2

Riser 17
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 18
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 18
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 17
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 17
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 18
O2 Interior
11/24 - 12/20/03
COMPLETED
O2

Riser 20
MA Interior
11/24 – 12/20/03
COMPLETED
MA

Riser 20
MV Interior
11/24 – 12/20/03
COMPLETED
MV

Riser 21
O2 Interior
1/6 – 1/16/04
COMPLETED
O2

Riser 19
MA Interior
1/6 – 1/16/04
COMPLETED
MA

Riser 19
MV Interior
1/6 – 1/16/04
COMPLETED
MV

Riser 2
N2O Interior
1/16/04
COMPLETED
N2O

Riser 19
O2 Interior
1/26 – 1/31/04
COMPLETED
O2

Riser 22
MA Interior
1/26 – 1/31/04
COMPLETED
MA

Riser 22
MV Interior
1/26 – 1/31/04
COMPLETED
MV

Riser 4
N2O Interior
1/31 – 1/31/04
COMPLETED
N2O

Riser 22
O2 Interior
1/26 – 2/7/04
COMPLETED
O2

Riser 21
MA Interior
1/26 – 2/7/04
COMPLETED
MA

Riser 21
MV Interior
1/26 – 2/7/04
COMPLETED
MV

Riser 3
N2O Interior
2/7 – 2/7/04
COMPLETED
N2O

Misc. NG ZVBs
2/13 – 2/16/04
COMPLETED

Source Equipment Outages:

DCA Tie-In for LA
COMPLETED 1/19/04.  (Had to be rescheduled from original date of 12/18/03 due to lack of access into interstitial floor.)

Bold items are changes from last weekly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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