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Date: Saturday, 20 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Saturday, 20 March 2004

Work performed by contractor:

1. Mechanical Piping

· Certifier completed A, B, & C corridor from Thursday, 18 March.  Completed @ 2030.

· Started outage for Dental Oral Surgery area.  Shut down O2, N2O, & N2.

· Installed FV for MV on Riser 5 for 1st floor.  Kept active in order to maintain waste gas disposal for N2O.  Intent is to keep valve open for Monday surgeries only (3/22 & 3/29).

· Installed FV for MA for Riser 5 for 1st floor.

· Installed new DCA ZVB for lab area.

Pending:

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

Pending:

· AAP for Dental.

3. Architectural

· None.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (2), Allen & Whalen (0), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed submittal for MV Pumps.  Forwarded to QA new form for rotary pump model numbers.

· Discussed intent for MV for oral surgery area for Monday.



Deliberate Inspections made by QA Representative:
· Worked with upper wards to deactivate alarm panels for during outage.

· Observed progress for DCA ZVB.



Misc. Paperwork by QA Representative:
· Progress Meeting Minutes for PM#48.

· Completed and distributed weekly QA reports.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Coordinated with upper wards for alarm panels.

Pending Facility Issues:
· Need to coordinate concerning temporary needs for proposed Eye Clinic ZVB outage.  Potential schedule for @ 2/23 if have equipment or 4/1.

· 7F54 Copy room with OOS outlets.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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