DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 2
Date: Friday, 26 March 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 26 March 2004

Work performed by contractor:

1. Mechanical Piping

· Continued outage for Dental Oral Surgery area for new ZVBs.  Continued brazing 4 gas ZVBs.

· Completed WAGD in 1D55 & 1D58 from Thursday.  Continuing WADG in Room 1D85 due to dental conference.

Pending:

· Gantry work pending completion of Dental.

· Start of Backfeed Loop pending formal Contract Modification.

· Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

Pending:

· AAP for Dental – awaiting delivery.

3. Architectural

· Continued close in of D Corridor ZVBs.

· Continued close-in and finishes C Corridor in Dental and back corridor (through C Corridor).

· Continued close-in and finishes for Dental A & B Corridor ZVBs.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Informed contractor to reloate ZVB in Dental behind door.  Prepared outage form for HFPO to process and determine construction date.

· Painting scheduled for dental on Saturday 4/10 & Sunday 4/11.



Deliberate Inspections made by QA Representative:
· QA Off-site 3/25 for training.

· Walkthrough of Backfeed Loop area and EO2 Connection with HSantos.



Misc. Paperwork by QA Representative:
· Forwarded Contract Mods to HFPA Nathan Chong.

· Coordinated info with DS for Prior Year Funding Request.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· HFPO continued coordinated with Dental for access into Oral Surgery rooms for WAGD.

· DS coordinating with Dental for painting & outage for Monday to repair box location.

· DS discussed EO2 with Mike Salamons, Force Protection.  Need 1 week notice, as they are considering setting up barriers.

· Discussed backfeed loop and EO2 Connection with HSantos.

Pending Facility Issues:
· 7F54 Copy room with OOS outlets.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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