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Date: Tuesday, 6 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 6 April 2004

Work performed by contractor:

1. Mechanical Piping

· Off loaded delivery of K & L piping for backfeed loop.

· Continued piping for Emergency Oxygen Connection.

Pending:

· Completion of gantry for final “stop angle” and angles for the cantilever beam.

· MD Mechanical preparing Mezzanine drawings for AHU work.

· Start of Backfeed Loop pending formal Contract Modification.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· Continued final wiring for sensors for known AAP for Dental.

3. Architectural

· Continued finishes for E, D, C, B, & A Corridor ZVBs.

Pending:

· Painting for Dental area scheduled for Saturday, 4/10.

· Need to complete finishes around Nurse Call box in Nephrology.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (3), Allen & Whalen (1), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR) – off-site


Misc. Discussions with Contractor:
· Issue with runners doing PT test around Loading Dock while off-loading K&L piping for loop.

· Need submittal response comments from Squire Cogswell in order to process pumps.



Deliberate Inspections made by QA Representative:
· Work with off-loading piping due to loading dock issues.



Misc. Paperwork by QA Representative:
· Cancelled PM for Tuesday, 4/6.

· Discussed Contract Mod with CKeller.  All paperwork has been sent twice from Bay Area Office to Baltimore District.  He will contact MRiche again to verify that she has ALL paperwork.

· Draft outages for Oxygen system and loading dock to facilitate Cryo farm work.  (Emailed to contractor for input.)

· Draft listing of 1st floor ZVBs for during O2 Cryo work & outage.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Discussed loading dock and runners with Mr. Santos.  Recurring safety issue as space on loading dock is not suitable for running.  Able to rope off at ramps after PT test completion to prevent personnel from entering loading dock doors.

· Discussed 1D16A O2, DCA, NG work with CPT Marsh.  Need to confirm with BC if O2 work was completed.  ES preparing email on known steps to cap NG & DCA.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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