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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 13 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping for Emergency Oxygen Connection.

· “Stop angle” installed previously for cantilever beam on gantry.  Hoist installed and prepped for use.

Pending:

· Completion of gantry for angles supports for the cantilever beam.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· Continue finishes in Dental for new WAGD outlets inside room.

· Continued finishes for Nurse Call box in Nephrology.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Continued discussion concerning submittals with KH & JT.  Coordinating final issues in order to approve.  MCA electrical schematic issues.  DCA confirmed via 1191 and discussions with JWalton that 90 psi single stage unit is sufficient. source).  Still confirming Hand & Auto issue for High Temp Sensor.



Deliberate Inspections made by QA Representative:
· Observed progress in Dental for finishes around WAGD ports.  Painting in general in hallway appears good.

· Walkthrough of areas for upcoming 1F, 1G/1H, 1X, 4C outage for ZVBs.

· Walkthrough with BPere and Bill Chies (USACE Baltimore) concerning mezzanine structure.  Concern from USACE side of liability.  If on contractor need to have structural person sign-off on proposed design.



Misc. Paperwork by QA Representative:
· Misc. review of submittals for source equipment

· Discussions with JWalton concerning NFPA approval for MV source galv. piping (forwarded email) and for DCA issues concerning single versus two stage compressor.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· Walkthrough with LTC DeNio for 1G/1H areas for upcoming outage.  Reviewed anomalies in 1H.  Noted with Dr. Sewchand for several areas that they would like to have all flavors of gases.  Reviewed 1X area for needs.  She is confirming if okay to demo N2O at 1X06.

· Prior year funding has been transferred to Baltimore for this project in amount of $275K.

· Progress Meeting #50.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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