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Date: Thursday, 15 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 15 April 2004

Work performed by contractor:

1. Mechanical Piping

· Continued piping for Emergency Oxygen Connection.  Completed 2.5” piping in shaft.  Finalized connections on 4.5/5.5.  Pressure tested.

· Investigated ZVBs for Riser 23/24/24/9 outage for Monday.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· None.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed pay req & schedule.

· Reviewed plan for ZVBs for 1H & 1X.

· Intent to review cost changes / RFPs on Friday 4/16.

· BC requested through KH to demo ZVB 17 (MA off main but OOS).  ES okay as no impact, but MUST be able to have way to track where swedge-lock fittings have been installed as it is necessary to replace them during full MA outage.

· Reviewed outlet issues per QA draft emails.  (ES to coordinate attachments and email to appropriate personnel).



Deliberate Inspections made by QA Representative:
· Per BC investigation, feeds for 1H25 are correct per code.  Line into box is fed correctly off the incoming main riser feed. For 1X06 will have to find a way to drop down from the interstitial floor to connect to this same feed.  (Currently is fed from line on the room side of the ZVB for room 1H29.)  Per BC investigation, Room 1H30 is also correctly fed from ZVB for 1H29.



Misc. Paperwork by QA Representative:
· Distributed Progress Meeting Minutes from PM#50.

· March 04 Pay Req Review with Jeff Taylor.

· Reviewed schedule update through 3/31/04.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· 4/14 Trained Dental personnel (front desk staff, Sgt Spears, & Sgt Gray) for AAP.

· Received approved outages for Nurse Call for 4/17 and for Sprinkle for 4/19.

· Discussed outage with JSmith for Riser 23/24/24/9 for Monday – FMB does not have a copy.  LTC DeNio signing and coordinating as all end-users are aware.  Will need help with MV units on Friday.  Informed CPT Pierce of locations for O2 bottles.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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