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Date: Friday, 16 April 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 16 April 2004

Work performed by contractor:

1. Mechanical Piping

· Finalized pressure testing for EO2 line in P Shaft (up to 5.5 & 7.5).  Finalizing hangers & connections.

· Investigated ZVBs for Riser 23/24/24/9 outage for Monday.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

· Pending Change Order issues: 7F49 O2 outlets & MA debris in pipe, 7A, 7F16 bad pipe, 6Z78 LV.

2. Electrical

· None.

3. Architectural

· None.



Personnel on Site: Ft. Berthold/KBR

Subcontractors: Maryland Mechanical (4), Allen & Whalen (0), JS Global (0)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)


Misc. Discussions with Contractor:
· Discussed need to review and negotiate RFP costs.  Intent to discuss on Monday.  Need all back-up info from Contractor for sub proposals and pre-priced items breakdown.

· Returned MCA submittal.



Deliberate Inspections made by QA Representative:
· ES observed pressure holding on 7.5 at 200 psi for oxygen main in P shaft.

· BPere also observed pressure testing on 7.5 & 6.5



Misc. Paperwork by QA Representative:
· Returned to Contractor approved MCA submittal.

· Emailed submittals for  EO2 & N2O manifold to Mobile.

· Discussed AHU mezzanine with ARA.  Identify if contractor is willing to provide independent welding certification of bolts and connections for unit.  Also check existing drawings for mezzanine for strength.



QA Pending Issues:
· RFIs/RFPs for Dental controls, Dental separator, 6Z78, 7A Oil in pipe.

· Formalize RFPs for ER, 7F49, 7F16, Prostate Clinic ZVB, MRI Piping/Alarms, 6Z78.

· Email to facility concerning 7A fumehood.



Safety violations / Corrective measures taken:  None



Coordination with Facility:
· MV units distributed to appropriate areas for 1X, 1F, 1H, 4C outage for 4/19-4/30.

· Outage with approval sign-offs from LTC DeNio & Joseph Smith on file in FMB.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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