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Date:  Tuesday, 18 May 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 18 May 2004

Work performed by contractor:

1. Mechanical Piping
· Continued piping and racks for Backfeed Loop on Floor 7.5 in SE corner above 72.

· Pressure testing on 5.5 for tie-ins to OR risers.

· Investigation of EO2 cabinet location.

2. Electrical – None

3. Architectural – None



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (5)



Misc. Discussions with Contractor:
· Discussed work for EO2 cabinet.  Need schedule for work in 1M19 exam room.  Intend for a couple of days work between Thurs & mon.



Deliberate Inspections made by QA Representative:  

· Walkthrough with Khunter, Jtaylor, Bcrothers, DStoehr concerning location for pipe chase in 1M19 area.  Will have to “rebuild” wall behind cabinets in order to fit new piping.  Unable to utilize existing chase due to column.

· Walkthrough of 4th floor areas for outlets in Respiratory Therapy and Blodo Bank.  Could not find outlets in main Respiratory Room.



Misc. Paperwork by QA Representative:
· Working with BPere for quality assurance daily reports and photo transfer.



Safety violations / Corrective measures taken:  Sub-contractor installed padlock on hoist cables to prevent any unauthorized usage of gantry.  Contractor to still to post signage stating property of KBR/FBDC.



Coordination with Facility:

· Continued walkthrough with DStoehr for outlet counts on 4th floor.

· Progress Meeting #53.

· (Meeting with HFPO & USACE for Amputee Center.)



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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