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Date: Wednesday, 19 May 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 19 May 2004

Work performed by contractor:

1. Mechanical Piping
· Continued piping and racks for Backfeed Loop on Floor 7.5 in SE corner above 72.

2. Electrical
· Meeting on-site between subcontractor and KBR and electrical engineer to discuss electrical MCCs and panels in Pump Room for new source equipment power requirements.

· (Nurse Call work for OR Project)

3. Architectural – None



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (5), Allen & Whalen (2)



Misc. Discussions with Contractor:
· Continued discussions concerning outlets.  QA emailed spreadsheet and estimates late afternoon 519.

· Discussed scheduled for EO2 cabinet.  Okay for Thurs – Monday in room 1M19 all day.



Deliberate Inspections made by QA Representative:  

· Continued walkthroughs of Wards 72, IVF, Respiratory, 7A, 71, and 4D areas for outlet quantities/styles.

· No QA inspections by Project Engineer for actual MedGas construction activities.



Misc. Paperwork by QA Representative:
· Working with BPere for quality assurance daily reports and photo transfer.



Safety violations / Corrective measures taken:  Still awaiting contractor to post signage for hoist/gantry stating property of KBR/FBDC.



Coordination with Facility:

· Continued walkthrough with DStoehr for outlet counts on 4th floor.

· (Detailed discussions with DPW Joe Williams, Chief of Utilities and Dave Tucker/Bill Kriner concerning boring work for new Amputee Center building.)



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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