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Date: Friday, 21 May 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 21 May 2004

Work performed by contractor:

1. Mechanical Piping
· Completed loop piping for Backfeed Loop on Floor 7.5.

· Brazing of remaining loop piping on 7.5.

· Continued opening for new EO2 connection at NE corner.  Core-drilled openings through wall for new piping and relief valve.  Fully mounted and secured new box (recessed).

2. Electrical – None

3. Architectural – None



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (5)



Misc. Discussions with Contractor:
· Mechanical sub is intending to have approx. 6 crew members on-site on Saturday to work on loop brazing and EO2 cabinet.

· Reviewed outlet listing for quantities for 1st go around. Intending to order all of 4th floor outlets.



Deliberate Inspections made by QA Representative:
· Observed progress on EO2 cabinet.   Some issues due to leaking water into room when core drill penetrated through 14’ exterior concrete wall (Contractor anticipated 18-22”).  – ES & DS handled with occupants who were aware of work in this room.  “Leak” was contained and Contractor had handled.

· Worked with DOIM and Contractor to verify exactly how to have phone line at cabinte.  Contractor to make hole in cabinet and will run conduit up to interstitial floor.  DOIM needs to know when completed, then exactly what we need in box – plug or x’ of additional wire with a plug.



Misc. Paperwork by QA Representative:
· Copied electrical drawings for original facility pump room and electrical room areas for QC for pump electrical work.



Safety violations / Corrective measures taken: Still awaiting contractor to post signage for hoist/gantry stating property of KBR/FBDC.



Coordination with Facility:

· Need to make sure that we have penetration forms submitted through facility for EO2.  All was coordinated however, we do need to have form submitted to facility.

· Discussed DOIM fax line issues with MAJ Marks, ES & DS for EO2 cabinet.  Timeliness is critical as we were just given permission for Thurs-Mon for activity in room.  Contractor will be closing wall on Monday.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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