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Date: Wednesday, 7 July 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Wednesday, 7 July 2004

Work performed by contractor:

1. Mechanical Piping
· Continued transfer of AHUs equipment from loading dock to pump room for future assembly.

2. Cryogenics
· Delivered sensors necessary for monitoring.  Coordinating with electricians.

· Removed excess materials from Cylinder Storage Room.

· Awaiting materials and start of insulation.

3. Electrical
· Continued new electrical for all cryo tank farm area equipment.

4. Architectural
· None.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6), High Purity (2), Allen & Whalen (2)



Misc. Discussions with Contractor:
· Major discussions with Contractor and Linde Gas to determine hold up on LOx delivery.  Per Linde they reviewed new installation and have several “Punch List” items including storm drain and several other issues.  Per ES discussions with Dick Hildebrant, Linde Gas – need in writing what the issues are.  Storm drain finalized that USACE to direct temporary covering, but permanent solution WILL be addressed as NFPA 50 is an issue.  Linde to deliver Monday – ES discussed that USACE leaving Linde to fully coordinate with Cryo & Associates due to contract issues.  USACE became involved to ensure Army protected and Army interests on timely delivery of material were addressed.



Deliberate Inspections made by QA Representative:
· Reviewed with KH for piping connections in cryo farm.  Reviewed silver solder versus brazing.  Soldering utilized was actually silver solder that is necessary for liquid oxygen environments while brazing is for piping carrying gas.  While soldering looks like standard plumbing solder, it has been tested and is actually silver solder.

· Observed blockage of piping inside manifold room.  Coordinating with contractor for removal of piping as cryo work is now essentially completed.



Misc. Paperwork by QA Representative:
· Major discussions with Linde Gas concerning delivery of oxygen.

· Last day on-site for QA Inspector, Bernie Pere.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Requested piping be removed from inside cylinder storage room.  Per ES as cryo farm is nearing completion should be able to remove.  KH & CR coordinated removal of excess piping.

· Confirmation from Linde Gas at approximately 1630 that LOx to be delivered on Monday, 7/12.  Vapo truck to be removed Wednesday PM (investigating Tuesday PM, but schedule does not appear to work for Linde).



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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