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Week of: 5 July – 9 July 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  5 July – 9 July 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Disassembled AHUs and relocating units to pump room.

· Mezzanine steel delivered and under construction.

· Completed final connection of OR Riser oxygen piping for Riser #24.

· Replaced outlets in Ward 4F Urology.

· Oxygen riser valve work completed.  Full facility being supplied by vaporizer truclk.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

2. Cryogenics Work

· Continued piping for new tanks.

· Started insulation of new piping to tanks.

Pending:

· Awaiting fill of tanks by facility.

3. Electrical Work

· Ran new electrical wiring and circuits for new cryogenics equipment.

· Connected existing alarm panel to cryogenics farm.

Pending:

· Dental 2nd AAP awaiting QA coordination with HFPO – per code need 2nd panel unless have letter of authorization.

· ER AAP raised by facility as higher priority.

4. Architectural Work: 

Pending:

· Completion of trim finishes in 1M19 awaiting architectural sub remobilization.

5. Issues

· Electrical issues due to improper S/O cable feed supplying power to the cryogenics farm.

· MAP alarms for source equipment cannot be run until verifying exact resting location and number of points from each location.

· In process of electrical review with engineers for MCCs and impact on pumps.

· Awaiting fill of liquid oxygen tanks from AGA.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)

Subcontractors: Maryland Mechanical, Allen & Whalen, High Purity/Cryo & Assoc



Deliberate Inspections made by QA Representative:

· QA observed progress for new cryo tanks and for start of insulation of piping.

· Observed work on outlet replacement.

· Observed transfer of AHU equipment to Pump Room utilizing gantry.



Misc. Paperwork by QA Representative:

· Major discussions with Linde Gas concerning fill of liquid oxygen tanks.



Safety violations / Corrective measures taken: 

· (Ladder for gantry pending reinstallation by contractor at completion of pump room work.)

· Observed Contractor utilizing fall protection and adequate safety measures.



Coordination with Facility:

· Progress Meeting #58.

· Coordination with facility start of outlet work.

· Detailed coordination with facility for cryogenics liquid oxygen delivery and vaporizer truck refills.



Outages for Recent and Upcoming Weeks:

Work/Outage:

Oxygen “Outage”
6/15/04 – 7/6/04
COMPLETED

Loading Dock Outage
6/19/04
COMPLETED
Cryogenics Work
6/15 – 
IN PROGRESS

AHUs & Mezzanine
7/1 - 
IN PROGRESS

MA/MV Riser Valve Replacement
7/7 – 7/27/04
Scheduled – Pending O2 completion

Outlet Replacement:

Ward 4F Urology
7/6 - 7/9/04
COMPLETED

Ward 41

7/11 – 7/16/04
Scheduled

Ward 46

7/12 – 7/20/04
Schedueld 

Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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