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Week of: 12 July – 16 July 2004


(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of:  12 July – 16 July 2004

Summary of Work performed by contractor:

1. Mechanical Work / Interstitial Floor Piping

· Continued relocation of AHUs to pump room & mezzanine.

· Continued mezzanine construction.

· Received outlet headboard trim plates.  Started replacement of outlets in IVF, Ward 41 & Ward 46.

· Completed certification of oxygen riser valves.

Pending:

· Completion of gantry for welded angle supports for the cantilever beam.

2. Cryogenics Work

· Supervised filling of liquid oxygen into new tanks.  PIC Certified.  Cryo farm fully supplying facility as of 7/14/04.

· Continued insulation for piping to tanks.

· Removed vaporizer truck and fencing from front ramp.

3. Electrical Work

· Installed new electrical feed for main power feed to cryogenics area.

· Deactivated alarm and power at temporary vaporizer truck location.

Pending:

· Dental 2nd AAP awaiting QA coordination with HFPO – per code need 2nd panel unless have letter of authorization.

· ER AAP raised by facility as high priority.

4. Architectural Work: 

Pending:

· Completion of trim finishes in 1M19 awaiting architectural sub remobilization.

5. Issues

· MA Pumps not fully functional.  Need 1 bank fully functional in order to perform MA/MV Riser Valve replacement.

· Electrical issues due to improper S/O cable feed supplying power to the cryogenics farm.

· MAP alarms for source equipment cannot be run until verifying exact resting location and number of points from each location.

· In process of electrical review with engineers for MCCs and impact on pumps.

· Storm Drain issue for location in and just outside of Cryo Farm.

· Pending – training of facility for new cryo farm.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)

Subcontractors: Maryland Mechanical, Allen & Whalen, High Purity/Cryo & Assoc



Deliberate Inspections made by QA Representative:

· QA observed fill of liquid oxygen tanks.

· Observed progress on insulation of LOx piping.

· Observed typical work on outlet replacement and transfer of AHU equipment to Pump Room utilizing gantry.



Misc. Paperwork by QA Representative:

· .June Monthly Report distributed.

· PNMs for ER piping and Locks for Valves.



Safety violations / Corrective measures taken: 

· (Ladder for gantry pending reinstallation by contractor at completion of pump room work.)

· Continued monitoring of Contractor’s safe usage of fall protection for gantry work.

· Noted to contractor to ensure crews are continually wearing hardhats in overhead hazard locations.



Coordination with Facility:

· Progress Meeting #59.

· Continued coordination with facility for cryogenics liquid oxygen delivery and vaporizer truck refills.

· Continued coordination for outlet work and entry into wards/patient rooms.

· Continued coordination with facility for impact caused by MA pumps.  Need 1 bank fully functional.



Outages for Recent and Upcoming Weeks:

Work/Outage:

Cryogenics Work
6/15 – 7/14/04
COMPLETED

AHUs & Mezzanine
7/1 - 
IN PROGRESS

MA/MV Riser Valve Replacement
7/15 – 7/27/04
DELAYED by facility for MA Pumps
Outlet Replacement:

IVF Ward 43

7/14/04
COMPLETED
Ward 41

7/11 – 7/16/04
IN PROGRESS
Ward 46

7/12 – 7/20/04
IN PROGRESS
Bold items are changes from last weekly report.  Listing of all outages maintained with Monthly report.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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