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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 6 August 2004

Work performed by contractor:

1. Mechanical Piping
· Continued installation of 4” piping for AHUs and chilled water pumps.

· Started work for MA & MV riser valves for East side.

· Installed isolation valves for LA / LV systems.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold) – off-site

Contractor Quality Control: Jeff Taylor, PM (KBR) – off-site
Subcontractors: Maryland Mechanical (4)



Misc. Discussions with Contractor:
· Informed contractor of gage issue in cryo farm reserve not reading anything – digital readouts are blank.  JT identified panel location on NW 2.5 that may have a breaker tripped and someone should test power.  After ES testing of outlets and verified that power did exist, ES found cut/eaten wires.  Recontacted JT to inform that it appears that all the wires to the reserve tank have been eaten.  eaten wires.  Due to issues with Cryo Farm Digital Pressure Gage, contacted JT for coordination with Cryo and electricians for repair of unit asap.  Per discussions with JT, need to find way to close up existing cover housing to prevent future occurrences.

· Noted to Kenny Hunger to ensure brazing rig on 9 is coiled up prior to the weekend since not being used currently down in the pump room.

· Reviewed with KHunger for impact due to LA/LV valve work.  Certification not needed prior to Eye Lab & upper ward lab usage as valves were cut upstream on several branches to prepare for 2nd flr work.  Dental lab also not affected as ties in off different main branch at the unit.   Intent is to turn system back on by afternoon, but may have to take down for minimal period of time again on Monday.



Deliberate Inspections made by QA Representative:
· Walkthrough of cryogenics farm area for electrical issues.  Power tested and is active at the outlets to all 3 gages.  Further investigation of gage for reserve tank found that wires had been eaten.  Identified eaten wires to DStoehr.

· Walkthrough of AHU area to observe progress.  Hanging chilled water piping and running over to chlled water pumps.  Need to verify that intake for AHUs are supposed to be closest to wall.



Misc. Paperwork by QA Representative:
· None.



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Coordination with Ward 51 for potential to complete outlets.

· Due to crew sickness will not be able to work in Ward 71 today.  Per discussions with Major Brown, okay to continue working with Sgt Lewis for outlets even though Maj Brown will not be around.

· Review with DS for affected areas on East side of building: Pediatrics 1K, OR Perfusion Room, ENT 6B, ER, CT – MA ONLY, and Nuclear Medicine – MA ONLY.  For LA/LV work will need to shut down all lab areas including Eye Lab until Wednesday.   (Dental Lab is fed off a different branch and will not be shut down – different branch due to DCA.)

· Informed by Jim Cain of issue with digital pressure gage on Reserve tank not reading anything.

· Walkthrough with DS for communication with Lab personnel Tom Dudley and Mr. Price concerning gases in their areas.  Mr. Dudley and old rainforest lose gases, Willie Price’s area maintains LA/LV/NG.

· Communicated with DStoehr to Helen Shriver about clogged drain due to asphalt and stone opposite of the cryo farm area.  Intention was to inform DSoutherland, however, unavailable.

· Left note for Vince Pryzbyla concerning no LA and to have him call if he had temporary needs if system had to remain down until Wednesday.

· Review with Mike Crist for electrical in pump room.  Initial recommendation will be for ustilizing power out of emergency from NE that is currently located in the pump room.  2nd feed will have to come from relatively abandoned MCC in SW generator room.  Need 500MCM wire.  Pem Gregory & Hector Santos to set meeting to review final answer and give yes or no.  MC requesting additional information on dryers for 115V 60A? if possible from supplier.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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