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Date: Tuesday, 10 August 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 10 August 2004

Work performed by contractor:

1. Mechanical Piping
· Continued installation of 4” piping for AHUs and chilled water pumps.

· Continued work for MA & MV riser valves for East side.

· Completed final outlets in Wards 51.  Continued outlets in Ward 71.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6)



Misc. Discussions with Contractor:
· Still awaiting electrical issues from facility.   Cannot do work as per workplan due to how pumps are configured.  QA believes at a minimum would need new panels to feed into then “redispurse”.  Would be exceedingly complex if use existing MCCs as “panel”.



Deliberate Inspections made by QA Representative:
· Observed progress in Ward 51.  Completing last room.



Misc. Paperwork by QA Representative:
· Email to facility concerning storm drain at cryo farm

· Revised funding status

· Started scope of work for storm drain and concrete



Safety violations / Corrective measures taken: None.



Coordination with Facility:

· Need direction from Hsantos and facility concerning electrical issues.  Believe this will still be an approximately $50K issue.

· Progress Meeting #61. Reviewed electrical recommendation in detail with Mike Crist.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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