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Date: Friday, 10 September 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 10 September 2004

Work performed by contractor:

1. Mechanical Piping
· Continued ZVB work on 1st floor.  Demo’ed NG & ZVBs in 1K and 1M areas.  Completed ZVB for 1G32.

· Continued work for water softener piping.  Demo’ing recent 2.5” (mistake) and reinstalling with 3” piping.

2. Architectural
· Back on-site.  Framing holes from recent ZVB work and installing new drywall.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (3), JS Global (1)



Misc. Discussions with Contractor:
· May want to have JS Global on-site earlier for Monday due to number of holes and overall impact on Allergy.  Exercise extreme caution for dust in Allergy area.  Intending for 0500 hrs.

· Will work on routing plan for new water softener piping.

· QA & QC reviewed submittals and updated submittal register.  QA received submittals for MAP, DLV, and O&M Manuals for Cryo Work.



Deliberate Inspections made by QA Representative:
· Walkthrough of Wards 51, 52, 75, & 78 for outlet replacement tallies.



Misc. Paperwork by QA Representative: 
· Submittal review paperwork in process for HFPO and USACE Mobile.  FedEx copy to USACE Mobile.



Safety violations / Corrective measures taken:  None



Coordination with Facility:

· Awaiting electrical proceed from HSantos and facility.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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