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Date: Friday, 17 September 2004

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 17 September 2004

Work performed by contractor:

1. Mechanical Piping
· Completed outlets in Ward 78 (1 headboard).  Started Ward 58 outlets.

· Completed ZVBs in Allergy & dermatology areas – awaiting certification on Sunday.

· Continued work for water softener piping.

· Installing insulation on AHU piping.



Personnel on Site: Ft. Berthold/KBR

Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Kris Hunter (KBR)
Subcontractors: Maryland Mechanical (6 BC not on site)



Misc. Discussions with Contractor:
· Gave listing to KH (delivering to KHunger) for known N2O repair issues:  D-13 @ 4.5 & M-14 @ 2.5.

· Noted to KH (discussing with Khunger) for oxygen valve on 1.5 that was isolated due to Brace & Limb MedGas outage can be reopened, although Kirlin will have to redo outage again on Tuesday due to lack of oxygen sensor.

· Reviewed priority for proposals (electrical, then storm drain).

· Unable to get into Ward 45A today.



Deliberate Inspections made by QA Representative:
· Participated in training for Cryogenics farm.

· Observed HillRom alarm panel I Brace & Limb area.

· Observed piping work for Brace & Limb MedGas.  Oxygen not yet have valve but other gases can be isolated at 2.5 floor.

· Observed progress in Allergy & Derm clinic for ZVBs.  All appear to be completed and awaiting certification.  Only 1J08 not yet closed up.  ZVBs in SW hallway in process of finish work.  Drywall work looked good from afar.  Still awaiting front cover for box.



Misc. Paperwork by QA Representative: 
· Continued comments for Cryo O&Ms.

· Updated submittal register and returned to KH.

· Forwarded Electrical Draft Letter to facility and final QA Scope over to JT for pricing issues.



Safety violations / Corrective measures taken:  None



Coordination with Facility:

· Cryogenics Farm training.  Facility attendees included: J&J Personnel, MedMaintenance Personnel, JCain, SSwisher, DSoutherland, DStoehr.

· Discussed brace & limb alarm panel with HFPO as atypical from new building standard.

· DS working with facility to verify dark brown panel contents.



Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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