
ESTIMATED TOTAL
ACCOUNT ACCOUNT COST CONTINGENCY COST

02 RELOCATIONS $5,021,719.00 $1,202,880.00 $6,224,599.00
04 DAMS $180,903.00 $45,226.00 $226,129.00
06 FISH AND WILDLIFE $2,219,399.00 $554,850.00 $2,774,249.00
09 CHANELS AND CANALS $50,102,892.00 $12,507,012.00 $62,609,904.00
14 RECREATION FACILITIES $4,130,286.00 $961,500.00 $5,091,786.00

TOTAL CONSTRUCTION COST $61,655,199.00 $15,271,468.00 $76,926,667.00

01 LANDS AND DAMAGES $4,200,810.00 $436,281.00 $4,637,091.00
18 CULTURAL RESOURCE PRESERVATION $500,000.00 $0.00 $500,000.00
30 PLANNING, ENGINEERING AND DESIGN $6,154,100.00 $0.00 $6,154,100.00
31 SUPERVISION AND ADMINISTRATION $6,154,100.00 $0.00 $6,154,100.00

TOTAL PROJECT COSTS $78,664,209.00 $15,707,749.00 $94,371,958.00

PROJECT COST SUMMARY

COST ESTIMATE

SAN ANTONIO CHANNEL IMPROVEMENT PROJECT
GENERAL REVALUATION REPORT

SAN ANTONIO , TEXAS
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                                                                AA  SAGRR STUDY -MISSION REACH

                                                                AA_01  LANDS  AND DAMAGES

                                                                AA_01.23  Constructn Contract(s) Documnts

                                                                AA_01.23.03  Real Estate Analysis Documents

                                                                AA_01.23.03_ 01  Real Estate Planning Documents                        10,000     1,000      11,000
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Real Estate Planning Documents                    10,000     1,000      11,000

                                                                AA_01.23.03_ 02  Real Estate Acquisition Documnts

                                                                AA_01.23.03_ 02_ AA  Acquisition by Local Sponsor                     350,000    35,000     385,000
                                                                AA_01.23.03_ 02_ BA  Review by Local Sposor                            20,000     2,000      22,000
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Real Estate Acquisition Documnts                 370,000    37,000     407,000

                                                                AA_01.23.03_ 03  Real Estate Condemnatn Documnts

                                                                AA_01.23.03_ 03_ AA  Condemnation by Sponsor                           96,000    24,000     120,000
                                                                AA_01.23.03_ 03_ BA  Review by Sposor                                  10,000     2,500      12,500
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Real Estate Condemnatn Documnts                  106,000    26,500     132,500

                                                                AA_01.23.03_ 05  Real Estate Appraisal Documents

                                                                AA_01.23.03_ 05_ AA  Appraisal by Sponsor                              70,000     7,000      77,000
                                                                AA_01.23.03_ 05_ BA  Review by Sponsor                                 20,000     2,000      22,000
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Real Estate Appraisal Documents                   90,000     9,000      99,000

                                                                AA_01.23.03_ 15  Real Estate Payment Documents

                                                                AA_01.23.03_ 15_ AA  Sponsor-Land                                   3,300,440   330,044   3,630,484
                                                                AA_01.23.03_ 15_ BA  Sponsor-Minerals                                   6,500       650       7,150
                                                                AA_01.23.03_ 15_ CA  Severance Damage                                 310,870    31,087     341,957
                                                                AA_01.23.03_ 15_ DA  Review of Sponsor                                  5,000       500       5,500
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Real Estate Payment Documents                  3,622,810   362,281   3,985,091

                                                                AA_01.23.03_ 17  RealEstate LERRD Crediting Docs                        2,000       500       2,500
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Real Estate Analysis Documents                 4,200,810   436,281   4,637,091
                                                                                                                                  ----------- --------- -----------
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                                                                               TOTAL Constructn Contract(s) Documnts                4,200,810   436,281   4,637,091
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL LANDS  AND DAMAGES                             4,200,810   436,281   4,637,091

                                                                AA_02  RELOCATIONS

                                                                AA_02.01  ROADS, CONSTRUCTION ACTIVITIES

                                                                AA_02.01.AA  ROAD SURFACING-MISSION PARKWAY

                                                                AA_02.01.AA_ AA  6" RAW SUBGRADE                        13206 SY       16,321     4,080      20,401    1.54
                                                                AA_02.01.AA_ BA  6" SUBBASE                           2217.00 CY       70,177    17,544      87,721   39.57
                                                                AA_02.01.AA_ CA  6" BASE                              1841.00 CY       69,920    17,480      87,400   47.47
                                                                AA_02.01.AA_ DA  2" HMAC                                11011 SY       61,016    15,254      76,271    6.93
                                                                AA_02.01.AA_ FA  CURB INLETS                            40.00 CY       54,803    13,701      68,504 1712.59
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ROAD SURFACING-MISSION PARKWAY                   272,236    68,059     340,295

                                                                AA_02.01.BA  DEMO MISSION PARKWAY

                                                                AA_02.01.BA_ BA  DEMO SUBBASE                         2212.00 CY       15,168     3,792      18,960    8.57
                                                                AA_02.01.BA_ CA  DEMO BASE                            1841.00 CY       12,624     3,156      15,780    8.57
                                                                AA_02.01.BA_ DA  DEMO 2" HMAC                          617.00 CY        8,462     2,115      10,577   17.14
                                                                AA_02.01.BA_ FA  DEMO CURB INLETS                       40.00 CY        6,010     1,502       7,512  187.80
                                                                AA_02.01.BA_ GA  DEMO 24" STORM DRAIN                 5850.00 LF      135,189    33,797     168,986   28.89
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL DEMO MISSION PARKWAY                             177,451    44,363     221,814

                                                                AA_02.01.CA  ROAD SURFACING-E. WHITE PARKING

                                                                AA_02.01.CA_ AA  6" RAW SUBGRADE                       850.00 SY        1,050       263       1,313    1.54
                                                                AA_02.01.CA_ BA  6" SUBBASE                            140.00 CY        4,432     1,108       5,539   39.57
                                                                AA_02.01.CA_ CA  6" BASE                               137.00 CY        5,203     1,301       6,504   47.47
                                                                AA_02.01.CA_ DA  2" HMAC                               822.00 SY        4,555     1,139       5,694    6.93
                                                                AA_02.01.CA_ EA  CURB & GUTTER                         356.00 LF        4,627     1,157       5,784   16.25
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ROAD SURFACING-E. WHITE PARKING                   19,867     4,967      24,834

                                                                AA_02.01.DA  DEMO E. WHITE PARKING

                                                                AA_02.01.DA_ BA  DEMO SUBBASE                          140.00 CY          960       240       1,200    8.57
                                                                AA_02.01.DA_ CA  DEMO BASE                             137.00 CY          939       235       1,174    8.57
                                                                AA_02.01.DA_ DA  DEMO 2" HMAC                           47.00 CY          645       161         806   17.14
                                                                AA_02.01.DA_ EA  DEMO CURB & GUTTER                    356.00 LF          544       136         680    1.91
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL DEMO E. WHITE PARKING                              3,088       772       3,860
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                                                                AA_02.01.EA  ROAD SURFACING-ROOSEVELT PARKING

                                                                AA_02.01.EA_ AA  6" RAW SUBGRADE                       800.00 SY          989       247       1,236    1.54
                                                                AA_02.01.EA_ BA  6" SUBBASE                            135.00 CY        4,273     1,068       5,342   39.57
                                                                AA_02.01.EA_ CA  6" BASE                               131.00 CY        4,975     1,244       6,219   47.47
                                                                AA_02.01.EA_ DA  2" HMAC                               785.00 SY        4,350     1,088       5,438    6.93
                                                                AA_02.01.EA_ EA  CURB & GUTTER                         403.00 LF        5,238     1,309       6,547   16.25
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ROAD SURFACING-ROOSEVELT PARKING                  19,825     4,956      24,781

                                                                AA_02.01.FA  DEMO ROOSEVELT PARKING

                                                                AA_02.01.FA_ BA  DEMO SUBBASE                          135.00 CY          926       231       1,157    8.57
                                                                AA_02.01.FA_ CA  DEMO BASE                             131.00 CY          898       225       1,123    8.57
                                                                AA_02.01.FA_ DA  DEMO 2" HMAC                          785.00 CY       10,765     2,691      13,457   17.14
                                                                AA_02.01.FA_ EA  DEMO CURB & GUTTER                    403.00 LF          616       154         770    1.91
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL DEMO ROOSEVELT PARKING                            13,205     3,301      16,507
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ROADS, CONSTRUCTION ACTIVITIES                   505,673   126,418     632,091

                                                                AA_02.03  CEMETERY, UTILITIES, & STRUCTURE

                                                                AA_02.03.18  UTILITIES

                                                                AA_02.03.18_ AA  GAS LINES

                                                                AA_02.03.18_ AA_ AA  GAS LINES                        3315.00 LF      145,152    36,288     181,440   54.73
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL GAS LINES                        3315.00 LF      145,152    36,288     181,440   54.73

                                                                AA_02.03.18_ BA  SEWER LINES

                                                                AA_02.03.18_ BA_ AA  6" SEWER LINE                     395.00 LF        5,763     1,441       7,204   18.24
                                                                AA_02.03.18_ BA_ BA  8" SEWER LINE                    2355.00 LF       53,734    13,433      67,167   28.52
                                                                AA_02.03.18_ BA_ CA  15" SEWER LINE                    700.00 LF       51,059    12,765      63,824   91.18
                                                                AA_02.03.18_ BA_ DA  21" SEWER LINE                    285.00 LF       19,898     4,975      24,873   87.27
                                                                AA_02.03.18_ BA_ EA  24" SEWER LINE                   2500.00 LF      256,971    64,243     321,214  128.49
                                                                AA_02.03.18_ BA_ FA  30" SEWER LINE                    165.00 LF       21,198     5,300      26,498  160.59
                                                                AA_02.03.18_ BA_ GA  36" SEWER LINE                   5275.00 LF      790,918   197,729     988,647  187.42
                                                                AA_02.03.18_ BA_ HA  54" SEWER LINE                    345.00 LF       77,590    19,398      96,988  281.12
                                                                AA_02.03.18_ BA_ IA  30" FORCE MAIN                   1140.00 LF      161,127    40,282     201,408  176.67
                                                                AA_02.03.18_ BA_ JA  42" SIPHON SEWER LINE            1110.00 LF      219,621    54,905     274,526  247.32
                                                                AA_02.03.18_ BA_ KA  48" SIPHON SEWER LINE            1100.00 LF      248,748    62,187     310,935  282.67
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SEWER LINES                                    1,906,628   476,657   2,383,285



Tue 17 Aug 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 15:11:18
Eff. Date  06/14/04                            PROJECT SAGRR5:   SAN ANTONIO CHANNEL IMP PROJECT - GENERAL REVALUATION REPORT
                                                                      *** FOR OFFICIAL USE ONLY ***                                                       SUMMARY PAGE    4
                                                                  ** PROJECT OWNER SUMMARY - Level 6 **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                                                       QUANTY UOM    CONTRACT  CONTINGN  TOTAL COST    UNIT

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                AA_02.03.18_ CA  WATER LINES

                                                                AA_02.03.18_ CA_ AA  6" WATER LINES                    690.00 LF       15,111     3,778      18,889   27.37
                                                                AA_02.03.18_ CA_ BA  8" WATER LINES                    380.00 LF       11,089     2,772      13,862   36.48
                                                                AA_02.03.18_ CA_ CA  12" WATER LINES                  1950.00 LF       85,358    21,339     106,697   54.72
                                                                AA_02.03.18_ CA_ DA  16" WATER LINES                  1180.00 LF       68,885    17,221      86,107   72.97
                                                                AA_02.03.18_ CA_ EA  18" WATER LINES                   245.00 LF       16,087     4,022      20,108   82.07
                                                                AA_02.03.18_ CA_ FA  20" WATER LINES                    40.00 LF        2,918       730       3,648   91.19
                                                                AA_02.03.18_ CA_ GA  24" WATER LINES                   835.00 LF       73,112    18,278      91,390  109.45
                                                                AA_02.03.18_ CA_ HA  36" WATER LINES                   300.00 LF       39,400     9,850      49,250  164.17
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL WATER LINES                                      311,960    77,990     389,950

                                                                AA_02.03.18_ DA  ELECTRICAL

                                                                AA_02.03.18_ DA_ AA  OVERHEAD ELECTRICAL              2345.00 LF       17,731     4,433      22,164    9.45
                                                                AA_02.03.18_ DA_ BA  ELECTRIC POLES                      4.00 EA        4,231     1,058       5,288 1322.07
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ELECTRICAL                                        21,962     5,490      27,452
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL UTILITIES                                      2,385,703   596,426   2,982,128

                                                                AA_02.03.47  STRUCTURES

                                                                AA_02.03.47_ AA  DEMO EXISTING WALKWAYS

                                                                AA_02.03.47_ AA_ AA  DEMO RIVERSIDE WALKWAY-2" ASPH   9867.00 SY       11,276     2,255      13,532    1.37
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL DEMO EXISTING WALKWAYS                            11,276     2,255      13,532

                                                                AA_02.03.47_ EA  NEW RELOCATED WALKWAYS

                                                                AA_02.03.47_ EA_ AA  EXCAVATION                       3665.00 CY       16,169     3,234      19,403    5.29
                                                                AA_02.03.47_ EA_ BA  CONCRETE W/REINFORCEMENT         1099.00 CY      291,576    58,315     349,891  318.37
                                                                AA_02.03.47_ EA_ CA  SAND CUSHION                      998.00 CY       34,110     6,822      40,932   41.01
                                                                AA_02.03.47_ EA_ DA  ASPHALT (5900')                   720.00 TON      28,292     5,658      33,951   47.15
                                                                AA_02.03.47_ EA_ EA  BASE MATERIAL                    1093.00 CY       36,907     7,381      44,288   40.52
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL NEW RELOCATED WALKWAYS                           407,055    81,411     488,466

                                                                AA_02.03.47_ FA  E. WHITE BRIDGE

                                                                AA_02.03.47_ FA_ BA  EXCAVATION                       1012.00 CY        6,455     1,291       7,746    7.65
                                                                AA_02.03.47_ FA_ CA  30" DRILLED SHAFT                 572.00 LF      240,007    48,001     288,008  503.51
                                                                AA_02.03.47_ FA_ DA  FORMED COLUMNS                    177.00 CY       99,518    19,904     119,421  674.70
                                                                AA_02.03.47_ FA_ FA  CARE OF WATER                                     25,948     5,190      31,137
                                                                                                                                  ----------- --------- -----------
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                                                                               TOTAL E. WHITE BRIDGE                                  371,927    74,385     446,313

                                                                AA_02.03.47_ GA  E. SOUTHCROSS BRIDGE

                                                                AA_02.03.47_ GA_ BA  EXCAVATION                        706.00 CY        4,503       901       5,404    7.65
                                                                AA_02.03.47_ GA_ CA  30" DRILLED SHAFT                 400.00 LF      167,837    33,567     201,404  503.51
                                                                AA_02.03.47_ GA_ DA  FORMED COLUMNS                    125.00 CY       70,281    14,056      84,337  674.70
                                                                AA_02.03.47_ GA_ FA  CARE OF WATER                                     18,106     3,621      21,727
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL E. SOUTHCROSS BRIDGE                             260,727    52,145     312,873

                                                                AA_02.03.47_ HA  OUTFALL MODIFICATIONS

                                                                AA_02.03.47_ HA_ AA  CONCRETE CHUTE DEMO              2750.00 CY      113,104    28,276     141,380   51.41
                                                                AA_02.03.47_ HA_ BA  ROCK RIPRAP                      7414.00 CY      528,772   132,193     660,965   89.15
                                                                AA_02.03.47_ HA_ CA  CONC BOX CULVERTS                  82.00 CY       39,151     9,788      48,939  596.81
                                                                AA_02.03.47_ HA_ DA  CONCRETE JUNCTION BOXES           235.00 CY      121,670    30,417     152,087  647.18
                                                                AA_02.03.47_ HA_ EA  12" RCP                           171.00 LF        4,158     1,040       5,198   30.40
                                                                AA_02.03.47_ HA_ FA  18" RCP                           130.00 LF        4,094     1,024       5,118   39.37
                                                                AA_02.03.47_ HA_ GA  24" RCP                           247.00 LF       11,616     2,904      14,520   58.79
                                                                AA_02.03.47_ HA_ HA  30" RCP                           325.00 LF       21,633     5,408      27,041   83.20
                                                                AA_02.03.47_ HA_ IA  36" RCP                           435.00 LF       41,609    10,402      52,011  119.57
                                                                AA_02.03.47_ HA_ JA  CONCRETE CULVERT HEADWALLS        106.00 CY       50,610    12,652      63,262  596.81
                                                                AA_02.03.47_ HA_ KA  36" MITERED PIPE                    6.00 EA        2,591       648       3,239  539.86
                                                                AA_02.03.47_ HA_ LA  30" MITERED PIPE                    4.00 EA          999       250       1,249  312.29
                                                                AA_02.03.47_ HA_ MA  24" MITERED PIPE                    4.00 EA          563       141         704  176.08
                                                                AA_02.03.47_ HA_ NA  18" MITERED PIPE                    1.00 EA           70        18          88   88.04
                                                                AA_02.03.47_ HA_ OA  HEADWALL DEMO                      38.30 CY        1,575       394       1,969   51.41
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL OUTFALL MODIFICATIONS                            942,217   235,554   1,177,772

                                                                AA_02.03.47_ IA  FENCES                                 12000 LF      137,140    34,285     171,425   14.29
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL STRUCTURES                                     2,130,343   480,036   2,610,380
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL CEMETERY, UTILITIES, & STRUCTURE               4,516,046 1,076,462   5,592,508
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL RELOCATIONS                                    5,021,719 1,202,880   6,224,599

                                                                AA_04  DAMS

                                                                AA_04.AA  SAN JUAN DAM MODIFICATION

                                                                AA_04.AA.AB  SAN JUAN DAM MODIFICATION

                                                                AA_04.AA.AB_ AA  DEMO TOP 4.5' OF CONC DAM             431.00 CY       47,263    11,816      59,079  137.07
                                                                AA_04.AA.AB_ BA  CAP DAM WITH 6" CONC                   48.00 CY       11,043     2,761      13,803  287.57
                                                                AA_04.AA.AB_ CA  REINF STL (#5 @ 12" OCBW)            5507.00 LB        4,464     1,116       5,580    1.01
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                                                                AA_04.AA.AB_ DA  REMOVE & DISPOSE OF PAVER STONES      132.00 CY        3,619       905       4,523   34.27
                                                                AA_04.AA.AB_ EA  EXC/DISP OF MAT'L BEHIND DAM WAL     3768.00 CY       24,936     6,234      31,170    8.27
                                                                AA_04.AA.AB_ FA  ROCK RIPRAP                          1256.00 CY       89,579    22,395     111,974   89.15
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SAN JUAN DAM MODIFICATION                        180,903    45,226     226,129
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SAN JUAN DAM MODIFICATION                        180,903    45,226     226,129
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL DAMS                                             180,903    45,226     226,129

                                                                AA_06  FISH AND WILDLIFE

                                                                AA_06.AD  REVEGETATION

                                                                AA_06.AD.AA  TYPE "A" TREE PLANTING

                                                                AA_06.AD.AA_ AA  SITE PREP

                                                                AA_06.AD.AA_ AA_ AA  MOW CONTRACT AREA TO 6"            53.93 AC        3,225       806       4,031   74.75
                                                                AA_06.AD.AA_ AA_ BA  HERBICIDE COBTRACT AREA            53.93 AC       28,308     7,077      35,385  656.13
                                                                AA_06.AD.AA_ AA_ BD  TILL/DISC TO 6"                    53.93 AC        6,092     1,523       7,615  141.19
                                                                AA_06.AD.AA_ AA_ DG  TEMPORARY COVER                    53.93 AC        2,867       717       3,583   66.44
                                                                AA_06.AD.AA_ AA_ DJ  ROLL CONTRACT AREA                 53.93 AC        3,082       770       3,852   71.43
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SITE PREP                          53.93 AC       43,573    10,893      54,466 1009.95

                                                                AA_06.AD.AA_ BA  PLANTING

                                                                AA_06.AD.AA_ BA_ DM  TYPE "A" TREE PLANTING             13350 EA      141,924    35,481     177,405   13.29
                                                                AA_06.AD.AA_ BA_ EA  DRI WATER                          80100 EA      638,658   159,664     798,322    9.97
                                                                AA_06.AD.AA_ BA_ EB  NATIVE GRASS                       34.40 AC       63,999    16,000      79,998 2325.53
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL PLANTING                           53.93 AC      844,580   211,145   1,055,725   19576

                                                                AA_06.AD.AA_ CA  TEMPORARY IRRIGATION                   53.93 AC       80,893    20,223     101,117 1874.96
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL TYPE "A" TREE PLANTING             53.93 AC      969,047   242,262   1,211,308   22461

                                                                AA_06.AD.BA  TYPE "C" TREE PLANTING

                                                                AA_06.AD.BA_ AA  SITE PREP

                                                                AA_06.AD.BA_ AA_ AA  MOW CONTRACT AREA TO 6"            90.58 AC        5,417     1,354       6,771   74.75
                                                                AA_06.AD.BA_ AA_ BA  HERBICIDE COBTRACT AREA            90.58 AC       47,546    11,886      59,432  656.13
                                                                AA_06.AD.BA_ AA_ BD  TILL/DISC TO 6"                    90.58 AC       10,231     2,558      12,789  141.19
                                                                AA_06.AD.BA_ AA_ DG  TEMPORARY COVER                    90.58 AC        4,815     1,204       6,018   66.44
                                                                AA_06.AD.BA_ AA_ DJ  ROLL CONTRACT AREA                 90.58 AC        5,176     1,294       6,470   71.43
                                                                                                                                  ----------- --------- -----------
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                                                                               TOTAL SITE PREP                          90.58 AC       73,185    18,296      91,481 1009.95

                                                                AA_06.AD.BA_ BA  PLANTING

                                                                AA_06.AD.BA_ BA_ DS  TYPE "C" TREE PLANTING           6340.00 EA       67,401    16,850      84,251   13.29
                                                                AA_06.AD.BA_ BA_ EA  DRI WATER                          24402 EA      194,563    48,641     243,204    9.97
                                                                AA_06.AD.BA_ BA_ EB  NATIVE GRASS                       58.20 AC      108,277    27,069     135,346 2325.53
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL PLANTING                           90.58 AC      370,241    92,560     462,801 5109.31

                                                                AA_06.AD.BA_ CA  TEMPORARY IRRIGATION                   90.58 AC      135,867    33,967     169,834 1874.96
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL TYPE "C" TREE PLANTING             90.58 AC      579,293   144,823     724,116 7994.21

                                                                AA_06.AD.CA  TYPE "D" TREE PLANTING

                                                                AA_06.AD.CA_ AA  SITE PREP

                                                                AA_06.AD.CA_ AA_ AA  MOW CONTRACT AREA TO 6"           120.15 AC        7,185     1,796       8,981   74.75
                                                                AA_06.AD.CA_ AA_ BA  HERBICIDE COBTRACT AREA           120.15 AC       63,067    15,767      78,834  656.13
                                                                AA_06.AD.CA_ AA_ BD  TILL/DISC TO 6"                   120.15 AC       13,571     3,393      16,964  141.19
                                                                AA_06.AD.CA_ AA_ DG  TEMPORARY COVER                   120.15 AC        6,387     1,597       7,983   66.44
                                                                AA_06.AD.CA_ AA_ DJ  ROLL CONTRACT AREA                120.15 AC        6,866     1,716       8,582   71.43
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SITE PREP                         120.15 AC       97,076    24,269     121,345 1009.95

                                                                AA_06.AD.CA_ BA  PLANTING

                                                                AA_06.AD.CA_ BA_ DT  TYPE "D" TREE PLANTING           3244.00 EA       34,487     8,622      43,109   13.29
                                                                AA_06.AD.CA_ BA_ EA  DRI WATER                        9023.00 PR       71,943    17,986      89,928    9.97
                                                                AA_06.AD.CA_ BA_ EB  NATIVE GRASS                       58.20 AC      108,277    27,069     135,346 2325.53
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL PLANTING                          120.15 AC      214,706    53,677     268,383 2233.73

                                                                AA_06.AD.CA_ CA  TEMPORARY IRRIGATION                  120.15 AC      180,221    45,055     225,277 1874.96
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL TYPE "D" TREE PLANTING            120.15 AC      492,004   123,001     615,005 5118.64

                                                                AA_06.AD.DA  TYPE "E" NATIVE GRASS PLANTING

                                                                AA_06.AD.DA_ AA  SITE PREP

                                                                AA_06.AD.DA_ AA_ AA  MOW CONTRACT AREA TO 6"            55.58 AC        3,324       831       4,155   74.75
                                                                AA_06.AD.DA_ AA_ BA  HERBICIDE COBTRACT AREA            55.58 AC       29,174     7,294      36,468  656.13
                                                                AA_06.AD.DA_ AA_ BD  TILL/DISC TO 6"                    55.58 AC        6,278     1,570       7,848  141.19
                                                                AA_06.AD.DA_ AA_ DG  TEMPORARY COVER                    55.58 AC        2,954       739       3,693   66.44
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                                                                AA_06.AD.DA_ AA_ DJ  ROLL CONTRACT AREA                 55.58 AC        3,176       794       3,970   71.43
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SITE PREP                          55.58 AC       44,906    11,227      56,133 1009.95

                                                                AA_06.AD.DA_ BA  PLANTING

                                                                AA_06.AD.DA_ BA_ DV  TYPE "E" NATIVE GRASS PLANTING     55.50 AC      103,254    25,813     129,067 2325.53
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL PLANTING                           55.58 AC      103,254    25,813     129,067 2322.19
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL TYPE "E" NATIVE GRASS PLANTING     55.58 AC      148,160    37,040     185,200 3332.13

                                                                AA_06.AD.EA  TYPE "E" NATIVE WETLAND PLANTING

                                                                AA_06.AD.EA_ DX  TYPE "E" NATIVE WETLANS PLANTING        7.75 AC       30,896     7,724      38,620 4983.28
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL TYPE "E" NATIVE WETLAND PLANTING    7.75 AC       30,896     7,724      38,620 4983.28
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL REVEGETATION                                   2,219,399   554,850   2,774,249
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL FISH AND WILDLIFE                              2,219,399   554,850   2,774,249

                                                                AA_09  CHANNELS AND CANALS

                                                                AA_09.01  Channels

                                                                AA_09.01.01  MOB, DEMOB   PREPRATORY WORK

                                                                AA_09.01.01_ AA  CARE OF WATER                                      2,728,001   682,000   3,410,002
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL MOB, DEMOB   PREPRATORY WORK                   2,728,001   682,000   3,410,002

                                                                AA_09.01.02  EMBAYMENTS

                                                                AA_09.01.02_ AA  BALL PARK

                                                                AA_09.01.02_ AA_ AA  EXCAVATION                       2080.00 CY        9,177     1,835      11,012    5.29
                                                                AA_09.01.02_ AA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       35,640     7,128      42,769   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL BALL PARK                                         44,817     8,963      53,781

                                                                AA_09.01.02_ BA  CONCEPCION CR-SOUTH

                                                                AA_09.01.02_ BA_ AA  EXCAVATION                       7600.00 CY       33,530     6,706      40,236    5.29
                                                                AA_09.01.02_ BA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       35,640     7,128      42,769   85.54
                                                                                                                                  ----------- --------- -----------
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                                                                               TOTAL CONCEPCION CR-SOUTH                               69,171    13,834      83,005

                                                                AA_09.01.02_ CA  CONCEPCION CR-NORTH

                                                                AA_09.01.02_ CA_ AA  EXCAVATION                        730.00 CY        3,221       644       3,865    5.29
                                                                AA_09.01.02_ CA_ BA  EROSION PROTECTION-RIPRAP         100.00 CY        7,128     1,426       8,554   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL CONCEPCION CR-NORTH                               10,349     2,070      12,419

                                                                AA_09.01.02_ DA  HOT WELLS - SOUTH

                                                                AA_09.01.02_ DA_ AA  EXCAVATION                       4700.00 CY       20,736     4,147      24,883    5.29
                                                                AA_09.01.02_ DA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       35,640     7,128      42,769   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL HOT WELLS - SOUTH                                 56,376    11,275      67,651

                                                                AA_09.01.02_ EA  HOT WELLS - NORTH

                                                                AA_09.01.02_ EA_ AA  EXCAVATION                        580.00 CY        2,559       512       3,071    5.29
                                                                AA_09.01.02_ EA_ BA  EROSION PROTECTION-RIPRAP         100.00 CY        7,128     1,426       8,554   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL HOT WELLS - NORTH                                  9,687     1,937      11,624

                                                                AA_09.01.02_ FA  BROWN PARK

                                                                AA_09.01.02_ FA_ AA  EXCAVATION                        590.00 CY        2,603       521       3,124    5.29
                                                                AA_09.01.02_ FA_ BA  EROSION PROTECTION-RIPRAP         100.00 CY        7,128     1,426       8,554   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL BROWN PARK                                         9,731     1,946      11,677

                                                                AA_09.01.02_ GA  ASHLEY ROAD

                                                                AA_09.01.02_ GA_ AA  EXCAVATION                        590.00 CY        2,603       521       3,124    5.29
                                                                AA_09.01.02_ GA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       35,640     7,128      42,769   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ASHLEY ROAD                                       38,243     7,649      45,892

                                                                AA_09.01.02_ HA  MISSION ESPADA

                                                                AA_09.01.02_ HA_ AA  EXCAVATION                       3485.00 CY       15,375     3,075      18,450    5.29
                                                                AA_09.01.02_ HA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       35,640     7,128      42,769   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL MISSION ESPADA                                    51,016    10,203      61,219
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                                                                AA_09.01.02_ IA  BERGS MILL

                                                                AA_09.01.02_ IA_ AA  EXCAVATION                       1840.00 CY        8,118     1,624       9,741    5.29
                                                                AA_09.01.02_ IA_ BA  EROSION PROTECTION-RIPRAP         400.00 CY       28,512     5,702      34,215   85.54
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL BERGS MILL                                        36,630     7,326      43,956
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL EMBAYMENTS                                       326,020    65,204     391,224

                                                                AA_09.01.03  INVERT SLOPE PROTECTION

                                                                AA_09.01.03_ AA  STA 1786+13 TO 1793.71

                                                                AA_09.01.03_ AA_ AA  BASE MATERIAL                    2335.00 CY       78,876    19,719      98,595   42.23
                                                                AA_09.01.03_ AA_ BA  RIPRAP                           4670.00 CY      332,882    83,220     416,102   89.10
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL STA 1786+13 TO 1793.71                           411,758   102,940     514,698

                                                                AA_09.01.03_ BA  STA 1796+13 TO 1798.03

                                                                AA_09.01.03_ BA_ AA  BASE MATERIAL                    1047.00 CY       35,368     8,842      44,210   42.23
                                                                AA_09.01.03_ BA_ BA  RIPRAP                           2095.00 CY      149,333    37,333     186,667   89.10
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL STA 1796+13 TO 1798.03                           184,701    46,175     230,876

                                                                AA_09.01.03_ CA  STA 1976+43 TO 1977+43

                                                                AA_09.01.03_ CA_ AA  BASE MATERIAL                     667.00 CY       22,531     5,633      28,164   42.23
                                                                AA_09.01.03_ CA_ BA  RIPRAP                           1394.00 CY       99,366    24,841     124,207   89.10
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL STA 1976+43 TO 1977+43                           121,897    30,474     152,371
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL INVERT SLOPE PROTECTION                          718,356   179,589     897,945

                                                                AA_09.01.04  TRIBUTARY MOUTHS

                                                                AA_09.01.04_ AA  BALL PARK

                                                                AA_09.01.04_ AA_ AA  EXCAVATION                        450.00 CY        2,571       514       3,086    6.86
                                                                AA_09.01.04_ AA_ BA  RIPRAP                            100.00 CY        9,408     1,882      11,290  112.90
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL BALL PARK                                         11,980     2,396      14,376

                                                                AA_09.01.04_ BA  GOLF COURSE

                                                                AA_09.01.04_ BA_ AA  EXCAVATION                        450.00 CY        2,571       514       3,086    6.86
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                                                                AA_09.01.04_ BA_ BA  RIPRAP                            100.00 CY        9,408     1,882      11,290  112.90
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL GOLF COURSE                                       11,980     2,396      14,376

                                                                AA_09.01.04_ CA  HOT WELLS

                                                                AA_09.01.04_ CA_ AA  EXCAVATION                        500.00 CY        2,857       571       3,428    6.86
                                                                AA_09.01.04_ CA_ BA  RIPRAP                            100.00 CY        9,408     1,882      11,290  112.90
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL HOT WELLS                                         12,266     2,453      14,719

                                                                AA_09.01.04_ DA  BERGS MILL

                                                                AA_09.01.04_ DA_ AA  EXCAVATION                        450.00 CY        2,571       514       3,086    6.86
                                                                AA_09.01.04_ DA_ BA  RIPRAP                            100.00 CY        9,408     1,882      11,290  112.90
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL BERGS MILL                                        11,980     2,396      14,376
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL TRIBUTARY MOUTHS                                  48,205     9,641      57,846

                                                                AA_09.01.05  INVERTED "T" STRUCTURES

                                                                AA_09.01.05_ AA  STA 1773+78 TO 1773+83

                                                                AA_09.01.05_ AA_ AA  EXCAVATION                       1672.00 CY        7,377     1,844       9,221    5.51
                                                                AA_09.01.05_ AA_ BA  SOIL ANCHORS                      675.00 LF       26,587     6,647      33,234   49.23
                                                                AA_09.01.05_ AA_ CA  BASE MATERIAL                     308.00 CY       11,689     2,922      14,612   47.44
                                                                AA_09.01.05_ AA_ DA  CONCRETE                          524.00 CY      179,124    44,781     223,905  427.30
                                                                AA_09.01.05_ AA_ EA  RIPRAP                           1902.00 CY      135,576    33,894     169,470   89.10
                                                                AA_09.01.05_ AA_ FA  REINFORCING STEEL                  71020 LB       56,626    14,157      70,783    1.00
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL STA 1773+78 TO 1773+83                           416,979   104,245     521,224

                                                                AA_09.01.05_ BA  STA 1798+50 TO 1798+55

                                                                AA_09.01.05_ BA_ AA  EXCAVATION                       1253.00 CY        5,528     1,382       6,910    5.51
                                                                AA_09.01.05_ BA_ BA  SOIL ANCHORS                      500.00 LF       19,694     4,923      24,617   49.23
                                                                AA_09.01.05_ BA_ CA  BASE MATERIAL                     231.00 CY        8,767     2,192      10,959   47.44
                                                                AA_09.01.05_ BA_ DA  CONCRETE                          382.00 CY      130,583    32,646     163,229  427.30
                                                                AA_09.01.05_ BA_ EA  RIPRAP                           1255.00 CY       89,458    22,364     111,822   89.10
                                                                AA_09.01.05_ BA_ FA  REINFORCING STEEL                  51490 LB       41,054    10,264      51,318    1.00
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL STA 1798+50 TO 1798+55                           295,084    73,771     368,855
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL INVERTED "T" STRUCTURES                          712,063   178,016     890,079
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                                                                AA_09.01.99  ASSOCIATED GENERAL ITEMS

                                                                AA_09.01.99_ AA  CONSTRUCTION ENTRANCE                                455,990   113,998     569,988
                                                                AA_09.01.99_ AH  TRAFFIC CONTROL                                      202,396    50,599     252,995
                                                                AA_09.01.99_ AL  TREE PROTECTION                                       50,399    12,600      62,999
                                                                AA_09.01.99_ AP  SURVEY BENCHMARKS                                     16,000     4,000      20,000
                                                                AA_09.01.99_ DB  SEDIMENT FENCES AND ROCK DAM                         511,617   127,904     639,521

                                                                AA_09.01.99_ EB  PILOT/FLOODWAY CHANNEL

                                                                AA_09.01.99_ EB_ AA  CLEARING                           88.00 AC      150,854    37,713     188,567 2142.81
                                                                AA_09.01.99_ EB_ BA  EXCAVATION, INCL 2.5M CY DISPOSL 3809827 CY   17,517,243 4,379,311  21,896,554    5.75
                                                                AA_09.01.99_ EB_ CA  EMBANKMENT FILL                  1074574 CY    6,483,008 1,620,752   8,103,760    7.54
                                                                AA_09.01.99_ EB_ DA  REMOVE STEEL SHEET PILE           980.00 SF       16,083     4,021      20,104   20.51
                                                                AA_09.01.99_ EB_ EA  REMOVE CONC PILOT CHANNEL        3500.00 CY      192,322    48,080     240,402   68.69
                                                                AA_09.01.99_ EB_ EF  REMOVE OLD SAN JUAN DAM          3200.00 CY      175,837    43,959     219,796   68.69
                                                                AA_09.01.99_ EB_ FA  EROSION CONTROL BLANKET          6934449 SF    9,675,773 2,418,943  12,094,716    1.74
                                                                AA_09.01.99_ EB_ FB  OVERLAP COST                     1386888 SF    1,935,152   483,788   2,418,940    1.74
                                                                AA_09.01.99_ EB_ JA  TYPE "E" NATIVE GRASS PLANTING    115.48 AC      307,835    76,959     384,794 3332.12
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL PILOT/FLOODWAY CHANNEL                        36,454,107 9,113,527  45,567,634

                                                                AA_09.01.99_ FA  ROCK RIFFLES

                                                                AA_09.01.99_ FA_ AA  ANCHORS                          9625.00 LF      379,364    94,841     474,205   49.27
                                                                AA_09.01.99_ FA_ BA  STRUCTURAL EXCAVATION            5640.00 CY       24,883     6,221      31,104    5.51
                                                                AA_09.01.99_ FA_ CA  CONCRETE                         4002.00 CY    1,368,841   342,210   1,711,052  427.55
                                                                AA_09.01.99_ FA_ DA  REINFORCEMENT                     539745 LB      437,525   109,381     546,906    1.01
                                                                AA_09.01.99_ FA_ EA  ROCK FILL                          69649 CY    4,967,420 1,241,855   6,209,275   89.15
                                                                AA_09.01.99_ FA_ FA  BASE MATERIAL                    6587.00 CY      250,169    62,542     312,712   47.47
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ROCK RIFFLES                                   7,428,203 1,857,051   9,285,254

                                                                AA_09.01.99_ HA  SAN JUAN RIVER REMNANT

                                                                AA_09.01.99_ HA_ AA  CLEARING                            2.40 AC        4,114     1,029       5,143 2142.81
                                                                AA_09.01.99_ HA_ BA  EXCAVATION                         63584 CY      280,524    70,131     350,655    5.51
                                                                AA_09.01.99_ HA_ CA  REMOVE 3-PIPES & HEADWALL         580.00 LF       39,416     9,854      49,270   84.95
                                                                AA_09.01.99_ HA_ DA  NEW HEAD -3-42" PIPES               4.28 CY        1,744       436       2,180  509.24
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SAN JUAN RIVER REMNANT                           325,798    81,450     407,248

                                                                AA_09.01.99_ IA  MISSION ESPADA RIVER REMNANT

                                                                AA_09.01.99_ IA_ AA  CLEARING                            1.40 AC        2,400       600       3,000 2142.81
                                                                AA_09.01.99_ IA_ BA  EXCAVATION                         22145 CY       97,701    24,425     122,126    5.51
                                                                AA_09.01.99_ IA_ CA  REMOVE 24" PIPE CULVERT          1100.00 LF       25,420     6,355      31,775   28.89
                                                                AA_09.01.99_ IA_ DA  REMOVE HEADWALL                     1.62 CY          133        33         167  102.81
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                                                                AA_09.01.99_ IA_ DG  REMOVE JUNCTION BOX                 1.00 EA           82        21         103  102.81
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL MISSION ESPADA RIVER REMNANT                     125,736    31,434     157,170
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ASSOCIATED GENERAL ITEMS                      45,570,246  11392562  56,962,808
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Channels                                      50,102,892  12507012  62,609,904
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL CHANNELS AND CANALS                           50,102,892  12507012  62,609,904

                                                                AA_14  RECREATION FACILITIES

                                                                AA_14.00  RECREATION FACILITIES

                                                                AA_14.00.99  ASSOCIATED GENERAL ITEMS

                                                                AA_14.00.99_ AA  SHADE SHELTERS                          6.00 EA      590,021   147,505     737,526  122921
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SHADE SHELTERS                      6.00 EA      590,021   147,505     737,526  122921

                                                                AA_14.00.99_ BB  NEW RECREAT. MULTIPURPOSE TRAILS

                                                                AA_14.00.99_ BB_ AA  EXCAVATION                       9674.00 CY       42,680     8,536      51,216    5.29
                                                                AA_14.00.99_ BB_ BA  CONCRETE W/REINFORCEMENT         2812.00 CY      746,052   149,210     895,262  318.37
                                                                AA_14.00.99_ BB_ CA  SAND CUSHION                     2815.00 CY       96,213    19,243     115,456   41.01
                                                                AA_14.00.99_ BB_ DA  ASPHALT                          2005.00 TON      78,786    15,757      94,543   47.15
                                                                AA_14.00.99_ BB_ EA  BASE MATERIAL                    3037.00 CY      102,550    20,510     123,059   40.52
                                                                AA_14.00.99_ BB_ FA  RETAINING WALLS                   590.00 LF       88,502    17,700     106,202  180.00
                                                                AA_14.00.99_ BB_ GA  BOLLARDS, ACCESS ROADS                            38,670     7,734      46,404
                                                                AA_14.00.99_ BB_ HA  HANDRAILS/GUARDRAILS             1900.00 LF      227,995    45,599     273,594  144.00
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL NEW RECREAT. MULTIPURPOSE TRAILS               1,421,449   284,290   1,705,738

                                                                AA_14.00.99_ CA  FOOTBRIDGES

                                                                AA_14.00.99_ CA_ AA  CONCRETE-CULVERT/FTBRIDGE/ANCHOR  825.00 CY      480,025   120,006     600,031  727.31
                                                                AA_14.00.99_ CA_ BA  DRILL & GROUT ANCHORS            2910.00 LF      115,044    28,761     143,805   49.42
                                                                AA_14.00.99_ CA_ DA  REINFORCING STEEL                 191414 LB      152,619    38,155     190,774    1.00
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL FOOTBRIDGES                                      747,688   186,922     934,610

                                                                AA_14.00.99_ DA  SITE FURNITURE

                                                                AA_14.00.99_ DA_ AA  BENCHES                            34.00 EA       45,182    11,295      56,477 1661.09
                                                                AA_14.00.99_ DA_ BA  WATER FOUNTAINS/JUG FILTERS         8.00 EA       25,259     6,315      31,574 3946.76
                                                                AA_14.00.99_ DA_ CA  PICNIC TABLES W/PADS               78.00 EA      265,972    66,493     332,465 4262.37
                                                                AA_14.00.99_ DA_ DA  TRASH RECEPTICLES/RECYCLE STA      30.00 EA       31,893     7,973      39,866 1328.88
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                                                                AA_14.00.99_ DA_ EA  DIRECTIONAL & INTERPRETIVE SIGNS   70.00 EA       49,022    12,256      61,278  875.40
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SITE FURNITURE                                   417,328   104,332     521,660

                                                                AA_14.00.99_ EA  LIGHTS

                                                                AA_14.00.99_ EA_ AA  POLES & FIXTURES                  195.00 EA      906,958   226,739   1,133,697 5813.83
                                                                AA_14.00.99_ EA_ BA  WIRE & CONDUIT                     15000 LF       34,883     8,721      43,604    2.91
                                                                AA_14.00.99_ EA_ CA  TRANSFORMERS                        6.00 EA       11,960     2,990      14,950 2491.64
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL LIGHTS                                           953,801   238,450   1,192,251
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL ASSOCIATED GENERAL ITEMS                       4,130,286   961,499   5,091,786
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL RECREATION FACILITIES                          4,130,286   961,499   5,091,786
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL RECREATION FACILITIES                          4,130,286   961,499   5,091,786

                                                                AA_18  CULTURAL RESOURCE PRESEVATION

                                                                AA_18. 1  Cultural Resource Preservation

                                                                AA_18. 1.AA  Cultural Resource Preservation

                                                                AA_18. 1.AA_ AA  Cultural Resource Preservation                       500,000         0     500,000
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Cultural Resource Preservation                   500,000         0     500,000
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL Cultural Resource Preservation                   500,000         0     500,000
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL CULTURAL RESOURCE PRESEVATION                    500,000         0     500,000

                                                                AA_30  PLANNING, ENGINEERING & DESIGN

                                                                AA_30. 5  PLANNING, ENGINEERING & DESIGN                            6,154,100         0   6,154,100
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL PLANNING, ENGINEERING & DESIGN                 6,154,100         0   6,154,100

                                                                AA_31  CONSTRUCTION MANAGEMENT

                                                                AA_31. 5  CONSTRUCTION MANAGEMENT                                   6,154,100         0   6,154,100
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL CONSTRUCTION MANAGEMENT                        6,154,100         0   6,154,100
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SAGRR STUDY -MISSION REACH          1.00 EA   78,664,210  15707748  94,371,95894371958
                                                                                                                                  ----------- --------- -----------
                                                                               TOTAL SAN ANTONIO CHANNEL IMP PROJECT     1.00 EA   78,664,210  15707748  94,371,95894371958
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                                  AA  SAGRR STUDY -MISSION REACH

                                  AA_01  LANDS  AND DAMAGES

                                  AA_01.23  Constructn Contract(s) Documnts

                                  AA_01.23.03  Real Estate Analysis Documents

                                  AA_01.23.03_ 01  Real Estate Planning Documents                        10,000         0         0         0         0      10,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Planning Documents                    10,000         0         0         0         0      10,000

                                  AA_01.23.03_ 02  Real Estate Acquisition Documnts

                                  AA_01.23.03_ 02_ AA  Acquisition by Local Sponsor                     350,000         0         0         0         0     350,000
                                  AA_01.23.03_ 02_ BA  Review by Local Sposor                            20,000         0         0         0         0      20,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Acquisition Documnts                 370,000         0         0         0         0     370,000

                                  AA_01.23.03_ 03  Real Estate Condemnatn Documnts

                                  AA_01.23.03_ 03_ AA  Condemnation by Sponsor                           96,000         0         0         0         0      96,000
                                  AA_01.23.03_ 03_ BA  Review by Sposor                                  10,000         0         0         0         0      10,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Condemnatn Documnts                  106,000         0         0         0         0     106,000

                                  AA_01.23.03_ 05  Real Estate Appraisal Documents

                                  AA_01.23.03_ 05_ AA  Appraisal by Sponsor                              70,000         0         0         0         0      70,000
                                  AA_01.23.03_ 05_ BA  Review by Sponsor                                 20,000         0         0         0         0      20,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Appraisal Documents                   90,000         0         0         0         0      90,000

                                  AA_01.23.03_ 15  Real Estate Payment Documents

                                  AA_01.23.03_ 15_ AA  Sponsor-Land                                   3,300,440         0         0         0         0   3,300,440
                                  AA_01.23.03_ 15_ BA  Sponsor-Minerals                                   6,500         0         0         0         0       6,500
                                  AA_01.23.03_ 15_ CA  Severance Damage                                 310,870         0         0         0         0     310,870
                                  AA_01.23.03_ 15_ DA  Review of Sponsor                                  5,000         0         0         0         0       5,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Payment Documents                  3,622,810         0         0         0         0   3,622,810

                                  AA_01.23.03_ 17  RealEstate LERRD Crediting Docs                        2,000         0         0         0         0       2,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Real Estate Analysis Documents                 4,200,810         0         0         0         0   4,200,810
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                                 TOTAL Constructn Contract(s) Documnts                4,200,810         0         0         0         0   4,200,810
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL LANDS  AND DAMAGES                             4,200,810         0         0         0         0   4,200,810

                                  AA_02  RELOCATIONS

                                  AA_02.01  ROADS, CONSTRUCTION ACTIVITIES

                                  AA_02.01.AA  ROAD SURFACING-MISSION PARKWAY

                                  AA_02.01.AA_ AA  6" RAW SUBGRADE                        13206 SY       12,282     1,326       953     1,551       209      16,321    1.24
                                  AA_02.01.AA_ BA  6" SUBBASE                           2217.00 CY       52,809     5,703     4,096     6,668       901      70,177   31.65
                                  AA_02.01.AA_ CA  6" BASE                              1841.00 CY       52,616     5,683     4,081     6,643       897      69,920   37.98
                                  AA_02.01.AA_ DA  2" HMAC                                11011 SY       45,916     4,959     3,561     5,797       783      61,016    5.54
                                  AA_02.01.AA_ FA  CURB INLETS                            40.00 CY       41,240     4,454     3,199     5,207       703      54,803 1370.07
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ROAD SURFACING-MISSION PARKWAY                   204,862    22,125    15,889    25,866     3,494     272,236

                                  AA_02.01.BA  DEMO MISSION PARKWAY

                                  AA_02.01.BA_ BA  DEMO SUBBASE                         2212.00 CY       11,414     1,233       885     1,441       195      15,168    6.86
                                  AA_02.01.BA_ CA  DEMO BASE                            1841.00 CY        9,500     1,026       737     1,199       162      12,624    6.86
                                  AA_02.01.BA_ DA  DEMO 2" HMAC                          617.00 CY        6,367       688       494       804       109       8,462   13.71
                                  AA_02.01.BA_ FA  DEMO CURB INLETS                       40.00 CY        4,522       488       351       571        77       6,010  150.24
                                  AA_02.01.BA_ GA  DEMO 24" STORM DRAIN                 5850.00 LF      101,732    10,987     7,890    12,845     1,735     135,189   23.11
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL DEMO MISSION PARKWAY                             133,535    14,422    10,357    16,860     2,277     177,451

                                  AA_02.01.CA  ROAD SURFACING-E. WHITE PARKING

                                  AA_02.01.CA_ AA  6" RAW SUBGRADE                       850.00 SY          791        85        61       100        13       1,050    1.24
                                  AA_02.01.CA_ BA  6" SUBBASE                            140.00 CY        3,335       360       259       421        57       4,432   31.65
                                  AA_02.01.CA_ CA  6" BASE                               137.00 CY        3,915       423       304       494        67       5,203   37.98
                                  AA_02.01.CA_ DA  2" HMAC                               822.00 SY        3,428       370       266       433        58       4,555    5.54
                                  AA_02.01.CA_ EA  CURB & GUTTER                         356.00 LF        3,482       376       270       440        59       4,627   13.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ROAD SURFACING-E. WHITE PARKING                   14,950     1,615     1,160     1,888       255      19,867

                                  AA_02.01.DA  DEMO E. WHITE PARKING

                                  AA_02.01.DA_ BA  DEMO SUBBASE                          140.00 CY          722        78        56        91        12         960    6.86
                                  AA_02.01.DA_ CA  DEMO BASE                             137.00 CY          707        76        55        89        12         939    6.86
                                  AA_02.01.DA_ DA  DEMO 2" HMAC                           47.00 CY          485        52        38        61         8         645   13.71
                                  AA_02.01.DA_ EA  DEMO CURB & GUTTER                    356.00 LF          409        44        32        52         7         544    1.53
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL DEMO E. WHITE PARKING                              2,324       251       180       293        40       3,088
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                                  AA_02.01.EA  ROAD SURFACING-ROOSEVELT PARKING

                                  AA_02.01.EA_ AA  6" RAW SUBGRADE                       800.00 SY          744        80        58        94        13         989    1.24
                                  AA_02.01.EA_ BA  6" SUBBASE                            135.00 CY        3,216       347       249       406        55       4,273   31.65
                                  AA_02.01.EA_ CA  6" BASE                               131.00 CY        3,744       404       290       473        64       4,975   37.98
                                  AA_02.01.EA_ DA  2" HMAC                               785.00 SY        3,273       354       254       413        56       4,350    5.54
                                  AA_02.01.EA_ EA  CURB & GUTTER                         403.00 LF        3,942       426       306       498        67       5,238   13.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ROAD SURFACING-ROOSEVELT PARKING                  14,919     1,611     1,157     1,884       254      19,825

                                  AA_02.01.FA  DEMO ROOSEVELT PARKING

                                  AA_02.01.FA_ BA  DEMO SUBBASE                          135.00 CY          697        75        54        88        12         926    6.86
                                  AA_02.01.FA_ CA  DEMO BASE                             131.00 CY          676        73        52        85        12         898    6.86
                                  AA_02.01.FA_ DA  DEMO 2" HMAC                          785.00 CY        8,101       875       628     1,023       138      10,765   13.71
                                  AA_02.01.FA_ EA  DEMO CURB & GUTTER                    403.00 LF          463        50        36        59         8         616    1.53
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL DEMO ROOSEVELT PARKING                             9,937     1,073       771     1,255       169      13,205
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ROADS, CONSTRUCTION ACTIVITIES                   380,527    41,097    29,514    48,046     6,489     505,673

                                  AA_02.03  CEMETERY, UTILITIES, & STRUCTURE

                                  AA_02.03.18  UTILITIES

                                  AA_02.03.18_ AA  GAS LINES

                                  AA_02.03.18_ AA_ AA  GAS LINES                        3315.00 LF      109,229    11,797     8,472    13,792     1,863     145,152   43.79
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL GAS LINES                        3315.00 LF      109,229    11,797     8,472    13,792     1,863     145,152   43.79

                                  AA_02.03.18_ BA  SEWER LINES

                                  AA_02.03.18_ BA_ AA  6" SEWER LINE                     395.00 LF        4,337       468       336       548        74       5,763   14.59
                                  AA_02.03.18_ BA_ BA  8" SEWER LINE                    2355.00 LF       40,435     4,367     3,136     5,105       690      53,734   22.82
                                  AA_02.03.18_ BA_ CA  15" SEWER LINE                    700.00 LF       38,423     4,150     2,980     4,851       655      51,059   72.94
                                  AA_02.03.18_ BA_ DA  21" SEWER LINE                    285.00 LF       14,974     1,617     1,161     1,891       255      19,898   69.82
                                  AA_02.03.18_ BA_ EA  24" SEWER LINE                   2500.00 LF      193,375    20,885    14,998    24,416     3,298     256,971  102.79
                                  AA_02.03.18_ BA_ FA  30" SEWER LINE                    165.00 LF       15,952     1,723     1,237     2,014       272      21,198  128.48
                                  AA_02.03.18_ BA_ GA  36" SEWER LINE                   5275.00 LF      595,178    64,279    46,162    75,148    10,150     790,918  149.94
                                  AA_02.03.18_ BA_ HA  54" SEWER LINE                    345.00 LF       58,388     6,306     4,529     7,372       996      77,590  224.90
                                  AA_02.03.18_ BA_ IA  30" FORCE MAIN                   1140.00 LF      121,250    13,095     9,404    15,309     2,068     161,127  141.34
                                  AA_02.03.18_ BA_ JA  42" SIPHON SEWER LINE            1110.00 LF      165,268    17,849    12,818    20,867     2,818     219,621  197.86
                                  AA_02.03.18_ BA_ KA  48" SIPHON SEWER LINE            1100.00 LF      187,187    20,216    14,518    23,635     3,192     248,748  226.13
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SEWER LINES                                    1,434,768   154,955   111,281   181,157    24,468   1,906,628
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                                  AA_02.03.18_ CA  WATER LINES

                                  AA_02.03.18_ CA_ AA  6" WATER LINES                    690.00 LF       11,371     1,228       882     1,436       194      15,111   21.90
                                  AA_02.03.18_ CA_ BA  8" WATER LINES                    380.00 LF        8,345       901       647     1,054       142      11,089   29.18
                                  AA_02.03.18_ CA_ CA  12" WATER LINES                  1950.00 LF       64,233     6,937     4,982     8,110     1,095      85,358   43.77
                                  AA_02.03.18_ CA_ DA  16" WATER LINES                  1180.00 LF       51,837     5,598     4,021     6,545       884      68,885   58.38
                                  AA_02.03.18_ CA_ EA  18" WATER LINES                   245.00 LF       12,105     1,307       939     1,528       206      16,087   65.66
                                  AA_02.03.18_ CA_ FA  20" WATER LINES                    40.00 LF        2,196       237       170       277        37       2,918   72.96
                                  AA_02.03.18_ CA_ GA  24" WATER LINES                   835.00 LF       55,018     5,942     4,267     6,947       938      73,112   87.56
                                  AA_02.03.18_ CA_ HA  36" WATER LINES                   300.00 LF       29,649     3,202     2,300     3,744       506      39,400  131.33
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL WATER LINES                                      234,755    25,354    18,208    29,641     4,003     311,960

                                  AA_02.03.18_ DA  ELECTRICAL

                                  AA_02.03.18_ DA_ AA  OVERHEAD ELECTRICAL              2345.00 LF       13,343     1,441     1,035     1,685       228      17,731    7.56
                                  AA_02.03.18_ DA_ BA  ELECTRIC POLES                      4.00 EA        3,184       344       247       402        54       4,231 1057.65
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ELECTRICAL                                        16,527     1,785     1,282     2,087       282      21,962
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL UTILITIES                                      1,795,279   193,890   139,242   226,676    30,616   2,385,703

                                  AA_02.03.47  STRUCTURES

                                  AA_02.03.47_ AA  DEMO EXISTING WALKWAYS

                                  AA_02.03.47_ AA_ AA  DEMO RIVERSIDE WALKWAY-2" ASPH   9867.00 SY        8,486       916       658     1,071       145      11,276    1.14
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL DEMO EXISTING WALKWAYS                             8,486       916       658     1,071       145      11,276

                                  AA_02.03.47_ EA  NEW RELOCATED WALKWAYS

                                  AA_02.03.47_ EA_ AA  EXCAVATION                       3665.00 CY       12,168     1,314       944     1,536       208      16,169    4.41
                                  AA_02.03.47_ EA_ BA  CONCRETE W/REINFORCEMENT         1099.00 CY      219,415    23,697    17,018    27,704     3,742     291,576  265.31
                                  AA_02.03.47_ EA_ CA  SAND CUSHION                      998.00 CY       25,669     2,772     1,991     3,241       438      34,110   34.18
                                  AA_02.03.47_ EA_ DA  ASPHALT (5900')                   720.00 TON      21,290     2,299     1,651     2,688       363      28,292   39.29
                                  AA_02.03.47_ EA_ EA  BASE MATERIAL                    1093.00 CY       27,773     2,999     2,154     3,507       474      36,907   33.77
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL NEW RELOCATED WALKWAYS                           306,315    33,082    23,758    38,676     5,224     407,055

                                  AA_02.03.47_ FA  E. WHITE BRIDGE

                                  AA_02.03.47_ FA_ BA  EXCAVATION                       1012.00 CY        4,858       525       377       613        83       6,455    6.38
                                  AA_02.03.47_ FA_ CA  30" DRILLED SHAFT                 572.00 LF      180,609    19,506    14,008    22,804     3,080     240,007  419.59
                                  AA_02.03.47_ FA_ DA  FORMED COLUMNS                    177.00 CY       74,889     8,088     5,808     9,456     1,277      99,518  562.25
                                  AA_02.03.47_ FA_ FA  CARE OF WATER                                     19,526     2,109     1,514     2,465       333      25,948
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                                 TOTAL E. WHITE BRIDGE                                  279,881    30,227    21,708    35,338     4,773     371,927

                                  AA_02.03.47_ GA  E. SOUTHCROSS BRIDGE

                                  AA_02.03.47_ GA_ BA  EXCAVATION                        706.00 CY        3,389       366       263       428        58       4,503    6.38
                                  AA_02.03.47_ GA_ CA  30" DRILLED SHAFT                 400.00 LF      126,300    13,640     9,796    15,947     2,154     167,837  419.59
                                  AA_02.03.47_ GA_ DA  FORMED COLUMNS                    125.00 CY       52,888     5,712     4,102     6,678       902      70,281  562.25
                                  AA_02.03.47_ GA_ FA  CARE OF WATER                                     13,625     1,472     1,057     1,720       232      18,106
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL E. SOUTHCROSS BRIDGE                             196,201    21,190    15,217    24,773     3,346     260,727

                                  AA_02.03.47_ HA  OUTFALL MODIFICATIONS

                                  AA_02.03.47_ HA_ AA  CONCRETE CHUTE DEMO              2750.00 CY       85,113     9,192     6,601    10,746     1,451     113,104   41.13
                                  AA_02.03.47_ HA_ BA  ROCK RIPRAP                      7414.00 CY      397,909    42,974    30,862    50,241     6,786     528,772   71.32
                                  AA_02.03.47_ HA_ CA  CONC BOX CULVERTS                  82.00 CY       29,462     3,182     2,285     3,720       502      39,151  477.45
                                  AA_02.03.47_ HA_ DA  CONCRETE JUNCTION BOXES           235.00 CY       91,558     9,888     7,101    11,560     1,561     121,670  517.74
                                  AA_02.03.47_ HA_ EA  12" RCP                           171.00 LF        3,129       338       243       395        53       4,158   24.32
                                  AA_02.03.47_ HA_ FA  18" RCP                           130.00 LF        3,081       333       239       389        53       4,094   31.49
                                  AA_02.03.47_ HA_ GA  24" RCP                           247.00 LF        8,741       944       678     1,104       149      11,616   47.03
                                  AA_02.03.47_ HA_ HA  30" RCP                           325.00 LF       16,279     1,758     1,263     2,055       278      21,633   66.56
                                  AA_02.03.47_ HA_ IA  36" RCP                           435.00 LF       31,311     3,382     2,429     3,953       534      41,609   95.65
                                  AA_02.03.47_ HA_ JA  CONCRETE CULVERT HEADWALLS        106.00 CY       38,085     4,113     2,954     4,809       649      50,610  477.45
                                  AA_02.03.47_ HA_ KA  36" MITERED PIPE                    6.00 EA        1,950       211       151       246        33       2,591  431.88
                                  AA_02.03.47_ HA_ LA  30" MITERED PIPE                    4.00 EA          752        81        58        95        13         999  249.83
                                  AA_02.03.47_ HA_ MA  24" MITERED PIPE                    4.00 EA          424        46        33        54         7         563  140.86
                                  AA_02.03.47_ HA_ NA  18" MITERED PIPE                    1.00 EA           53         6         4         7         1          70   70.43
                                  AA_02.03.47_ HA_ OA  HEADWALL DEMO                      38.30 CY        1,185       128        92       150        20       1,575   41.13
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL OUTFALL MODIFICATIONS                            709,033    76,576    54,993    89,524    12,092     942,217

                                  AA_02.03.47_ IA  FENCES                                 12000 LF      103,200    11,146     8,004    13,030     1,760     137,140   11.43
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL STRUCTURES                                     1,603,117   173,137   124,338   202,413    27,339   2,130,343
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL CEMETERY, UTILITIES, & STRUCTURE               3,398,396   367,027   263,580   429,089    57,955   4,516,046
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL RELOCATIONS                                    3,778,923   408,124   293,093   477,135    64,445   5,021,719

                                  AA_04  DAMS

                                  AA_04.AA  SAN JUAN DAM MODIFICATION

                                  AA_04.AA.AB  SAN JUAN DAM MODIFICATION

                                  AA_04.AA.AB_ AA  DEMO TOP 4.5' OF CONC DAM             431.00 CY       35,566     3,841     2,759     4,491       607      47,263  109.66
                                  AA_04.AA.AB_ BA  CAP DAM WITH 6" CONC                   48.00 CY        8,310       897       645     1,049       142      11,043  230.05
                                  AA_04.AA.AB_ CA  REINF STL (#5 @ 12" OCBW)            5507.00 LB        3,359       363       261       424        57       4,464    0.81
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                                  AA_04.AA.AB_ DA  REMOVE & DISPOSE OF PAVER STONES      132.00 CY        2,723       294       211       344        46       3,619   27.41
                                  AA_04.AA.AB_ EA  EXC/DISP OF MAT'L BEHIND DAM WAL     3768.00 CY       18,765     2,027     1,455     2,369       320      24,936    6.62
                                  AA_04.AA.AB_ FA  ROCK RIPRAP                          1256.00 CY       67,410     7,280     5,228     8,511     1,150      89,579   71.32
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SAN JUAN DAM MODIFICATION                        136,132    14,702    10,558    17,188     2,322     180,903
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SAN JUAN DAM MODIFICATION                        136,132    14,702    10,558    17,188     2,322     180,903
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL DAMS                                             136,132    14,702    10,558    17,188     2,322     180,903

                                  AA_06  FISH AND WILDLIFE

                                  AA_06.AD  REVEGETATION

                                  AA_06.AD.AA  TYPE "A" TREE PLANTING

                                  AA_06.AD.AA_ AA  SITE PREP

                                  AA_06.AD.AA_ AA_ AA  MOW CONTRACT AREA TO 6"            53.93 AC        2,427       262       188       306        41       3,225   59.80
                                  AA_06.AD.AA_ AA_ BA  HERBICIDE COBTRACT AREA            53.93 AC       21,302     2,301     1,652     2,690       363      28,308  524.91
                                  AA_06.AD.AA_ AA_ BD  TILL/DISC TO 6"                    53.93 AC        4,584       495       356       579        78       6,092  112.95
                                  AA_06.AD.AA_ AA_ DG  TEMPORARY COVER                    53.93 AC        2,157       233       167       272        37       2,867   53.16
                                  AA_06.AD.AA_ AA_ DJ  ROLL CONTRACT AREA                 53.93 AC        2,319       250       180       293        40       3,082   57.14
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SITE PREP                          53.93 AC       32,789     3,541     2,543     4,140       559      43,573  807.96

                                  AA_06.AD.AA_ BA  PLANTING

                                  AA_06.AD.AA_ BA_ DM  TYPE "A" TREE PLANTING             13350 EA      106,800    11,534     8,283    13,485     1,821     141,924   10.63
                                  AA_06.AD.AA_ BA_ EA  DRI WATER                          80100 EA      480,600    51,905    37,275    60,682     8,196     638,658    7.97
                                  AA_06.AD.AA_ BA_ EB  NATIVE GRASS                       34.40 AC       48,160     5,201     3,735     6,081       821      63,999 1860.43
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL PLANTING                           53.93 AC      635,560    68,640    49,294    80,247    10,839     844,580   15661

                                  AA_06.AD.AA_ CA  TEMPORARY IRRIGATION                   53.93 AC       60,873     6,574     4,721     7,686     1,038      80,893 1499.97
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL TYPE "A" TREE PLANTING             53.93 AC      729,223    78,756    56,559    92,073    12,436     969,047   17969

                                  AA_06.AD.BA  TYPE "C" TREE PLANTING

                                  AA_06.AD.BA_ AA  SITE PREP

                                  AA_06.AD.BA_ AA_ AA  MOW CONTRACT AREA TO 6"            90.58 AC        4,076       440       316       515        70       5,417   59.80
                                  AA_06.AD.BA_ AA_ BA  HERBICIDE COBTRACT AREA            90.58 AC       35,779     3,864     2,775     4,518       610      47,546  524.91
                                  AA_06.AD.BA_ AA_ BD  TILL/DISC TO 6"                    90.58 AC        7,699       832       597       972       131      10,231  112.95
                                  AA_06.AD.BA_ AA_ DG  TEMPORARY COVER                    90.58 AC        3,623       391       281       457        62       4,815   53.16
                                  AA_06.AD.BA_ AA_ DJ  ROLL CONTRACT AREA                 90.58 AC        3,895       421       302       492        66       5,176   57.14
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                                 TOTAL SITE PREP                          90.58 AC       55,073     5,948     4,271     6,954       939      73,185  807.96

                                  AA_06.AD.BA_ BA  PLANTING

                                  AA_06.AD.BA_ BA_ DS  TYPE "C" TREE PLANTING           6340.00 EA       50,720     5,478     3,934     6,404       865      67,401   10.63
                                  AA_06.AD.BA_ BA_ EA  DRI WATER                          24402 EA      146,412    15,812    11,356    18,486     2,497     194,563    7.97
                                  AA_06.AD.BA_ BA_ EB  NATIVE GRASS                       58.20 AC       81,480     8,800     6,320    10,288     1,390     108,277 1860.43
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL PLANTING                           90.58 AC      278,612    30,090    21,609    35,178     4,751     370,241 4087.44

                                  AA_06.AD.BA_ CA  TEMPORARY IRRIGATION                   90.58 AC      102,242    11,042     7,930    12,909     1,744     135,867 1499.97
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL TYPE "C" TREE PLANTING             90.58 AC      435,927    47,080    33,810    55,041     7,434     579,293 6395.37

                                  AA_06.AD.CA  TYPE "D" TREE PLANTING

                                  AA_06.AD.CA_ AA  SITE PREP

                                  AA_06.AD.CA_ AA_ AA  MOW CONTRACT AREA TO 6"           120.15 AC        5,407       584       419       683        92       7,185   59.80
                                  AA_06.AD.CA_ AA_ BA  HERBICIDE COBTRACT AREA           120.15 AC       47,459     5,126     3,681     5,992       809      63,067  524.91
                                  AA_06.AD.CA_ AA_ BD  TILL/DISC TO 6"                   120.15 AC       10,213     1,103       792     1,289       174      13,571  112.95
                                  AA_06.AD.CA_ AA_ DG  TEMPORARY COVER                   120.15 AC        4,806       519       373       607        82       6,387   53.16
                                  AA_06.AD.CA_ AA_ DJ  ROLL CONTRACT AREA                120.15 AC        5,166       558       401       652        88       6,866   57.14
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SITE PREP                         120.15 AC       73,051     7,890     5,666     9,224     1,246      97,076  807.96

                                  AA_06.AD.CA_ BA  PLANTING

                                  AA_06.AD.CA_ BA_ DT  TYPE "D" TREE PLANTING           3244.00 EA       25,952     2,803     2,013     3,277       443      34,487   10.63
                                  AA_06.AD.CA_ BA_ EA  DRI WATER                        9023.00 PR       54,138     5,847     4,199     6,836       923      71,943    7.97
                                  AA_06.AD.CA_ BA_ EB  NATIVE GRASS                       58.20 AC       81,480     8,800     6,320    10,288     1,390     108,277 1860.43
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL PLANTING                          120.15 AC      161,570    17,450    12,531    20,400     2,755     214,706 1786.99

                                  AA_06.AD.CA_ CA  TEMPORARY IRRIGATION                  120.15 AC      135,619    14,647    10,519    17,124     2,313     180,221 1499.97
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL TYPE "D" TREE PLANTING            120.15 AC      370,241    39,986    28,716    46,747     6,314     492,004 4094.91

                                  AA_06.AD.DA  TYPE "E" NATIVE GRASS PLANTING

                                  AA_06.AD.DA_ AA  SITE PREP

                                  AA_06.AD.DA_ AA_ AA  MOW CONTRACT AREA TO 6"            55.58 AC        2,501       270       194       316        43       3,324   59.80
                                  AA_06.AD.DA_ AA_ BA  HERBICIDE COBTRACT AREA            55.58 AC       21,954     2,371     1,703     2,772       374      29,174  524.91
                                  AA_06.AD.DA_ AA_ BD  TILL/DISC TO 6"                    55.58 AC        4,724       510       366       597        81       6,278  112.95
                                  AA_06.AD.DA_ AA_ DG  TEMPORARY COVER                    55.58 AC        2,223       240       172       281        38       2,954   53.16
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                                  AA_06.AD.DA_ AA_ DJ  ROLL CONTRACT AREA                 55.58 AC        2,390       258       185       302        41       3,176   57.14
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SITE PREP                          55.58 AC       33,793     3,650     2,621     4,267       576      44,906  807.96

                                  AA_06.AD.DA_ BA  PLANTING

                                  AA_06.AD.DA_ BA_ DV  TYPE "E" NATIVE GRASS PLANTING     55.50 AC       77,700     8,392     6,026     9,811     1,325     103,254 1860.43
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL PLANTING                           55.58 AC       77,700     8,392     6,026     9,811     1,325     103,254 1857.75
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL TYPE "E" NATIVE GRASS PLANTING     55.58 AC      111,493    12,041     8,647    14,077     1,901     148,160 2665.70

                                  AA_06.AD.EA  TYPE "E" NATIVE WETLAND PLANTING

                                  AA_06.AD.EA_ DX  TYPE "E" NATIVE WETLANS PLANTING        7.75 AC       23,250     2,511     1,803     2,936       396      30,896 3986.63
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL TYPE "E" NATIVE WETLAND PLANTING    7.75 AC       23,250     2,511     1,803     2,936       396      30,896 3986.63
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL REVEGETATION                                   1,670,133   180,374   129,536   210,875    28,482   2,219,399
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL FISH AND WILDLIFE                              1,670,133   180,374   129,536   210,875    28,482   2,219,399

                                  AA_09  CHANNELS AND CANALS

                                  AA_09.01  Channels

                                  AA_09.01.01  MOB, DEMOB   PREPRATORY WORK

                                  AA_09.01.01_ AA  CARE OF WATER                                      2,052,864   221,709   159,220   259,199    35,009   2,728,001
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL MOB, DEMOB   PREPRATORY WORK                   2,052,864   221,709   159,220   259,199    35,009   2,728,001

                                  AA_09.01.02  EMBAYMENTS

                                  AA_09.01.02_ AA  BALL PARK

                                  AA_09.01.02_ AA_ AA  EXCAVATION                       2080.00 CY        6,906       746       536       872       118       9,177    4.41
                                  AA_09.01.02_ AA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       26,820     2,897     2,080     3,386       457      35,640   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL BALL PARK                                         33,726     3,642     2,616     4,258       575      44,817

                                  AA_09.01.02_ BA  CONCEPCION CR-SOUTH

                                  AA_09.01.02_ BA_ AA  EXCAVATION                       7600.00 CY       25,232     2,725     1,957     3,186       430      33,530    4.41
                                  AA_09.01.02_ BA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       26,820     2,897     2,080     3,386       457      35,640   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
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                                                 TOTAL CONCEPCION CR-SOUTH                               52,052     5,622     4,037     6,572       888      69,171

                                  AA_09.01.02_ CA  CONCEPCION CR-NORTH

                                  AA_09.01.02_ CA_ AA  EXCAVATION                        730.00 CY        2,424       262       188       306        41       3,221    4.41
                                  AA_09.01.02_ CA_ BA  EROSION PROTECTION-RIPRAP         100.00 CY        5,364       579       416       677        91       7,128   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL CONCEPCION CR-NORTH                                7,788       841       604       983       133      10,349

                                  AA_09.01.02_ DA  HOT WELLS - SOUTH

                                  AA_09.01.02_ DA_ AA  EXCAVATION                       4700.00 CY       15,604     1,685     1,210     1,970       266      20,736    4.41
                                  AA_09.01.02_ DA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       26,820     2,897     2,080     3,386       457      35,640   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL HOT WELLS - SOUTH                                 42,424     4,582     3,290     5,357       723      56,376

                                  AA_09.01.02_ EA  HOT WELLS - NORTH

                                  AA_09.01.02_ EA_ AA  EXCAVATION                        580.00 CY        1,926       208       149       243        33       2,559    4.41
                                  AA_09.01.02_ EA_ BA  EROSION PROTECTION-RIPRAP         100.00 CY        5,364       579       416       677        91       7,128   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL HOT WELLS - NORTH                                  7,290       787       565       920       124       9,687

                                  AA_09.01.02_ FA  BROWN PARK

                                  AA_09.01.02_ FA_ AA  EXCAVATION                        590.00 CY        1,959       212       152       247        33       2,603    4.41
                                  AA_09.01.02_ FA_ BA  EROSION PROTECTION-RIPRAP         100.00 CY        5,364       579       416       677        91       7,128   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL BROWN PARK                                         7,323       791       568       925       125       9,731

                                  AA_09.01.02_ GA  ASHLEY ROAD

                                  AA_09.01.02_ GA_ AA  EXCAVATION                        590.00 CY        1,959       212       152       247        33       2,603    4.41
                                  AA_09.01.02_ GA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       26,820     2,897     2,080     3,386       457      35,640   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ASHLEY ROAD                                       28,779     3,108     2,232     3,634       491      38,243

                                  AA_09.01.02_ HA  MISSION ESPADA

                                  AA_09.01.02_ HA_ AA  EXCAVATION                       3485.00 CY       11,570     1,250       897     1,461       197      15,375    4.41
                                  AA_09.01.02_ HA_ BA  EROSION PROTECTION-RIPRAP         500.00 CY       26,820     2,897     2,080     3,386       457      35,640   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL MISSION ESPADA                                    38,390     4,146     2,978     4,847       655      51,016



Tue 17 Aug 2004                                            Tri-Service Automated Cost Engineering System (TRACES)                                              TIME 15:11:18
Eff. Date  06/14/04                            PROJECT SAGRR5:   SAN ANTONIO CHANNEL IMP PROJECT - GENERAL REVALUATION REPORT
                                                                      *** FOR OFFICIAL USE ONLY ***                                                       SUMMARY PAGE   24
                                                                 ** PROJECT INDIRECT SUMMARY - Level 6 **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                         QUANTY UOM      DIRECT  FIELD OH  HOME OFC    PROFIT      BOND  TOTAL COST    UNIT

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                  AA_09.01.02_ IA  BERGS MILL

                                  AA_09.01.02_ IA_ AA  EXCAVATION                       1840.00 CY        6,109       660       474       771       104       8,118    4.41
                                  AA_09.01.02_ IA_ BA  EROSION PROTECTION-RIPRAP         400.00 CY       21,456     2,317     1,664     2,709       366      28,512   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL BERGS MILL                                        27,565     2,977     2,138     3,480       470      36,630
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL EMBAYMENTS                                       245,335    26,496    19,028    30,977     4,184     326,020

                                  AA_09.01.03  INVERT SLOPE PROTECTION

                                  AA_09.01.03_ AA  STA 1786+13 TO 1793.71

                                  AA_09.01.03_ AA_ AA  BASE MATERIAL                    2335.00 CY       59,356     6,410     4,604     7,494     1,012      78,876   33.78
                                  AA_09.01.03_ AA_ BA  RIPRAP                           4670.00 CY      250,499    27,054    19,429    31,629     4,272     332,882   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL STA 1786+13 TO 1793.71                           309,855    33,464    24,032    39,123     5,284     411,758

                                  AA_09.01.03_ BA  STA 1796+13 TO 1798.03

                                  AA_09.01.03_ BA_ AA  BASE MATERIAL                    1047.00 CY       26,615     2,874     2,064     3,360       454      35,368   33.78
                                  AA_09.01.03_ BA_ BA  RIPRAP                           2095.00 CY      112,376    12,137     8,716    14,189     1,916     149,333   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL STA 1796+13 TO 1798.03                           138,991    15,011    10,780    17,549     2,370     184,701

                                  AA_09.01.03_ CA  STA 1976+43 TO 1977+43

                                  AA_09.01.03_ CA_ AA  BASE MATERIAL                     667.00 CY       16,955     1,831     1,315     2,141       289      22,531   33.78
                                  AA_09.01.03_ CA_ BA  RIPRAP                           1394.00 CY       74,774     8,076     5,799     9,441     1,275      99,366   71.28
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL STA 1976+43 TO 1977+43                            91,729     9,907     7,115    11,582     1,564     121,897
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL INVERT SLOPE PROTECTION                          540,574    58,382    41,927    68,254     9,219     718,356

                                  AA_09.01.04  TRIBUTARY MOUTHS

                                  AA_09.01.04_ AA  BALL PARK

                                  AA_09.01.04_ AA_ AA  EXCAVATION                        450.00 CY        1,935       209       150       244        33       2,571    5.71
                                  AA_09.01.04_ AA_ BA  RIPRAP                            100.00 CY        7,080       765       549       894       121       9,408   94.08
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL BALL PARK                                          9,015       974       699     1,138       154      11,980

                                  AA_09.01.04_ BA  GOLF COURSE

                                  AA_09.01.04_ BA_ AA  EXCAVATION                        450.00 CY        1,935       209       150       244        33       2,571    5.71
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                                  AA_09.01.04_ BA_ BA  RIPRAP                            100.00 CY        7,080       765       549       894       121       9,408   94.08
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL GOLF COURSE                                        9,015       974       699     1,138       154      11,980

                                  AA_09.01.04_ CA  HOT WELLS

                                  AA_09.01.04_ CA_ AA  EXCAVATION                        500.00 CY        2,150       232       167       271        37       2,857    5.71
                                  AA_09.01.04_ CA_ BA  RIPRAP                            100.00 CY        7,080       765       549       894       121       9,408   94.08
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL HOT WELLS                                          9,230       997       716     1,165       157      12,266

                                  AA_09.01.04_ DA  BERGS MILL

                                  AA_09.01.04_ DA_ AA  EXCAVATION                        450.00 CY        1,935       209       150       244        33       2,571    5.71
                                  AA_09.01.04_ DA_ BA  RIPRAP                            100.00 CY        7,080       765       549       894       121       9,408   94.08
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL BERGS MILL                                         9,015       974       699     1,138       154      11,980
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL TRIBUTARY MOUTHS                                  36,275     3,918     2,813     4,580       619      48,205

                                  AA_09.01.05  INVERTED "T" STRUCTURES

                                  AA_09.01.05_ AA  STA 1773+78 TO 1773+83

                                  AA_09.01.05_ AA_ AA  EXCAVATION                       1672.00 CY        5,551       600       431       701        95       7,377    4.41
                                  AA_09.01.05_ AA_ BA  SOIL ANCHORS                      675.00 LF       20,007     2,161     1,552     2,526       341      26,587   39.39
                                  AA_09.01.05_ AA_ CA  BASE MATERIAL                     308.00 CY        8,796       950       682     1,111       150      11,689   37.95
                                  AA_09.01.05_ AA_ DA  CONCRETE                          524.00 CY      134,794    14,558    10,455    17,019     2,299     179,124  341.84
                                  AA_09.01.05_ AA_ EA  RIPRAP                           1902.00 CY      102,023    11,019     7,913    12,882     1,740     135,576   71.28
                                  AA_09.01.05_ AA_ FA  REINFORCING STEEL                  71020 LB       42,612     4,602     3,305     5,380       727      56,626    0.80
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL STA 1773+78 TO 1773+83                           313,784    33,889    24,337    39,619     5,351     416,979

                                  AA_09.01.05_ BA  STA 1798+50 TO 1798+55

                                  AA_09.01.05_ BA_ AA  EXCAVATION                       1253.00 CY        4,160       449       323       525        71       5,528    4.41
                                  AA_09.01.05_ BA_ BA  SOIL ANCHORS                      500.00 LF       14,820     1,601     1,149     1,871       253      19,694   39.39
                                  AA_09.01.05_ BA_ CA  BASE MATERIAL                     231.00 CY        6,597       713       512       833       113       8,767   37.95
                                  AA_09.01.05_ BA_ DA  CONCRETE                          382.00 CY       98,266    10,613     7,621    12,407     1,676     130,583  341.84
                                  AA_09.01.05_ BA_ EA  RIPRAP                           1255.00 CY       67,318     7,270     5,221     8,500     1,148      89,458   71.28
                                  AA_09.01.05_ BA_ FA  REINFORCING STEEL                  51490 LB       30,894     3,337     2,396     3,901       527      41,054    0.80
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL STA 1798+50 TO 1798+55                           222,055    23,982    17,223    28,037     3,787     295,084
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL INVERTED "T" STRUCTURES                          535,839    57,871    41,560    67,656     9,138     712,063
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                                  AA_09.01.99  ASSOCIATED GENERAL ITEMS

                                  AA_09.01.99_ AA  CONSTRUCTION ENTRANCE                                343,140    37,059    26,614    43,326     5,852     455,990
                                  AA_09.01.99_ AH  TRAFFIC CONTROL                                      152,306    16,449    11,813    19,230     2,597     202,396
                                  AA_09.01.99_ AL  TREE PROTECTION                                       37,926     4,096     2,942     4,789       647      50,399
                                  AA_09.01.99_ AP  SURVEY BENCHMARKS                                     12,040     1,300       934     1,520       205      16,000
                                  AA_09.01.99_ DB  SEDIMENT FENCES AND ROCK DAM                         385,000    41,580    29,861    48,611     6,566     511,617

                                  AA_09.01.99_ EB  PILOT/FLOODWAY CHANNEL

                                  AA_09.01.99_ EB_ AA  CLEARING                           88.00 AC      113,520    12,260     8,805    14,333     1,936     150,854 1714.25
                                  AA_09.01.99_ EB_ BA  EXCAVATION, INCL 2.5M CY DISPOSL 3809827 CY   13,182,001 1,423,656 1,022,396 1,664,388   224,802  17,517,243    4.60
                                  AA_09.01.99_ EB_ CA  EMBANKMENT FILL                  1074574 CY    4,878,566   526,885   378,382   615,978    83,198   6,483,008    6.03
                                  AA_09.01.99_ EB_ DA  REMOVE STEEL SHEET PILE           980.00 SF       12,103     1,307       939     1,528       206      16,083   16.41
                                  AA_09.01.99_ EB_ EA  REMOVE CONC PILOT CHANNEL        3500.00 CY      144,725    15,630    11,225    18,273     2,468     192,322   54.95
                                  AA_09.01.99_ EB_ EF  REMOVE OLD SAN JUAN DAM          3200.00 CY      132,320    14,291    10,263    16,707     2,257     175,837   54.95
                                  AA_09.01.99_ EB_ FA  EROSION CONTROL BLANKET          6934449 SF    7,281,171   786,367   564,728   919,336   124,171   9,675,773    1.40
                                  AA_09.01.99_ EB_ FB  OVERLAP COST                     1386888 SF    1,456,232   157,273   112,945   183,867    24,834   1,935,152    1.40
                                  AA_09.01.99_ EB_ JA  TYPE "E" NATIVE GRASS PLANTING    115.48 AC      231,651    25,018    17,967    29,249     3,950     307,835 2665.70
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL PILOT/FLOODWAY CHANNEL                        27,432,290 2,962,687 2,127,648 3,463,660   467,822  36,454,107

                                  AA_09.01.99_ FA  ROCK RIFFLES

                                  AA_09.01.99_ FA_ AA  ANCHORS                          9625.00 LF      285,478    30,832    22,142    36,045     4,868     379,364   39.41
                                  AA_09.01.99_ FA_ BA  STRUCTURAL EXCAVATION            5640.00 CY       18,725     2,022     1,452     2,364       319      24,883    4.41
                                  AA_09.01.99_ FA_ CA  CONCRETE                         4002.00 CY    1,030,075   111,248    79,893   130,059    17,567   1,368,841  342.04
                                  AA_09.01.99_ FA_ DA  REINFORCEMENT                     539745 LB      329,244    35,558    25,536    41,571     5,615     437,525    0.81
                                  AA_09.01.99_ FA_ EA  ROCK FILL                          69649 CY    3,738,062   403,711   289,924   471,976    63,748   4,967,420   71.32
                                  AA_09.01.99_ FA_ FA  BASE MATERIAL                    6587.00 CY      188,256    20,332    14,601    23,770     3,210     250,169   37.98
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ROCK RIFFLES                                   5,589,840   603,703   433,548   705,785    95,327   7,428,203

                                  AA_09.01.99_ HA  SAN JUAN RIVER REMNANT

                                  AA_09.01.99_ HA_ AA  CLEARING                            2.40 AC        3,096       334       240       391        53       4,114 1714.25
                                  AA_09.01.99_ HA_ BA  EXCAVATION                         63584 CY      211,099    22,799    16,373    26,654     3,600     280,524    4.41
                                  AA_09.01.99_ HA_ CA  REMOVE 3-PIPES & HEADWALL         580.00 LF       29,661     3,203     2,301     3,745       506      39,416   67.96
                                  AA_09.01.99_ HA_ DA  NEW HEAD -3-42" PIPES               4.28 CY        1,312       142       102       166        22       1,744  407.39
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SAN JUAN RIVER REMNANT                           245,168    26,478    19,015    30,955     4,181     325,798

                                  AA_09.01.99_ IA  MISSION ESPADA RIVER REMNANT

                                  AA_09.01.99_ IA_ AA  CLEARING                            1.40 AC        1,806       195       140       228        31       2,400 1714.25
                                  AA_09.01.99_ IA_ BA  EXCAVATION                         22145 CY       73,521     7,940     5,702     9,283     1,254      97,701    4.41
                                  AA_09.01.99_ IA_ CA  REMOVE 24" PIPE CULVERT          1100.00 LF       19,129     2,066     1,484     2,415       326      25,420   23.11
                                  AA_09.01.99_ IA_ DA  REMOVE HEADWALL                     1.62 CY          100        11         8        13         2         133   82.24
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                                  AA_09.01.99_ IA_ DG  REMOVE JUNCTION BOX                 1.00 EA           62         7         5         8         1          82   82.24
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL MISSION ESPADA RIVER REMNANT                      94,619    10,219     7,339    11,947     1,614     125,736
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ASSOCIATED GENERAL ITEMS                      34,292,328 3,703,571 2,659,713 4,329,823   584,811  45,570,246
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Channels                                      37,703,216 4,071,947 2,924,261 4,760,489   642,979  50,102,892
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL CHANNELS AND CANALS                           37,703,216 4,071,947 2,924,261 4,760,489   642,979  50,102,892

                                  AA_14  RECREATION FACILITIES

                                  AA_14.00  RECREATION FACILITIES

                                  AA_14.00.99  ASSOCIATED GENERAL ITEMS

                                  AA_14.00.99_ AA  SHADE SHELTERS                          6.00 EA      444,000    47,952    34,437    56,060     7,572     590,021   98337
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SHADE SHELTERS                      6.00 EA      444,000    47,952    34,437    56,060     7,572     590,021   98337

                                  AA_14.00.99_ BB  NEW RECREAT. MULTIPURPOSE TRAILS

                                  AA_14.00.99_ BB_ AA  EXCAVATION                       9674.00 CY       32,118     3,469     2,491     4,055       548      42,680    4.41
                                  AA_14.00.99_ BB_ BA  CONCRETE W/REINFORCEMENT         2812.00 CY      561,416    60,633    43,543    70,886     9,574     746,052  265.31
                                  AA_14.00.99_ BB_ CA  SAND CUSHION                     2815.00 CY       72,402     7,819     5,615     9,142     1,235      96,213   34.18
                                  AA_14.00.99_ BB_ DA  ASPHALT                          2005.00 TON      59,288     6,403     4,598     7,486     1,011      78,786   39.29
                                  AA_14.00.99_ BB_ EA  BASE MATERIAL                    3037.00 CY       77,170     8,334     5,985     9,744     1,316     102,550   33.77
                                  AA_14.00.99_ BB_ FA  RETAINING WALLS                   590.00 LF       66,599     7,193     5,165     8,409     1,136      88,502  150.00
                                  AA_14.00.99_ BB_ GA  BOLLARDS, ACCESS ROADS                            29,100     3,143     2,257     3,674       496      38,670
                                  AA_14.00.99_ BB_ HA  HANDRAILS/GUARDRAILS             1900.00 LF      171,570    18,530    13,307    21,663     2,926     227,995  120.00
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL NEW RECREAT. MULTIPURPOSE TRAILS               1,069,663   115,524    82,963   135,058    18,242   1,421,449

                                  AA_14.00.99_ CA  FOOTBRIDGES

                                  AA_14.00.99_ CA_ AA  CONCRETE-CULVERT/FTBRIDGE/ANCHOR  825.00 CY      361,226    39,012    28,017    45,609     6,160     480,025  581.85
                                  AA_14.00.99_ CA_ BA  DRILL & GROUT ANCHORS            2910.00 LF       86,573     9,350     6,715    10,931     1,476     115,044   39.53
                                  AA_14.00.99_ CA_ DA  REINFORCING STEEL                 191414 LB      114,848    12,404     8,908    14,501     1,959     152,619    0.80
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL FOOTBRIDGES                                      562,647    60,766    43,639    71,041     9,595     747,688

                                  AA_14.00.99_ DA  SITE FURNITURE

                                  AA_14.00.99_ DA_ AA  BENCHES                            34.00 EA       34,000     3,672     2,637     4,293       580      45,182 1328.88
                                  AA_14.00.99_ DA_ BA  WATER FOUNTAINS/JUG FILTERS         8.00 EA       19,008     2,053     1,474     2,400       324      25,259 3157.41
                                  AA_14.00.99_ DA_ CA  PICNIC TABLES W/PADS               78.00 EA      200,148    21,616    15,523    25,271     3,413     265,972 3409.90
                                  AA_14.00.99_ DA_ DA  TRASH RECEPTICLES/RECYCLE STA      30.00 EA       24,000     2,592     1,861     3,030       409      31,893 1063.10
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                                  AA_14.00.99_ DA_ EA  DIRECTIONAL & INTERPRETIVE SIGNS   70.00 EA       36,890     3,984     2,861     4,658       629      49,022  700.32
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SITE FURNITURE                                   314,046    33,917    24,357    39,652     5,356     417,328

                                  AA_14.00.99_ EA  LIGHTS

                                  AA_14.00.99_ EA_ AA  POLES & FIXTURES                  195.00 EA      682,500    73,710    52,935    86,174    11,639     906,958 4651.07
                                  AA_14.00.99_ EA_ BA  WIRE & CONDUIT                     15000 LF       26,250     2,835     2,036     3,314       448      34,883    2.33
                                  AA_14.00.99_ EA_ CA  TRANSFORMERS                        6.00 EA        9,000       972       698     1,136       153      11,960 1993.31
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL LIGHTS                                           717,750    77,517    55,669    90,625    12,240     953,801
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL ASSOCIATED GENERAL ITEMS                       3,108,106   335,675   241,065   392,436    53,005   4,130,286
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL RECREATION FACILITIES                          3,108,106   335,675   241,065   392,436    53,005   4,130,286
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL RECREATION FACILITIES                          3,108,106   335,675   241,065   392,436    53,005   4,130,286

                                  AA_18  CULTURAL RESOURCE PRESEVATION

                                  AA_18. 1  Cultural Resource Preservation

                                  AA_18. 1.AA  Cultural Resource Preservation

                                  AA_18. 1.AA_ AA  Cultural Resource Preservation                       500,000         0         0         0         0     500,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Cultural Resource Preservation                   500,000         0         0         0         0     500,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL Cultural Resource Preservation                   500,000         0         0         0         0     500,000
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL CULTURAL RESOURCE PRESEVATION                    500,000         0         0         0         0     500,000

                                  AA_30  PLANNING, ENGINEERING & DESIGN

                                  AA_30. 5  PLANNING, ENGINEERING & DESIGN                            6,154,100         0         0         0         0   6,154,100
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL PLANNING, ENGINEERING & DESIGN                 6,154,100         0         0         0         0   6,154,100

                                  AA_31  CONSTRUCTION MANAGEMENT

                                  AA_31. 5  CONSTRUCTION MANAGEMENT                                   6,154,100         0         0         0         0   6,154,100
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL CONSTRUCTION MANAGEMENT                        6,154,100         0         0         0         0   6,154,100
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SAGRR STUDY -MISSION REACH          1.00 EA   63,405,519 5,010,823 3,598,513 5,858,123   791,232  78,664,21078664210
                                                                                                    ----------- --------- --------- --------- --------- -----------
                                                 TOTAL SAN ANTONIO CHANNEL IMP PROJECT     1.00 EA   63,405,519 5,010,823 3,598,513 5,858,123   791,232  78,664,21078664210
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                                    Contingency                                                                                                          15,707,748
                                                                                                                                                        -----------
                                      TOTAL INCL OWNER COSTS                                                                                             94,371,958
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