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1. INTRODUCTION 
 
a. Purpose 

This Review Plan is intended to ensure a quality-engineering Dam Safety Issue Evaluation Study developed 
by the Corps of Engineers. ER 1110-2-1156, “Dam Safety Policy and Procedures” dated 28 Oct 2011, Chapter 
8 describes the Issue Evaluation Study (IES) Plan development, review, and approval process. This Review 
Plan has been developed for O.C. Fisher Dam. This Review Plan was prepared in accordance with EC 1165-2-
209, “Civil Works Review Policy”, and covers the review process for the O.C. Fisher Dam Phase 1 IES Report.  
 
The IES is a study that may lead to additional studies, modeling, or NEPA consultation. NEPA compliance 
would occur during the Dam Safety Modification Study Phase. Because the Phase 1 IES is used to justify a 
Phase 2 Issue Evaluation Studies and potentially Dam Safety Modification (DSM) studies, it is imperative that 
the vertical teaming efforts are proactive and well coordinated to assure collaboration of the report findings, 
conclusions, and recommendations, and that there is consensus at all levels of the organization with the 
recommended path forward. 

 
b. Study/Project Description 
 

O.C. Fisher Dam was screened by a national risk cadre on 28 April 2009 as part of the FY09 Screening for 
Portfolio Risk Assessment (SPRA).  Based on the results of this risk screening, the dam was categorized as 
having a Dam Safety Action Classification (DSAC) II (Very High Risk).  As a result of this risk classification, an 
Issue Evaluation Study is being completed to determine the risks associated with the dam performance with 
respect to potential consequences.  This information will be used to establish a risk management plan for 
further evaluation and risk reduction.  
 
O.C. Fisher Dam was authorized by the Flood Control Act approved 18 August 1941 (Public Law 228, 
Seventy-seventh congress, first session). Completion of the project was authorized by the Flood Control Act 
approved 22 December 1944 (Public Law 534, Seventy-Eighth Congress, second session).  The primary 
purposes of the project are flood control and recreation.  Original documentation also lists navigation and 
water supply as benefits 
 
The project is located on the North Concho River in the central portion of Tom Green County, Texas, 
approximately 2.3 river miles northwest of San Angelo and about 275 miles by rail southwest of Dallas. 
Construction of the dam began in May 1947, and deliberate impoundment began in February 1952. 
Conservation pool was achieved in 1957. 
 
The dam consists of an embankment, outlet works, and a separate uncontrolled spillway.  The embankment 
is 7.1 miles long and runs approximately in the north-south direction.  The outlet works is located 2.2 miles 
north of the south end of the embankment.  The 1,150 feet long (along centerline of crest) spillway is 
located on a saddle at the head of Red Arroyo, approximately 1 mile west of the south end of the 
embankment, and provides for flow of water from north to south.  The reservoir extends northwesterly and 
covers approximately 20 square miles at flood pool.  
 
The embankment is homogeneous and constructed of compacted impervious earth fill.  It has a top 
elevation of 1964 (All elevations mentioned in this document are expressed in feet, NGVD.  The NAVD 88 
datum is 0.19 foot higher than the NGVD datum.), a length of 37,325 feet, and has a maximum height of 128 
feet above the streambed.   
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The spillway is an uncontrolled, concrete gravity, ogee weir with a crest elevation of 1938.5.  The outlet 
works has two 18-foot diameter conduits that are 353 feet long with an invert elevation of 1840. 
 
A grouting program was conducted intermittently from June 1960 to July 1963 placing a single line grout 
curtain through the conglomerate between embankment Stations 172+00 and 208+00 and 10 feet upstream 
of the centerline. Spacing of grout holes varied along the dam axis depending on the "tightness" of the 
conglomerate material and time restrictions. The areas of highest grout takes were located from Stations 
181+00 to 192+50. In areas where large grout takes were found, secondary and tertiary holes were drilled 
on 10-foot and 5-centers. The main area of activity for the secondary and tertiary holes was from Stations 
186+00 to 195+80. Frequent difficulty was encountered during pressure testing and grouting due to packer 
failures while expanding into open joints. 
 
O. C. Fisher Dam was screened by a national risk cadre on 29 April 2009 as part of the FY09 Screening for 
Portfolio Risk Analysis (SPRA).  Based on the results of this risk screening, the dam was categorized as Dam 
Safety Action Classification (DSAC) II with respect to the following Potential Failure Modes (PFMs). 
 

(1) Loss of embankment due to foundation seepage and piping. 
(2)  Loss of embankment due to overtopping of the dam during a Probable Maximum Flood (PMF) 

event. 
(3) Loss of embankment due to head cutting in the spillway channel. 
 

c. Factors Affecting the Scope and Level of Review 

(1) A facilitated Potential Failure Mode Assessment (PFMA) was conducted.   

(a) PFM # 2:  Embankment – Loss of embankment due to foundation seepage and piping. Significant 
seepage through the foundation has been documented well at eight (8) different locations 
during higher pool events. (Refer to seepage locations plan view). Seepage areas located within 
the city have been dry for a long time, most likely due to lack of pool and the fill placed for 
urban development. Performance of these seepage areas within the city when normal pool is 
reached is unknown. There is occasional flow from other seepage areas near the north toe drain 
and on the golf course and they continue to be monitored by means of weirs. Seepage through 
the conglomerate zone beneath the embankment appears to be critically related to the 
elevation of the reservoir elevation. A reservoir elevation above 1900 to 1903 feet appears to be 
critical for seepage flows. It should be noted that no documentation or observations of sand 
boils or movement of material was provided or found to exist.  

(b) PMF # 3:  Embankment – Loss of embankment due to overtopping of the dam during PMF event. 
There is a potential for generating waves that will overtop the dam due to only 2.2 feet of 
freeboard provided. This combined with the potential for erosion on the upstream and 
downstream slopes appear to be inadequate.  

(c) PMF # 4:  Embankment – Loss of embankment due to head cutting in the spillway channel. The 
spillway surface is permeable alluvium on erodible shale. Core borings indicate the foundation 
material to be shale beds of the San Angelo Formation. The shale is impervious and structurally 
sound, but will slake down and erode rapidly if subjected to stream scour in the approach and 
discharge channels. Alluvial materials overlying the shale beds range from 6 to 15 feet in 
thickness and are pervious to water movement. Spillway will be flowing at an approximate 
volume of 27,100 cfs for the unusual event and an approximate volume of 465,600 cfs which 
exceeds the max design flow.  
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The spillway will be highly susceptible to erosion during unusual loadings and highly susceptible 
to erosion during extreme loadings. (Final Foundation Report, August 1987). 

Based on the discussions on 28 August 2012 a new failure mode will be analyzed in vicinity of Seep 
Area No. 7 where conditions may be susceptible to backward erosion piping instead of fracture flow 
in conglomerate.  

(2)  The following factors will affect the project study and level of review 

(a)  Hydrology/Hydraulics 

(b) Soil Properties 

(c) Environmental/Societal Impact 

(d) Development of Remedial Measures 

(e) Probabilistic versus Deterministic Design 

(f) Non-Failure Risks 

(3) This review plan is a living document and will be updated whenever possible throughout the 
decision document cycle. 
 

(4) The study has local, state and Federal interest. The reservoir is owned and managed by the Fort 
Worth District of the Corps of Engineers.   

 
d. Levels of Review 

This review plan was developed in accordance with EC 1165-2-209, which establishes an accountable, 
comprehensive, life-cycle review strategy for Civil Works products by providing a seamless process for 
review of all Civil Works projects from initial planning through design, construction, and operation, 
maintenance, repair, replacement and rehabilitation (OMRR&R).  The EC outlines four general levels of 
review:  

 
(1) District Quality Control/Quality Assurance (DQC) 
(2) Agency Technical Review (ATR) 
(3) Independent External Peer Review (IEPR) 
(4) Policy and Legal Compliance Review.   

 
As per ER 110-2-1156, a Quality Control and Consistency (QCC) review will be conducted in conjunction with 
the ATR including the district, MSC, and RMC.  The RMC will certify that the risk assessment was completed 
in accordance with the USACE current guidelines and best risk management practices. 
 
Independent External Peer Review (IEPR) is applied in cases that meet certain criteria. This IES is not a 
decision document and does not cover work requiring a Type I or Type II IEPR. Issue Evaluation Studies are 
used to justify Dam Safety Modification Studies. If this project requires a Dam Safety Modification Study, 
both Type I and Type II IEPR will be conducted. 

 
e. Review Team 

The USACE Risk Management Center (RMC) is the Review Management Organization (RMO) for dam safety 
related work, including this IES. Contents of this review plan have been coordinated with the RMC and the 
Southwestern Division, the Major Subordinate Command (MSC). Informal coordination with 
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SWD will occur throughout the IES development, including briefings to the SWD Dam Safety Committee and 
Program Review Board updates. In-Progress Review (IPR) team meetings with the RMC, SWD, and HQ will be 
scheduled on an “as needed” basis to discuss programmatic, policy, and technical matters. The SWD Dam 
Safety Program Manager will be the POC for vertical team coordination. This review plan will be updated for 
each new project phase. 
 
Agency Technical Review Team: 
ATR Lead: The ATR team is a senior professional with extensive experience in preparing Civil Works 
documents and conducting ATRs (or ITRs). The lead has the necessary skills and experience to lead a virtual 
team through the ATR process. The ATR lead may also serve as a reviewer for a specific discipline, in this 
case, (List: Structural Engineering, Geotechnical Engineering, etc.) 
 
Required ATR Team Expertise:  The ATR team will be chosen based on each individual’s qualifications and 
experience with similar projects.  Based on the project and known site conditions, the following disciplines 
will be needed for the Project Delivery Team (PDT) and subsequent review efforts. 

 
 
(1) Geotechnical Engineer - Shall have experience in the field of geotechnical engineering, analysis, 

design, and construction of earthfill embankment dams. The geotechnical engineer shall have 
experience in subsurface investigations, rock and soil mechanics, internal erosion (seepage and 
piping), slope stability evaluations, erosion protection design, and earthwork construction. The 
geotechnical engineer shall have knowledge and experience in the forensic investigation of seepage, 
settlement, stability, and deformation problems associated with high head dams and appurtenances 
constructed on rock and soil foundations. 

(2) Engineering Geologist - Shall have experience in assessing internal erosion (seepage and piping) and 
stability of earthfill embankment dams constructed on Shale and Clay Shale formations. The 
engineering geologist shall be familiar with identification of geological hazards, exploration 
techniques, field and laboratory testing, and instrumentation. The engineering geologist shall be 
experienced in the design of grout curtains and must be knowledgeable in grout theology, concrete 
mix designs, and other materials used in foundation seepage barriers. 

(3) Hydrologist – Shall have experience in water management especially with managing water outflows 
from a reservoir. Will also have experience with characterizing surface water flows in a watershed 
using inundation mapping software, HEC-HMS, HEC-ResSim, and other water-flow scenario 
development techniques. 

(4) Hydraulic Engineer – Shall have experience in the analysis and design of hydraulic structures related 
to dams including the design of hydraulic structures (e.g., spillways, outlet works, and stilling basins) 
with Flo-2D models and HEC-RAS. The hydraulic engineer shall be knowledgeable and experienced 
with the routing of inflow hydrographs through multipurpose flood control reservoirs utilizing 
multiple discharge devices, Corps application of risk and uncertainty analyses in flood damage 
reduction studies, and standard Corps hydrologic and hydraulic computer models used in drawdown 
studies, dam break inundation studies, hydrologic modeling and analysis for dam safety. 

(5) Structural Engineer – Shall have experience and be proficient in performing stability analysis, finite 
element analysis, seismic time history studies, and external stability analysis including foundations 
on high head mass concrete dams. The structural engineer shall have specialized experience in the 
design, construction and analysis of concrete dams and project components. 

(6) Civil Engineer – Shall have experience and expertise in utility relocations, positive closure 
requirements, civil design, and non-structural flood damage reduction. 
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(7) Environmentalist (or Planning Specialist) – Shall have experience and understand the requirements 
for decision documents and NEPA documentation. 

(8) Economist (or Consequence Specialist) – Shall be knowledgeable of policies and guidelines of ER 
1110-2-1156 as well as experienced in analyzing flood risk management projects in accordance with 
ER 1105-2-100, the Planning Guidance Notebook. The economist shall be knowledgeable and 
experienced with standard Corps computer models and techniques used to estimate population at 
risk, life loss, and economic damages. 

(9) Mechanical/Electrical Engineer – Shall have experience in machine design, machine rehabilitation 
and familiarity with design of mechanical gates and controls for flood control structures. 

(10) Maintenance Engineer – Shall have experience with project operations and maintenance conditions 
and procedures. 

 
f. Minimum Qualifications 

To ensure the technical adequacy and adherence to criteria for the IES assessment, all technical resources 
shall have the following minimum qualifications.  Licensed Professionals shall be used for all review efforts 
when applicable with relevant experience with Dam Safety/Risk Management principles and practice.  
 

Review Disciplines /                                                             
Required Experience (Yrs) DQC ATR 

Geotechnical Engineering 10 15 
Engineering Geologist 5 10 
Structural Engineering 10 15 
Hydrology 5 * 
Hydraulic Engineering 10 15 
Civil Engineering 5 ** 
Planning/Environmental 5 *** 
Consequences/Economics 10 15 
* Hydrology review shall be conducted by Hydraulic Engineer. 
** Civil review shall be conducted by Geotechnical/Structural Engineers. 

*** Planning/Environmental review shall be conducted by Consequences/Economics Specialist. 

 

2. REQUIREMENTS 
a. Reviews 

The review of all work products will be in accordance with the requirements of EC 1165-2-209 by following 
the guidelines established within this review plan. All engineering and design products will undergo District 
Quality Control Reviews. 
 

(1) District Quality Control (DQC) 
DQC is the review of basic science and engineering work products focused on fulfilling the project 
quality requirements. DQC will be performed for all district engineering products by staff not 
involved in the work and/or study. Basic quality control tools include a plan providing for seamless 
review, quality checks and reviews, supervisory reviews, Project Delivery Team (PDT) reviews, etc. 
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(2) Agency Technical Review (ATR) 
ATR is an in-depth review, managed within USACE, and conducted by a qualified team outside of the 
home district that is not involved in the day-to-day production of the project/product. The purpose 
of this review is to ensure the proper application of clearly established criteria, regulations, laws, 
codes, principles and professional practices. The ATR team reviews the various work products and 
assure that all the parts fit together as a coherent whole.  
 
ATR teams will be comprised of senior USACE personnel (Regional Technical Specialists, etc.), and 
may be supplemented by outside experts as appropriate. To assure independence, the leader of the 
ATR team shall be from outside the home Major Subordinate Command (MSC). 
 

(3) Quality Control and Consistency (QCC) Review 
In conjunction with the ATR review, the RMC shall facilitate a QCC discussion for the district and the 
risk assessment cadre to present the baseline risk assessment, risk management alternatives 
considered, and the recommended risk management plan for review by a panel of Dam Safety 
professionals. 
 

(4) Policy Compliance Review 
The MSC and HQ will conduct agency policy compliance review. The Risk Management Center will 
review the risk estimate and verify that risk estimate is in compliance with the current policy for 
dam safety risk estimates. The Risk Management Center will review the risk management 
recommendations and verify the estimated risk reductions. 
 

(5) Senior Oversight Group (SOG) Review 
Upon completion of any QCC amendments, the district presents the baseline risk assessment, risk 
management alternatives considered, and the recommended risk management plan to the dam 
safety senior oversight group (SOG) prior to the IEPR. 
 

(6) Independent External Peer Review (IEPR) 
IEPR is the most independent level of review, and is applied in cases that meet certain criteria. This 
IES is not a decision document and does not cover work requiring a Type I or Type II IEPR. Issue 
Evaluation Studies are used to justify Dam Safety Modification Studies. If this project requires a Dam 
Safety Modification Study, both Type I and Type II IEPR will be conducted. 
 

(7) Policy and Legal Compliance Review 
Policy and Legal Compliance Review is required for decision documents. Since this IES is not a 
decision document it does not require a Policy and Legal Compliance Review. If this project requires 
a Dam Safety Modification Study, a Policy and Legal Compliance Review will be conducted. 
 

(8) Peer Review of Sponsor In-Kind Contributions 
There will be no in-kind contributions for this IES. 

 
The district and the risk assessment cadre present the risk assessment, findings, conclusions, and 
recommendations for review to the QCC panel. After resolution of ATR and QCC review comments, the MSC 
and HQUSACE will complete quality assurance and policy compliance review. Then the district will present 
the report findings and recommendations to the Senior Oversight Group (SOG).  
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Once any SOG comments are resolved the district DSO, MSC DSO, and the SOG Chair will sign a joint 
memorandum approving the findings and recommendations of the report. 
 

b. Approvals 
(1) Review Plan Approval and Updates 

The MSC for this IES is the Southwestern Division. The MSC Commander is responsible for approving 
this Review Plan. The Commander’s approval reflects vertical team input (involving the Fort Worth 
District, MSC, RMC and HQUSACE members) as to the appropriate scope and level of review for the 
study and endorsement by the RMC. Like the PMP, the Review Plan is a living document and may 
change as the study progresses. The District is responsible for keeping the Review Plan up to date. 
Minor changes to the review plan since the last MSC. Commander approval will be documented in 
an Attachment to this plan.  
 
Significant changes to the Review Plan (such as changes to the scope and/or level of review) should 
be re-endorsed by the RMC and re-approved by the MSC Commander following the process used for 
initially approving the plan. The latest version of the Review Plan, along with the Commanders’ 
approval memorandum, will be posted on the District’s webpage and linked to the HQUSACE 
webpage. 
 

(2) IES Report 
The IES Report shall undergo a DQC and formal ATR. After the ATR, the PDT will present the IES to 
the Quality Control and Consistency (QCC) Panel for review. The district and the risk assessment 
cadre present the IES risk assessment, IES findings, conclusions, and recommendations for review.  
 
After the QCC meeting, the Risk Cadre and RMC will certify that the risk estimate was completed in 
accordance with the Corps’ current guidelines and risk management best practices. The IES will then 
be presented to the Senior Oversight Group (SOG). The SOG generally consists of the following 
members:  
 

• Special Assistant for Dam Safety (Chair) 
• Geotechnical CoP Leader 
• Materials CoP Leader 
• Structural CoP Leader 
• Hydraulics and Hydrologic CoP Leader 

 
Regional representatives determined by Special Assistant for Dam Safety; Corps Business Line & 
Program Representatives to include DSPM, Flood Damage Reduction, Navigation, Programs, and 
Director, Risk Management Center; and any other Representatives determined by the Special 
Assistant for Dam Safety. The District Dam Safety Officer (DSO), the MSC DSO, and the SOG 
Chairman will jointly approve the final IES after all comments are resolved. 
 

3. GUIDANCE AND POLICY REFERENCES 
 

(1) Engineering Circular (EC) 1165-2-209, Civil Works Review Policy, 31 Jan 2010 
(2) EC 1105-2-412, Assuring Quality of Planning Models, 31 Mar 2011 
(3) Engineering Regulation (ER) 1110-1-12, Quality Management, 30 Sep 2006 
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(4) ER 5-1-11, USACE Business Practices 
(5) ER 1105-2-100, Planning Guidance Notebook, Appendix H, Policy Compliance Review and Approval 

of Decision Documents, Amendment #1, 20 Nov 2007 
(6) ER 1110-2-1156, Safety of Dams – Policy and Procedures,  Chapter 9, 28 October 2011 

4. SUMMARY OF REVIEWS AND APPROVALS 
 

The dam safety program follows the policy review process described in EC1165-2-209, Civil Works 
Review Policy. The RMC will be the review management office for the ATR, and the RMC must 
certify that the risk assessment was completed in accordance with the USACE current guidelines 
and best risk management practices. A Quality Control and Consistency (QCC) review will be 
conducted including the district, MSC, and RMC. The district and the risk assessment cadre will 
present the IES risk assessment, IES findings, conclusions, and recommendations for review. After 
resolution of QCC review comments, the MSC and HQUSACE will complete quality assurance and 
policy compliance review. 
 
The IES Report will be approved by the District Dam Safety Officer after completion of all DQC, ATR and QCC 
reviews.  The DSM report will then be submitted to the MSC, the Risk Management Center, and HQUSACE 
for concurrent Policy Compliance Review.  The results of the IES will be presented to Senior Oversight Group 
(SOG) to determine if further risk reduction actions are warranted.   

 

5. MODEL CERTIFICATION AND APPROVAL 
 
a. Regulation 

EC 1105-2-412 mandates the use of certified or approved models for all planning activities to ensure the 
models are technically and theoretically sound, compliant with USACE policy, computationally accurate, and 
based on reasonable assumptions.  Planning models, for the purposes of the EC, are defined as any models 
and analytical tools that planners use to define water resources management problems and opportunities, 
to formulate potential alternatives to address the problems and take advantage of the opportunities, to 
evaluate potential effects of alternatives and to support decision making.  The use of a certified/approved 
planning model does not constitute technical review of the planning product.  The selection and application 
of the model and the input and output data is still the responsibility of the users and is subject to DQC, ATR, 
and IEPR (if required).   
 
EC 1105-2-412 does not cover engineering models used in planning.  The responsible use of well-known and 
proven USACE developed and commercial engineering software will continue and the professional practice 
of documenting the application of the software and modeling results will be followed.  As part of the USACE 
Scientific and Engineering Technology (SET) Initiative, many engineering models have been identified as 
preferred or acceptable for use on Corps studies and these models should be used whenever appropriate.   
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b. Models 
The following models are anticipated to be used in the development of the decision document:   
 

Model Name  Model Description Model Type 
HEC-FIA  Economic model used to calculate estimated economic 

damages and loss of life corresponding to floodplain 
mapping. 

Planning 

HEC-HMS By 
applying this 
model the PDT 
is able to: 

a. Define the watersheds’ physical features 
b. Describe the metrological conditions  
c. Estimate parameters 
d. Analyze simulations  
e. Obtain GIS connectivity 

Engineering 

HEC-ResSim  This model predicts the behavior of reservoirs and to help 
reservoir operators plan releases in real-time during 
day-to-day and emergency operations. The following 
describes the major features of HEC-ResSim  
a. Graphical User Interface  
b. Map-Based Schematic 
 c. Rule-Based Operations 

Engineering 

HEC-RAS  Unsteady 1-dimensional flow model used to simulate the 
channel hydraulics 

Engineering 

FLO-2D Unsteady 2-dimensional flow model used to simulate wide 
alluvial fan floodplain inundation, and produce 
corresponding floodplain mapping. 

Engineering 

Groundwater 
Modeling 
System (GMS) 

This model is used to conduct seepage analysis Engineering 

SLOPEW This model is used to conduct slope stability analysis Engineering 
FLAC-UBCSAND  This is a numerical deformation model used for seismic 

stability and deformation analysis 
Engineering 

SEEPW for 
seepage 

This is a finite element model used analyses for earth 
embankments and foundations. 

Engineering 

DAMRAE (Dam 
Safety Risk 
Analysis Engine)  

This is a generalized event tree analysis tool that includes a 
graphical interface for developing and populating an event 
tree, and a tool for calculating and post-processing an event 
tree risk model for dam safety risk assessment. 

Engineering 

MCACES or MII These are cost estimating models. This is a cost estimating 
model that was developed by Building Systems Design Inc. 
Crystal Ball risk analysis software will also be used. 

Cost Estimating 
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6. REVIEW SCHEDULES AND COSTS 

 
IES Milestone Start Date End Date Est. Cost 
Draft Report Complete 12/13/13 1/21/14 - 
DQC 1/22/14 3/5/14 $32,500 
ATR/QCC 3/6/14 4/9/14 $30,000 
SOG 4/10/14 4/24/14 $12,500 
Report Complete 4/25/14 5/30/14 - 

7. PUBLIC PARTICIPATION 
Upon MSC approval, this Review Plan will be posted on the Fort Worth District SharePoint site to support public 
awareness and participation:  https://kme.usace.army.mil/swd/swf/dsp/default.aspx. 
 
Public and stakeholder coordination has been performed to inform interested parties about the DSAC III rating 
and ongoing IES, as follows.  
 

Date Visit/Meeting 

21-Sep-10 Meeting with Congressman Conaway's District Reps Hilary 
Stegemoller and JoAnne Powell 

23-Sep-10 Stakeholders Meeting 
13-Oct-10 News Release 
19-Jul-11 Congressional Visit 
13-Oct-11 Congressional Visit 

 
Findings of the Final IES will also be shared with appropriate stakeholders. If this project results in a Dam Safety 
Modification Study (DSMS), future public coordination will occur for NEPA compliance. 

8. EXECUTION 
a. General 
ER 1110-2-1156, Chapter 8 describes the purpose, process, roles and responsibilities for an IES in addition to the 
submittal, review, and approval process. The Risk Management Center (RMC) is responsible for coordinating and 
managing agency technical review of the IES Report in accordance with EC 1165-2-209. The ATR Lead will be an 
RMC team member unless otherwise approved by the RMC Director. The ATR Lead in cooperation with the PDT, 
MSC, and vertical team will determine the final make-up of the ATR team. 
 
Subject matter experts from within USACE will conduct the ATR.  ATR reviewers shall be approved by the Risk 
Management Center (RMO).  Selections will be based on expertise, experience, and skills, including specialists 
from multiple disciplines as necessary to ensure comprehensive review.  ATR teams will be composed of senior 
USACE personnel, preferably recognized subject matter experts with the appropriate technical expertise, and 
may be supplemented by outside experts as appropriate.  To assure independence, the leader of the ATR team 
shall be from outside the home MSC and the ATR team shall be from outside the Fort Worth District. 
 
The group of qualified reviewers shall be formed into panels that are sufficiently broad and diverse to fairly 
represent the relevant scientific and engineering perspectives and fields of knowledge.   
 

https://kme.usace.army.mil/swd/swf/dsp/default.aspx
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RMO shall ensure that reviewers who are Federal employees (including special government employees) comply 
with applicable Federal ethics requirements.  In selecting reviewers who are not Federal government 
employees, the National Academy of Sciences' policy for committee selection with respect to evaluating the 
potential for conflicts (e.g., those arising from investments; agency, employer, and business affiliations; grants, 
contracts and consulting income) shall be adopted or adapted. 
 
The RMO shall coordinate the review teams with Communities of Practice, other relevant Centers of Expertise, 
and other relevant offices to ensure that a review team with appropriate expertise is assembled and a cohesive 
and comprehensive review is accomplished. 
 
The RMO shall provide reviewers with sufficient information, including background information about the 
project, to enable them to understand the data, analytic procedures, and assumptions.  Reviewers shall be 
informed of applicable access, objectivity, reproducibility and other quality standards under the federal laws 
governing information access and quality. 
 
The products will be reviewed against published guidance, including Engineering Regulations, Engineering 
Circulars, Engineering Manuals, Engineering Technical Letters, Engineering Construction Bulletins, Policy 
Guidance Letters, implementation guidance, project guidance memoranda, and other formal guidance 
memoranda issued by HQUSACE. Any justified and approved waivers should have been obtained from HQUSACE 
for any deviations from USACE guidance. 
 
b. Dr. Checks:   
DrChecks review software will be used to document all review comments, responses and associated 
resolutions accomplished throughout the review process.   

(1) Comments should be limited to those that are required to ensure adequacy of the product.  The four 
key parts of a quality review comment will normally include:  

(a) The review concern – identify the product’s information deficiency or incorrect application of 
policy, guidance, or procedures; 

(b) The basis for the concern – cite the appropriate law, policy, guidance, or procedure that has not 
be properly followed; 

(c) The significance of the concern – indicate the importance of the concern with regard to its 
potential impact on the plan selection, recommended plan components, efficiency (cost), 
effectiveness (function/outputs), implementation responsibilities, safety, Federal interest, or 
public acceptability; and 

(d) The probable specific action needed to resolve the concern – identify the action(s) that the 
reporting officers must take to resolve the concern. 

(2) In some situations, especially addressing incomplete or unclear information, comments may seek 
clarification in order to then assess whether further specific concerns may exist. 

 
c. ATR Review and Control 
Reviews will be conducted in a fashion which promotes dialogue regarding the quality and adequacy of the IES 
and baseline risk assessment necessary to achieve the purposes of the IES. The ATR team will review the IES 
report which includes supporting risk and stability analysis documentation.  
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A QCC of the baseline risk estimate and supporting documentation will be performed under the leadership of 
the RMC. Therefore, the level of effort for each ATR reviewer is expected to be between 16 and 32 hours. 
  
d. Documentation of ATR 

(1) The ATR documentation in DrChecks will include the text of each ATR concern, the PDT response, a 
brief summary of the pertinent points in any discussion, including any vertical team coordination 
(the vertical team includes the district, RMO, MSC, and HQUSACE), and the agreed upon resolution.  
If an ATR concern cannot be satisfactorily resolved between the ATR team and the PDT, it will be 
elevated to the vertical team for further resolution in accordance with the policy issue resolution 
process described in either ER 1110-1-12 or ER 1105-2-100, Appendix H, as appropriate.   

 
Unresolved concerns can be closed in DrChecks with a notation that the concern has been elevated 
to the vertical team for resolution.    

 
(2) At the conclusion of each ATR effort, the ATR team will prepare a Review Report summarizing the 

review.  Review Reports will be considered an integral part of the ATR documentation and shall: 
 

(a) Identify the document(s) reviewed and the purpose of the review; 

(b) Disclose the names of the reviewers, their organizational affiliations, and include a short 

paragraph on both the credentials and relevant experiences of each reviewer; 

(c) Include the charge to the reviewers; 

(d) Describe the nature of their review and their findings and conclusions;  

(e) Identify and summarize each unresolved issue (if any); and 

 

(3) Include a verbatim copy of each reviewer's comments (either with or without specific attributions), 
or represent the views of the group as a whole, including any disparate and dissenting views. 

 

e. Certification of ATR 
 
ATR will be certified when all ATR concerns are either resolved or referred to the vertical team for resolution 
and the ATR documentation is complete.  The ATR Lead will prepare a Statement of Technical Review certifying 
that the issues raised by the ATR team have been resolved (or elevated to the vertical team).  A Statement of 
Technical Review should be completed, based on work reviewed to date, for the AFB, draft report, and final 
report.  A sample Statement of Technical Review is included in Attachment 2. 
 
Written responses to the ATR Review Report will be prepared to explain the agreement or disagreement with 
the views expressed in the report, the actions undertaken or to be undertaken in response to the report, and 
the reasons those actions are believed to satisfy the key concerns stated in the report (if applicable).  The 
revised submittal will be provided to the RMO with the USACE response and all other materials related to the 
review. 
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9. REVIEW PLAN POINTS OF CONTACT 
 
Public questions and/or comments on this review plan can be directed to the following points of contact: 
 

• Michael Kingston, Project Manager, Fort Worth District, Michael.j.kingston@usace.army.mil ,  
(817) 886-1438. 

 
 

mailto:jason.vazquez@usace.army.mil
mailto:brian.giacomozzi@usace.army.mil
mailto:Michael.j.kingston@usace.army.mil
mailto:Michael.w.southern@usace.army.mil
mailto:terri.l.nolen@usace.army.mil
mailto:Timothy.M.Oleary@usace.army.mil
mailto:Thomas.Terry@usace.army.mil
mailto:Thomas.W.Bishop@usace.army.mil
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ATTACHMENT 1:  TEAM ROSTERS 
1. O.C. Fisher Product Delivery Team (PDT) The current risk assessment teams conducting the base line risk 

assessment at the dams include: 
  

Project Title Name Organization 
Dam Safety Program Manager  SWF 
RMC Sen. Advisor  IWR 
RMC Technical Advisor  IWR 
IES Cadre Lead  NAP 
Project Manager  SWF 
Program Analyst  SWF 
Geotechnical Engineer  SWF 
Geotechnical Engineer  SWF 
Hydra & Hydro (Lead)  SWF 
Geologist  TBD 
Environmental (Lead)  SWF 
Geospatial Systems  SWF 
Geospatial Survey  SWF 
Structural  SWF 
Civil Design  SWF 
Operations (Lead)  SWF 
Operations (Lake)  SWF 

   
2. District Quality Control (DQC) Team Roster 

 
Project Title Name Organization 

Geotechnical Engineer TBD TBD 
Engineering Geologist TBD TBD 
Structural Engineer TBD TBD 
Hydrologist TBD TBD 
Hydraulic Engineer TBD TBD 
Civil Engineer TBD TBD 
Planning/Environmental TBD TBD 
Consequences/Economics TBD TBD 

*-confirmed 
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3. Agency Technical Review (ATR) Team Roster 
 

Position Name Organization 
Geotechnical Engineer TBD TBD 
Engineering Geologist TBD TBD 
Structural Engineer TBD TBD 
H&H Engineer TBD TBD 
Consequences/Economics TBD TBD 
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ATTACHMENT 2:  SAMPLE STATEMENT OF TECHNICAL REVIEW FOR DECSION DOCUMENTS 
 

COMPLETION OF AGENCY TECHNICAL REVIEW 
 
The Agency Technical Review (ATR) has been completed for the Issue Evaluation Study for Lewisville Lake, Lewisville, Texas.  
The ATR was conducted as defined in the project’s Review Plan to comply with the requirements of EC 1165-2-209.  During 
the ATR, compliance with established policy principles and procedures, utilizing justified and valid assumptions, was 
verified.  This included review of: assumptions, methods, procedures, and material used in analyses, alternatives evaluated, 
the appropriateness of data used and level obtained, and reasonableness of the results, including whether the product 
meets the customer’s needs consistent with law and existing US Army Corps of Engineers policy.  The ATR also assessed the 
District Quality Control (DQC) documentation and made the determination that the DQC activities employed appear to be 
appropriate and effective.  All comments resulting from the ATR have been resolved and the comments have been closed in 
DrCheckssm. 
 
SIGNATURE   
  Date 
ATR Team Leader   
   
 
SIGNATURE   

  Date 
Project Manager   
CESWF-PM-C   
 
SIGNATURE   

  Date 
Lead Engineer   
CESWF-EC-GDL   
 
SIGNATURE   

  Date 
Director Risk Management Center   
CEIWR-RMC   
 

CERTIFICATION OF AGENCY TECHNICAL REVIEW 
 
Significant concerns and the explanation of the resolution are as follows: Describe the major technical concerns and their 
resolution. 
 
As noted above, all concerns resulting from the ATR of the project have been fully resolved. 
 
 
SIGNATURE   
Name  Date 
Chief, Engineering Division   
Office Symbol   
 
SIGNATURE   
Name  Date 
Chief, Planning Division   
Office Symbol   
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ATTACHMENT 3:  REVIEW PLAN REVISIONS  
 

Revision Date Description of Change Page / Paragraph 
Number 
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ATTACHMENT 4:  ACRONYMS AND ABBREVIATIONS  
 
Term Definition Term Definition 
AFB Alternative Formulation Briefing NED National Economic Development 
ASA(CW) Assistant Secretary of the Army for Civil 

Works 
NER National Ecosystem Restoration  

ATR Agency Technical Review NEPA National Environmental Policy Act 
CSDR Coastal Storm Damage Reduction O&M Operation and maintenance 
DPR Detailed Project Report OMB Office and Management and Budget 
DQC District Quality Control/Quality Assurance OMRR&R Operation, Maintenance, Repair, 

Replacement and Rehabilitation 
DX Directory of Expertise OEO Outside Eligible Organization 
EA Environmental Assessment OSE Other Social Effects 
EC Engineer Circular PCX Planning Center of Expertise 
EIS Environmental Impact Statement PDT Project Delivery Team 
EO Executive Order PAC Post Authorization Change 
ER Ecosystem Restoration PMP Project Management Plan 
FDR Flood Damage Reduction PL Public Law  
FEMA Federal Emergency Management Agency QMP Quality Management Plan 
FRM  Flood Risk Management QA Quality Assurance 
FSM Feasibility Scoping Meeting QC Quality Control 
GRR General Reevaluation Report RED Regional Economic Development 
Home 
District/MSC 

The District or MSC responsible for the 
preparation of the decision document 

RMC Risk Management Center  

HQUSACE Headquarters, U.S. Army Corps of Engineers RMO Review Management Organization 
IEPR Independent External Peer Review RTS Regional Technical Specialist 
ITR Independent Technical Review SAR Safety Assurance Review 
LRR Limited Reevaluation Report USACE U.S. Army Corps of Engineers  
MSC Major Subordinate Command WRDA Water Resources Development Act 
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