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Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES) TIME 13:37:14
Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork, Trinity River
*** FOR OFFICIAL USE ONLY *** SUMMARY PAGE 1
** PROJECT OWNER SUMMARY - Contract **

QUANTY UOM CONTRACT CONTINGN TOTAL COST UNIT

01 Lands and Damages 1.00 EA 3,002,189 303,819 3,306,008 3306008

02 Relocations 1.00 630,430 157,607 788,037 788037
04 Dams 115,273 28,818 144,091
06 Fish and Wildlife Facilities 4,246,556 941,657 5,188,213
08 Roads, Railroads, and Bridges 1,105,825 276,456 1,382,281
09 Channels and Canals 471,139 117,785 588,924
14 Recreation Facilities 979,216 244,804 1,224,020
30 Planning, Engineering and Design 714,520 77,479 791,999
31 Construction Management 750, 682 187,671 938,353

TOTAL Riverside Oxbow Feasabilty Study 1.00 EA 12,015,830 2,336,096 14,351,92614351926

Currency in DOLLARS UPB ID: UP97EB



Wed 09 Apr 2003
Eff. Date 04/07/03

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT WSTNER:

Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE 2

01 Lands and Damages

01 23

01 23.

01 23.

01 23.

01 23.
01 23.

01 23.

01 23.
01 23.

01 23.

01 23.
01 23.

01 23.
01 23.
01 23.
01 23.

01 23.
01 23.

01 23.

Constructn Contract(s) Documnts

03

03.

03.

03.
03.

03.

03
03

03.

03.
03.

03.

03.

03
03

03.

Real Estate Analysis Documents
01 Real Estate Planning Documents

TOTAL Real Estate Planning Documents

02 Real Estate Acquisition Documnts

02 AAA Acquisition by Local Sponsor
02 _BAA Review by Local Sponsor

TOTAL Real Estate Acquisition Documnts

03 RE Condemnation Documents

.03 AAA Condemnation by Local Sponsor
.03_BAA Review by Local Sponsor

TOTAL RE Condemnation Documents

05 Real Estate Appraisal Documents

05 AAA Appraisal by Local Sponsor
05 BAA Review by Local Sponsor

TOTAL Real Estate Appraisal Documents

15 Real Estate Payment Documents

15 AAA Payments by Sponsor

.15 AAA AAA Land

.15 _AAA BAA Improvements
03.
03.

15 _AAA CAA Severance Damage
15 AAA DAA Relocation

TOTAL Payments by Sponsor
15 BAA Review by Sponsor

TOTAL Real Estate Payment Documents

Currency in DOLLARS

32,000
1,600

64,000
15,689

79,689

2,702,100
50,000
68,800
28,000

2,856,900

270,210
5,000
6,880
2,800

285,690

35,200
1,760

70,400
17,258

87,658

2,972,310
55,000
75,680
30,800

3,142,590

UPB ID: UP97EB



Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE

3

01 23.03.17 Re

alEstate LERRD Crediting Docs

01_23.03.17_AAA Real Estate LERRD Accounting Doc

02 Relocations

02 03
02 03.
02 03.

02 03.
02 03.
02 03.
02 03.
02 03.
02 03.
02 03.
02 03.

TOTAL RealEstate LERRD Crediting Docs

TOTAL Real Estate Analysis Documents

TOTAL Constructn Contract(s) Documnts

TOTAL Lands and Damages

Cemetery, Utilities, & Structure

18

18

18
18
18
18
18
18
18
18

04 Dams

04 05
04 _05.
04 _05.
04 _05.

04 05.
04 05.

Utili
.AA 60

.AA_AAB
.AA_BAA
.AA_CAA
.AA_DAA
.AA_EAA
.AA_FAA
.AA_GAA
.AA_HAA

ties

" Sanitary Sewer

60" Sanitary Sewer

Trench, Excavation, Backfill
Sand Bedding

Concrete Junction Box

Reinf. Steel for Junction Box
Remove & Dispose 0Old Pipe
Trench Excav. & Backfill

Care of Water (Temp Sheet Pile)

TOTAL 60" Sanitary Sewer

TOTAL Utilities

TOTAL Cemetery, Utilities, & Structure

TOTAL Relocations

Auxiliary Dams

02

02

02

02
02

Drain
.DA  Wa
.DA_ AR

age

ter Control Structure-Oxbow

Drainage

.DA_ AA AAA Unclassified Excavation
.DA  AA BBA Unclassified Fill

Curr

ency in DOLLARS

QUANTY UOM CONTRACT
2,000

2,000

1.00 3,002,189
3,002,189

1.00 EA 3,002,189
1100.00 LF 266,530
4466.00 CY 96,321
585.00 CY 19,564
68.50 CY 39,203
10275 LB 9,221
1100.00 LF 42,595
4000.00 CY 40,144
6250.00 SF 116,850
1100.00 LF 630,430
630,430

630,430

1.00 630,430
15125 CY 83,023
15125 CY 15,609

303,819

66,633
24,080
4,891
9,801
2,305
10,649
10,036
29,213

157,607

20,756
3,902

3,306,008

333,163
120,402
24,455
49,004
11,526
53,244
50,180
146,063

788,037

103,779
19,512

3306008

3306008

302
26
41

48
12

716.

.88
.96
.80
715.
.12
.40
.55
23.

38

37

40

788037

6.
1.

UPB ID: UP97EB
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Wed 09 Apr 2003

Eff.

Date

04/07/03

Tri-Service Automated Cost Engineering System
Riverside Oxbow Feasabilty Study - West Fork,

PROJECT WSTNER:

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

(TRACES)

Trinity River

Cy
Cy
LF
Cy
LB
Cy

Cy
CYy
LF
CYy
1B

550,413
2,261
2,141

11,741
1,619
1,139

569,315

95,408
464
2,141
11,741
1,619

CONTINGN

137,603
565

535
2,935
405

285

142,329

QUANTY

04 05.02.DA AA CAA 18" RCP 62.00
04 05.02.DA_ AA DAA Concrete Headwall & Stop Logs 15.70
04 05.02.DA AA EAA Reinf. Steel for Headwall 1804.00
04 _05.02.DA_ AA FAA 12" Rock Riprap 19.00

TOTAL Drainage

TOTAL Water Control Structure-Oxbow

TOTAL Drainage

TOTAL Auxiliary Dams

TOTAL Dams
06 Fish and Wildlife Facilities
06_03 wWildlife Facilities & Sanctuary
06_03.JA Riverside Wetlands Complex
06 03.JA.AA Drainage
06 03.JA.AA AAA Unclassified Excavation 101658
06_03.JA.AA BBA Unclassified Fill 1400.00
06 03.JA.AA CAA 18" RCP 62.00
06_03.JA.AA DAA Concrete Headwall & Stop Logs 15.70
06 03.JA.AA EAA Reinf. Steel for Headwall 1804.00
06_03.JA.AA FAA 12" Rock Riprap 19.00

TOTAL Drainage

TOTAL Riverside Wetlands Complex
06_03.KA Gateway Beach Wetlands
06 03.KA.AA Drainage
06 03.KA.AA AAA Unclassified Excavation 19330
06_03.KA.AA BBA Unclassified Fill 250.00
06 03.KA.AA CAA 18" RCP 62.00
06_03.KA.AA DAA Concrete Headwall & Stop Logs 15.70
06 03.KA.AA EAA Reinf. Steel for Headwall 1804.00
06_03.KA.AA FAA 12" Rock Riprap 19.00

Curr

TOTAL Drainage

TOTAL Gateway Beach Wetlands

ency in DOLLARS

Cy

1,139

TIME 13:37:14
SUMMARY PAGE 4
TOTAL COST UNIT
2,676 43.17
14,676 934.80
2,024 1.12
1,424 74.95
144,091
144,091
144,091
144,091
144,091
688,017 6.77
2,827 2.02
2,676 43.17
14,676 934.80
2,024 1.12
1,424 74.95
711,644
711,644
119,260 6.17
580 2.32
2,676 43.17
14,676 934.80
2,024 1.12
1,424 74.95
140,640
140,640

UPB ID: UP97EB



Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

06 03.
06 03.
06 03.
06 03.
06 03.
06 03.

06 03.
06 _03.

06 03.

06 03.

06 _03.

06 _03.

06 03.
06 03.
06 03.

06 03.
06 _03.

06 03.
06 03.
06 03.

06 03.
06 _03.

LA

LA.

LA.
LA.
LA.
LA.
LA.
LA.

MD

MD.

MG

MG

NA

NA.

NA.

NA.

NA

Gateway East Wetlands
AA Drainage
AA_AAA Unclassified Excavation
AA BBA Unclassified Fill
AA CAA 18" RCP
AA DAA Concrete Headwall & Stop Logs
AA EAA Reinf. Steel for Headwall
AA FAA 12" Rock Riprap

TOTAL Drainage

TOTAL Gateway East Wetlands

Gateway Wetlamds Pump Sta

.AA Gateway Wetlamds Pump Sta

TOTAL Gateway Wetlamds Pump Sta

Oxbow Wetlamds Pump Sta

AA Oxbow Wetlamds Pump Sta

TOTAL Oxbow Wetlamds Pump Sta

Beach East Wetlamds Pump Sta

.AA Beach East Wetlamds Pump Sta
MG.
MG.
MG.

BA 8" Dia PVC Force Main
BC Trench, Excavation, Backfill
BD Sand Bedding

TOTAL Beach East Wetlamds Pump Sta

Restorations
AA Oxbow Center Restoration
AA_AAA Native Grass & Mottes

AA AAA AAA Tree Mottes

.AA_ARA BAA Native Grasslands

TOTAL Native Grass & Mottes

Currency in DOLLARS

181201

1630
620
62

74

.00
.00
.80
6216.
.00

00

Cy
Cy
LF
Cy
LB
Cy

1000.00 LF
494.00 CY
33.00 CY

7.20 AC
64.40 AC

71.60 AC

894,362
3,023
21,412
46,964
5,578
4,437

74,784

74,784

74,784
14,209
10,714

1,598

223,591
756
5,353
11,741
1,395
1,109

243,944

18,696

18,696

18,696

TIME 13:37:14
SUMMARY PAGE 5
TOTAL COST UNIT
1,117,953 6.17
3,779 2.32
26,765 43.17
58,705 934.80
6,973 1.12
5,546 74.95
1,219,721
1,219,721
93,480
93,480
93,480
93,480
93,480
17,761 17.76
10,714 21.69
1,598 48.43
123,553

78,624 10920

367,080 5700.

445,704 6224.

UPB ID: UP97EB
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Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,
*** FOR OFFICIAL USE ONLY ***
** PROJECT OWNER SUMMARY - Level 6 **

(TRACES)

Trinity River

TIME 13:37:14

SUMMARY PAGE 6

06 03.
06 03.

06 03.
06 _03.

06 _03.
06 _03.

06 _03.
06 03.

06 03.

06 _03.
06 _03.

06 _03.
06 03.

06 03.
06 03.

06 03.
06 _03.

06 03.

.NA
.NA.

NA.

NA.

NA.

NA

NA.

NA.

NA.
NA.

NA.

NA.

NA.

NA.
NA.

NA.

NA.

NA.
NA.

NA.

.AA BAA TWetlands- Emergent Vegetation
AA CAA Site Preparation

TOTAL Oxbow Center Restoration

BA Oxbow North Restoration
BA_ARAA Native Grass & Mottes

BA_AAA AAA Tree Mottes
.BA_AAA BAA Native Grasslands

TOTAL Native Grass & Mottes
BA ABA Native Grass Buffer
BA ACA Riparian

BA ACA AAA Conversion
BA ACA BAA Improvement

TOTAL Riparian
BA CAA sSite Preparation

TOTAL Oxbow North Restoration

CA Oxbow South Restoration
CA_AAA Native Grass & Mottes

CA_AAA_AAA Tree Mottes
CA_AAA BAA Native Grasslands

TOTAL Native Grass & Mottes
CA ABA Native Grass Buffer
CA ACA Riparian

CA ACA AAA Conversion
CA_ACA_BAA Improvement

TOTAL Riparian
CA CAA Site Preparation

TOTAL Oxbow South Restoration

Currency in DOLLARS

85.

12

36.

20
20

40

104.

28

10

.20
.80

.00

40

.00
.33

.33

93

.50
.40

.90

.90

.00
.80

.80

.71

AC

AC
AC

AC

AC

AC
AC

AC

AC

AC
AC

AC

AC

AC
AC

AC

AC

427,420

10,920
51,300

127,400

182,000
26,429

418,049

13,650
63,650

128,790

85,484

83,610

43,200
24,000

512,904

13,104
61,560

152,880

218,400
31,715

501,659

16,380
76,380

154,548

6000.00

6027.07

10920
5700.00

6222.00

4200.00

10920
1560.00

6201.71

4780.89

10920
5700.00

6225.50

4200.00

10920
1560.00

3470.20

5383.07

UPB ID: UP97EB



Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES
Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,
*** FOR OFFICIAL USE ONLY ***

** PROJECT OWNER SUMMARY - Level 6 **

)

Trinity River

TIME 13:37:14

SUMMARY PAGE 7

CONTINGN

TOTAL COST

06 03.
06 03.

06 03.
06 _03.

06 _03.
06 _03.

06 _03.
06 03.

06 03.

06 _03.
06 _03.

06 _03.
06 03.

06 03.
06 _03.

06 03.
06 03.

06 03.
06 _03.

06 03.

06 _03.

NA.

NA.

NA.
NA.

NA.

NA.

NA.
NA.

NA.

NA.

NA.

NA.
NA.

NA

NA.

NA.

NA.
NA.

NA.

NA.

DA Gateway Center Restoration
DA _AAA Native Grass & Mottes

DA_AAA_ARA Tree Mottes
DA AAA BAA Native Grasslands

TOTAL Native Grass & Mottes
DA ABA Native Grass Buffer
DA ACA Riparian

DA ACA AAA Conversion
DA ACA BAA Improvement

TOTAL Riparian
DA _CAA Site Preparation

TOTAL Gateway Center Restoration

EA Gateway Beach Restoration
EA AAA Native Grass & Mottes

EA_AAA AAA Tree Mottes
EA_AAA BAA Native Grasslands

TOTAL Native Grass & Mottes

.EA_BAA Forest Pond Revegetation
NA.

EA CAA sSite Preparation

TOTAL Gateway Beach Restoration

FA Gateway South Restoration
FA_AAA Native Grass & Mottes

FA_AAA_ARA Tree Mottes
FA AAA BAA Native Grasslands

TOTAL Native Grass & Mottes
FA ABA Native Grass Buffer

FA ACA Riparian

Currency in DOLLARS

.30
.60

.90

.20

.50

9.70

11

27

99.

29.

.20

.30

.90
.10

00

00

.00

1.60

15.

.00

60

.30

AC
AC

AC

AC

AC
AC

AC

AC

AC
AC

AC

AC

AC

AC
AC

AC

AC

11,200

13,650
12,610

124,390

90,090
423,225

145,000
20,000

14,560
66,500

81,060

4,550

24,878

18,018
84,645

102,663

29,000
4,000

135,663

2,912
13,300

16,212

910

14,196
66,120

13,440

16,380
15,132

149,268

108,108
507,870

615,978

174,000
24,000

813,978

17,472
79,800

97,272

5,460

10920
5700.00

6226.05

4200.00

10920
1560.00

2813.57

5467.69

10920
5700.00

6222.00

6000.00

5898.39

10920
5700.00

6235.38

4200.00

UPB ID: UP97EB



Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE 8

3,640
17,195

189,930
50,000

20,000
20,000

4,246,556

41,797

37,986
10,000

4,000
4,000

941,657

10,449

145,236
24,492

296,460

4,368
20,634

76,440
151,476

227,916
60,000

24,000
24,000

5,188,213

52,246

10920
1560.00

5852.69

6454.60

10920
5700.00

6219.40

4200.00

10920
1560.00

2189.39

6000.00
6000.00

2716.83

64.50

QUANTY UOM
06 03.NA.FA ACA AAA Conversion 13.30 AC
06_03.NA.FA ACA BAA Improvement 15.70 AC
TOTAL Riparian 29.00 AC
06_03.NA.FA CAA Site Preparation
TOTAL Gateway South Restoration 45.93 AC
06_03.NA.GA Gateway East Restoration
06_03.NA.GA_AAA Native Grass & Mottes
06 03.NA.GA AAA AAA Tree Mottes 0.40 AC
06_03.NA.GA AAA BAA Native Grasslands 3.62 AC
TOTAL Native Grass & Mottes 4.02 AC
06_03.NA.GA_ABA Native Grass Buffer 3.80 AC
06_03.NA.GA ACA Riparian
06_03.NA.GA ACA AAA Conversion 7.00 AC
06 03.NA.GA ACA BAA Improvement 97.10 AC
TOTAL Riparian 104.10 AC
06 03.NA.GA ADA Wetlands- Emergent Vegetation 10.00 AC
06_03.NA.GA AEA Moist Soil Management 4.00 AC
06_03.NA.GA_CAA Site Preparation
TOTAL Gateway East Restoration 138.72 AC
TOTAL Restorations
TOTAL Wildlife Facilities & Sanctuary
TOTAL Fish and Wildlife Facilities
08 Roads, Railroads, and Bridges
08_01 Roads
08 _01.AA Riverside Access
08 _01.AA.02 Drainage
08 _01.AA.02_AAB 24" RCP Storm Drain 810.00 LF
08 01.AA.02 BAA Trench, Excavation, Backfill 600.00 CY

Currency in DOLLARS

13,012

3,253

16,266

27.11

UPB ID: UP97EB



Wed 09 Apr 2003
Eff. Date 04/07/03

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE

9

08 01.
08 01.
08 01.

08 01

08 01

08 01.

08 01

08 01

08 01.
.BA.
.39

08 01

08 01.
.BA.

08 01

08 01.

08 01.
.BA.

08 01

08 01
08 01

08 01
08 01
08 01
08 01
08 01

08 01

.AA.

.AA.
.19

.AA.

.AA.
.39

.BA

.BA.

.BA.
.BA.
.BA.
.BA.
.BA.

.BA.

.02
.02
.02

19

19

39

39

39

39

.99

.99

99

o

02

02
02
02
02
02

19

~CAA Ssand Bedding
_DAA 24" Concrete Headwall
_EAA  Reinf. Steel for Headwall

TOTAL Drainage

Construct Roadbed to Subgrade

_AAB Unclassified Excavation
BBA Fill for Roadway

TOTAL Construct Roadbed to Subgrade

Road Surfacing

_AAB 6" Raw Subgrade
_BAA 6" Subbase Course
_CAA 6" Aggregate Course
DAA MC-30 Prime Coat
_EAA 1-1/2" HMAC

TOTAL Road Surfacing

Associated General Items

AAA  Demo Existing Structure
_EAA  Reinf Conc Curb & Gutter 2' Wide

TOTAL Associated General Items

TOTAL Riverside Access

xbow Access

Drainage

_AAB 24" RCP Storm Drain

_BAA Trench, Excavation, Backfill
~CAA sand Bedding

_DAA 24" Concrete Headwall

_EAA Reinf. Steel for Headwall

TOTAL Drainage

Construct Roadbed to Subgrade

Currency in DOLLARS

60

221

998

2342
390
338
507
167

6333.
.00

1480

834
618
62

221

.00
.00
.00

.00
546.

00

.00
.00
.00
.00
.00

00

.00
.00
.00
.00
.00

Cy
Cy

SY
Cy
Cy
GAL
TON

SF
LF

LF
CYy
Cy
CYy
1B

59,409

10,419
19,214

138,285

34,571

10,759
3,351
751
374

50

172,856

53,794
16,753
3,754
1,870
248

58

64

60
934

UPB ID: UP97EB
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.70
53.
.37
.22
53.

06

90

.06

.50
27.
.56
.80
.12

11



Wed 09 Apr 2003

Eff.

Date

04/07/03

Tri-Service Automated Cost Engineering System (TRACES)
Riverside Oxbow Feasabilty Study - West Fork, Trinity River

PROJECT WSTNER:

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

TIME 13:37:14

SUMMARY PAGE 10

08_01.BA.19 AAB Unclassified Excavation
08 01.BA.19 BBA Fill for Roadway

TOTAL Construct Roadbed to Subgrade

08_01.BA.39 Road Surfacing
08_01.BA.39 AAB 6" Raw Subgrade

08 _01.BA.39 BAA 6" Subbase Course
08 01.BA.39 CAA 6" Aggregate Course
08 _01.BA.39 DAA MC-30 Prime Coat
08_01.BA.39_EAA 1-1/2" HMAC

TOTAL Road Surfacing

08 _01.BA.99 Associated General Items
08 _01.BA.99 FEAA Reinf Conc Curb & Gutter 2' Wide
TOTAL Associated General Items

TOTAL Oxbow Access

08_01.CA Beach Street Bridge
08_01.CA.06 Bridges, Abutments and Piers

08_01.CA.06_AAA Abutment Concrete
08 _01.CA.06_BAA 36" Drilled Piers

TOTAL Bridges, Abutments and Piers

08_01.CA.07 Bridges, Superstructure and Deck

08 01.CA.07 AAA Type IV Beam
08_01.CA.07_BAA Slab Concrete

TOTAL Bridges, Superstructure and Deck

08_01.CA.08 Bridges, Associated General Item

08_01.CA.08_AAA Type C201 Rail
08 _01.CA.08 BAA Terminal Anchors
08_01.CA.08_CAA Approach Slab

08 01.CA.08 DAA Armor Joints
08_01.CA.08_EAA Guard Fence

Currency in DOLLARS

443 .
.00

1484

2291
347
301
452

1292

91.
806.

1150
227

308

50

5555.
666.

00

.00
.00
.00
.00
149.

00

.00

60
00

.00
.00

.00
.00
.00

00
00

SY
Cy
Cy
GAL
TON

Cy

Cy
LF

LF
CYy

LF
EA
Cy
LB
LF

CONTRACT CONTINGN TOTAL COST UNIT
2,432 608 3,040 6.86
8,701 2,175 10,876 7.33

11,132 2,783 13,916
3,118 780 3,898 1.70
14,729 3,682 18,412 53.06
14,055 3,514 17,569 58.37
804 201 1,006 2.22
6,425 1,606 8,031 53.90
39,132 9,783 48,915
16,773 4,193 20,967 16.23
16,773 4,193 20,967
128,174 32,043 160,217
47,691 11,923 59,614 650.81
96,393 24,098 120,492 149.49
144,084 36,021 180,106
87,464 21,866 109,330 95.07
80,850 20,212 101,062 445.21
168,313 42,078 210,392
20,633 5,158 25,792 83.74
4,304 1,076 5,380 1075.96
14,684 3,671 18,355 367.10
12,546 3,136 15,682 2.82
13,179 3,295 16,473 24.73

UPB ID: UP97EB



Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE

11

08 01.CG

08 01.CG.

08 01.CG
08 01.CG
08 01.CG
08 01.CG

08 01.CG.

08 01.CG
08 01.CG

08 01.CG.

08 01.CG
08 01.CG
08 01.CG

08 01.EA
08 01.EA

08 01.EA
08 01.EA
08 01.EA
08 01.EA
08 01.EA
08 01.EA

.08_FAA Slope Pavment
.08_GAA Reinf. for Slope Pavement

TOTAL Bridges, Associated General Item

TOTAL Beach Street Bridge

Levee Bridge #1

06 Bridges, Abutments and Piers
.06_AAA Abutment Concrete
.06_BAA 36" Drilled Piers

.06 CAA 2'6 Column

.06_DAA Pier Bent/Cap

TOTAL Bridges, Abutments and Piers

07 Bridges, Superstructure and Deck

.07 AAA Type C Beam
.07_BAA Slab Concrete

TOTAL Bridges, Superstructure and Deck

08 Bridges, Associated General Item

.08 AAA Type C201 Rail
.08_CAA Excavation
.08_FAA Slope Pavment

TOTAL Bridges, Associated General Item

TOTAL Levee Bridge #1

Low Water Dam
.AA Drainage

.AA_AAA Concrete

.AA_BBA Reinf. Steel

.AA CAA Base Material

.AA DAA 18" Rock Riprap

.AA_EAA 6" Dia. Anchors w/ Steel Casing
.AA FAA Reinf Steel for Anchors

Currency in DOLLARS

107.00 CY
5864.00 LB

28
781

14

476.
.30

81

240.

.00
.00
13.
.00

80

00

00

14600

44 .

16.
.00
.00
.00
.00
.00

1287
12
124
180
1061

20

00

Cy
LF
Cy
Cy

LF
CYy

LF
CYy
Cy

Cy
LB
Cy
Cy
LF
LB

20,386
71,625
11,990

103,008

515,040

19,840
116,754
9,778
9,920

156,293

25,482
89,531
14,988

364,832

708

708
708

88

106.
.13
339.

244.
.12
.43
.97
.22
.12

58
74
54

UPB ID: UP97EB

.58
149.
.58
.58

49

.96
445 .

21

17

09

92



Wed 09 Apr 2003
Eff. Date 04/07/03

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE

12

08 01
08 01

08 01

08 01
08 01
08 01

08 01
08 01

08 01
08 01

08 01

08 01
08 01
08 01

08 01
08 01

08 01

08 01

.FA

.FA.

.FA.

.FA.
.FA.
.FA.

.FA.
.FA.

.GA

.GA.

.GA.

.GA.

.GA
.GA.
.GA.
.GA.

.MK

0]

19

19

39
39
39

39
39

o]

19

19

39

.39

39
39
39

0]

TOTAL Drainage

TOTAL Low Water Dam

& M Access Ramp 1

Construct Roadbed to Subgrade

_AAB Unclassified Excavation

TOTAL Construct Roadbed to Subgrade

Road Surfacing

AAB 6" Raw Subgrade
_CAA 6" Aggregate Course
_DAA Concrete Ramp

_EAA  Reinf for Ramp

TOTAL Road Surfacing

TOTAL O & M Access Ramp 1

& M Access Ramp 2

Construct Roadbed to Subgrade

AAB Unclassified Excavation

TOTAL Construct Roadbed to Subgrade

Road Surfacing

_AAB 6" Raw Subgrade
CAA 6" Aggregate Course
_DAA Concrete Ramp

EAA  Reinf for Ramp

TOTAL Road Surfacing

TOTAL O & M Access Ramp 2

xbow Outlet Ditch

.MK.AA Drainage

Currency in DOLLARS

3015.

213.
36.
36.

1949.

1994

207
34
34

1888

00

00
00
00
00

.00

.00
.00
.00
.00

Cy

SY
Cy
Cy
LB

Cy

SY
Cy
Cy
LB

21,048

17,361

290
1,681
7,344
1,749

11,482

21,982

26,309

21,702

362
2,101
9,180
2,186

14,353

27,477

UPB ID: UP97EB
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58
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Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE 13

08 01
08 01
08 01
08 01
08 01
08 01
08 01

.MK.
.MK
. MK
.MK
. MK
.MK
. MK

AAA Unclassified Excavation

.AA BBA Unclassified Fill

.AA CAA 18" RCP

.AA_DAA Concrete Headwall

.AA EAA Reinf. Steel for Headwall
.AA_FAA 18" Rock Riprap

.AA GAA Rock Bedding

TOTAL Drainage

TOTAL Oxbow Outlet Ditch

TOTAL Roads

TOTAL Roads, Railroads, and Bridges

09 Channels and Canals

09 01

09 01.

Channels

99

A

ssociated General Items

09 01.99.AA Channel Improvement

TOTAL Associated General Items

TOTAL Channels

TOTAL Channels and Canals

14 Recreation Facilities

14 00
14 00.
14 00.
14 00.

14 00.
14 00.

14 00.

14 00.

Recreation Facilities

99

99.

99.

99.
99.

99.

99.

A

GA

GA

GA_

Ga_

Ga_

Ga_

ssociated General Items
Conc Trail Along Channel
19 Construct Roadbed to Subgrade

19 AAB Unclassified Excavation
19 BAA Unclassified Fill

TOTAL Construct Roadbed to Subgrade

39 Road Surfacing

39 _DAA Concrete

Currency in DOLLARS

9870
753.
185.

996.
43.
21

.00

00
00

.80

00
00

.50

100000 cYy

823.
1241.

538

70
00

.00

.00

Cy
Cy

Cy

46,501
777
6,389
5,833
894
2,578
1,041

1,105,825

109,750

11,625
194
1,597
1,458
223
645
260

276,456

117,785

117,785

27,437

TOTAL COST UNIT
58,127 5.89
971 1.29

7,986 43.17
7,291 934.80
1,117 1.12
3,223 74.95
1,302 60.54

1,382,281

588,924 5.89

588,924

5,652 6.86
5,197 4.19

10,849 10849

137,187 254.99

UPB ID: UP97EB



Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE 14

14 00.
14 00.

14 00.
14 00.

14 00.

14 00.
14 00.

14 00.
14 00.

14 00.
14 00.

14 00.

14 00.

14 00.
14 00.

14 00.

99.

99.

99.
99.

99.

99.
99.

99.

99.

99.
99.

99.

99.

99.
99.

99.

HA

HA_

HA_

HA

HA_

HA_
HA

HG

HG_

HG
HG_

HG_

IA

. 39 EAA Reinf Steel

TOTAL Road Surfacing

TOTAL Conc Trail Along Channel

Conc Trail Along Beach Street
19 Construct Roadbed to Subgrade

19 AAB Unclassified Excavation
19 BAA Unclassified Fill

TOTAL Construct Roadbed to Subgrade

39 Road Surfacing

39 DAA Concrete
39 _EAA Reinf Steel

TOTAL Road Surfacing

TOTAL Conc Trail Along Beach Street

Conc Trail Gateway Center
39 Road Surfacing

39 DAA Concrete
39 _EAA Reinf Steel

TOTAL Road Surfacing
OC Washed Sand

TOTAL Conc Trail Gateway Center

Comfort Station @ Riverside

IA AAA Unclassified Fill
IA AAB Comfort Station Building

LG

TOTAL Comfort Station @ Riverside

Comfort Station @ Oxbow

Currency in DOLLARS

595.
1073.

1

399.

30
00

.00

00

12774

159.
5083.

80

434

00
00

.00

.00

.00
.00

Cy
Cy

CYy
1B

CYy
1B

Cy

CYy
EA

81,394
11,463

32,435
4,562

40,872

3,440
85,000

10,218

860
21,250

156,486 156486

167,335
4,085 6.86
5,497 5.12

9,581 9581.28

101,743 254.99
14,329 1.12

116,072 116072

125,654

40,544 254.99
5,702 1.12

46,246 46246

4,845 60.56

51,0091

4,300 9.91
106,249 106249

110,550

UPB ID: UP97EB



Wed 09 Apr 2003
Eff. Date 04/07/03

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE

15

14 00.

14 00.
14 00.

14 00.

14 00.

14 00.

14 00.
14 00.
14 00.

14 00.

14 00.
14 00.
14 00.

14 00.

14 00.
14 00.
14 00.
14 00.
14 00.
14 00.

99.

99.
99.

99.

99.

99.

99

99.
99.

99.
99.

99.

99

.LG AAA Unclassified Fill
.LG_AAB Comfort Station Building

TOTAL Comfort Station @ Oxbow

LM Gateway South Soft Trail

LM _AAA Base Material
LM BAA Excavate for Trail Materials

TOTAL Gateway South Soft Trail

MA Gateway North Equestrian Trail
MA AAA Mulch Material

TOTAL Gateway North Equestrian Trail

NA Concrete Sidewalk (Riverside)

.NA_AAA Concrete
99.
99.

NA BAA Reinf Steel
NA CAA Washed Sand

TOTAL Concrete Sidewalk (Riverside)

OA Concrete Sidewalk (Oxbow)
OA_AAA Concrete

OA BAA Reinf Steel

OA_CAA Washed Sand

TOTAL Concrete Sidewalk (Oxbow)

PA Lighting for Oxford & Riverside

.PA_AAA Light Fixtures
99.
99.
99.
99.
99.

PA BAA 35' Metal Pole

PA _CAA Concrete Base

PA_DAA 1#6 1#8G in 1" U/g Conduit
PA_FAA Reinf. Steel

PA GAA 240V Single Phase Meter

TOTAL Lighting for Oxford & Riverside

TOTAL Associated General Items

Currency in DOLLARS

207.
.00

207

1392

210

52

210

166.
.00
69.

4812

166.

12

1200
840

.00
.00

00

.00

.00
3675.
.00

00

.00

00

00

00

.00
.00
.40
.00
.00
.00

Cy
Cy

Cy

Cy
LB
Cy

Cy

Cy
LB
Cy

Cy

EA
EA
CYy
LF
LB
EA

100,854

50,255
3,298
2,519

56,072

39,725
4,318
3,343

8,974
10,769
1,780
10,769
754
1,122

674,596

25,213

12,564
824
630

14,018

168,649

19,818
106,249

126,067

10,983
1,277

62,819
4,122
3,149

70,090

49,657
5,398
4,178

11,218
13,461
2,225
13,461
942
1,402

843,245

9.

91

106249

56.

299.
.12
.56

60

333.

299.
.12
.56

60

356.

934

11

467

UPB ID: UP97EB
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.17
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76

14
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Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork,

*** FOR OFFICIAL USE ONLY **x*
** PROJECT OWNER SUMMARY - Level 6 **

Trinity River

TIME 13:37:14

SUMMARY PAGE 16

CONTRACT

CONTINGN

14 00.
14 00.
14 00.

14 00.
.BA.

14 00

14 00.

14 00.
.BA.
14 00.
.BA.

14 00

14 00

14 00.
14 00.

14 00.
.BA.

14 00

14 00.

14 00.
AR
14 00.
.BA.

14 00

14 00

14 00.

14 00.
.BA.

14 00

Associated General Items O & M

.GA Conc Trail Along Channel
.GA_ 19 Construct Roadbed to Subgrade

.GA_ 19 _AAB Unclassified Excavation

GA_ 19 BAA Unclassified Fill

TOTAL Construct Roadbed to Subgrade

.GA 39 Road Surfacing

.GA_ 39 AAB 6" Raw Subgrade

GA_ 39 CAA 6" Aggregate Course

.GA_ 39 _DAA Concrete

GA_ 39 EAA Reinf Steel
TOTAL Road Surfacing

TOTAL Conc Trail Along Channel

.HA Conc Trail Along Beach Street
.HA_ 19 Construct Roadbed to Subgrade

.HA_ 19 AAB Unclassified Excavation

HA 19 BAA Unclassified Fill

TOTAL Construct Roadbed to Subgrade

.HA 39 Road Surfacing

.HA_ 39 _AAB 6" Raw Subgrade
.HA_ 39 CAA 6" Aggregate Course
.HA_ 39 _DAA Concrete

HA 39 EAA Reinf Steel
TOTAL Road Surfacing

TOTAL Conc Trail Along Beach Street

.LP Oxbow Soft Trail

.LP_AAA Base Material

LP_BAA Excavate for Trail Materials

Currency in DOLLARS

424.00 CY
640.00 CY

5378.00 SY
815.00 CY
277.00 CY

27456 LB

1.00

307.00 CY
553.00 CY

3993.00 sY
605.00 CY
206.00 CY

20386 LB

1412.00 CY
1412.00 CY

7,320
38,057
56,507
24,639

130,994

5,435
28,251
42,023
18,295

32,749

1,359
7,063
10,506
4,574

2,909
2,680

5,590

9,150
47,571
70,634
30,799

163,743

6,793
35,313
52,529
22,868

122,443

74,920
8,712

6.86

5589.51

1.70
58.37
254.99
1.12

158153

4939.32

1.70
58.37
254.99
1.12

117504

53.06
6.17

UPB ID: UP97EB



Wed 09 Apr 2003 Tri-Service Automated Cost Engineering System (TRACES)

Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork, Trinity River
*** FOR OFFICIAL USE ONLY ***

** PROJECT OWNER SUMMARY - Level 6 **

TIME 13:

SUMMARY PAGE

37:14

17

9,816

53.06

QUANTY UOM
TOTAL Oxbow Soft Trail
14 00.AA.LT Gateway North Soft Trail
14 00.AA.LT_AAA Base Material 185.00 CY
14 00.AA.LT BAA Excavate for Trail Materials 185.00 CY

30 Planning,

TOTAL Gateway North Soft Trail

TOTAL Associated General Items O & M

TOTAL Recreation Facilities

TOTAL Recreation Facilities

Engineering and Design

30_.D Construction Contract P.E.& D

30 .D.

30

o

30
30
30
30
30
30
30
30
30
30
30
30

30

U0 UUUUUUUUUUOU

DA

.DA.

.DA.
.DA.
.DA.
.DA.
.DA.
DA.
.DA.
.DA
.DA.
.DA.
.DA.
DA.
.DA

Plans and Specifications

01

01 _
01 _

01

01_
01

01

01

01

.01

01_
01

01

.01

Plans and Specifications

01
15
20
30
31
33
34
35
40
42
45
50
55

Water Control Structures
Access Trails

Topo Survey

Restoration Areas
Utility Relocations
Bridges

Cultural

VE Studies

Supervision

Adaptive Management
Environ.& Cultural Complian.Rev
Real Estate Coordination
Project Management

TOTAL Plans and Specifications

TOTAL Plans and Specifications

TOTAL Construction Contract P.E.& D

TOTAL Planning, Engineering and Design

31 Construction Management

31_ A Construction Management

Currency in DOLLARS

979,216

93,668
59,574
62,475
73,642
80,000
182,205
21,250
21,250
34,893
25,000
28,688
21,250
10,625

714,520

244,804

8,664
8,936
9,371
11,046
12,000
5,557
648
3,188
5,234
3,750
4,303
3,188
1,594

77,479

1,141

1,224,020

102,332
68,510
71,846
84,688
92,000

187,762
21,898
24,438
40,127
28,750
32,991
24,438
12,219

791,999

6.17

UPB ID: UP97EB
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Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork, Trinity River
*** FOR OFFICIAL USE ONLY *** SUMMARY PAGE 18
** PROJECT OWNER SUMMARY - Level 6 **

QUANTY UOM CONTRACT CONTINGN TOTAL COST UNIT
31_ A. A Construction Management
31 A. A. A Construction Management 750, 682 187,671 938,353
TOTAL Construction Management  7s0,6s2 187,611 938,353
TOTAL Construction Management  7s0,6s2 187,611 938,353
TOTAL Construction Management  7s0,6s2 187,611 938,353
TOTAL Riverside Oxbow Feasabilty Study  1.00 BA 12,015,830 2,336,096 14,351,2614351926

Currency in DOLLARS UPB ID: UP97EB
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Eff. Date 04/07/03 PROJECT WSTNER: Riverside Oxbow Feasabilty Study - West Fork, Trinity River
ERROR REPORT *** FOR OFFICIAL USE ONLY *** ERROR PAGE 1
R2029: O Riverside Oxbow Feasabil No Crew Database - No Crew Summaries or Reprice

*oxoK END OF ERROR REPORT *oxoK

Currency in DOLLARS UPB ID: UP97EB
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