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Work performed by contractor:


3 drywall workers finishing on the 3rd floor.


2 drywall carpenters hanging window bulkheads.


2 ceiling mechanics installing the grid in the offices.


2 drywall carpenters are sound proofing the machine room walls on the 2nd floor.


2 sheet metal workers have hung the return fan, the fan was shipped without a motor. They have also set the exterior louvers.


The insulator is insulating the steam and chilled water piping.


The electricians are hanging fixtures and working on the emergency power riser in the crawl space.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Steamfitter, 2 Sheet Metal Workers, 11 Drywall Workers, 3 Electricians,                  2 Plumbers, 1 Insulator,











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-26-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with Ray Amin and went over the double door doorframe not being labeled at the entrance to the 3rd floor “A” wing.


Checked the routing of the hot water return line.


Checked the light fixtures for proper support from the ceiling.


Coordination with Facility Manager: Went over the power outage that was done Monday morning with Lee Fletcher.











