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Name of Contractor: John J. Kirlin, Inc.                                      Project:  Rhodes Dental Clinic
Location of Work:  FT.  Bragg                      Contract/DO/PO Number :  DACA01-97-D-0038/T.O. 0029
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  11-08-01

WORK PERFORMED BY CONTRACTOR:
1. Roofing system

2. Metal wall studs

3. Patch and repair floors

4. Excavate trench for communication

5. Excavate footers for front entrance

.PERSONNEL ON SITE:
Superintendent/Contractor Quality Control: 1 CQC

Workers: 18

SIGNIFICANT EQUIPMENT ON SITE:

1. Fork lift

2. Back hoe

3. 2 Dump trucks
DELIBERATE  INSPECTIONS MADE BY QA REPERSENTATIVE:

Inspected the footers and rebar matting at the new front entrance of the building for compliance. Instructed the Superintendent for Shall Construcion, and the CQC to call the A/E and tell him that his drawings are wrong on the demintions shown. 10 inch rebar matting in a 12 inch wide ditch. ACI requires 3 inchs on sides of rebar to the ditch. Work in this area was stopped for investigation. 

WEATHER CONDITIONS THAT EFFECTED THE  SITE: None

SAFETY VIOLATIONS / CORRECTIVE MEASURES TAKEN:

 Insptructed labor to wear his hardhat. He put it on.

Work Scheduled

Coordination with Facility Manager: None 
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