WEEKLY QUALITY ASSURANCE REPORT
                                     PAGE __1_ OF__1_
Name of Contractor: TMS Contracting, LLC              Project Name:  Renov. Bldg. 5980, KUHN Annex.

Installation Name:Blanchfield, Fort Campbell, KY   Contract/DO Number:  0009
Contract Number:   DAKF23-01-D-0215                  Date: March 28, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:

 One modification will be processed which will delay completion to Apr 11, 2003.  
Work performed:
1. Mon,  Mar 24: Installed vinyl floor covering, held Preparatory Phase Control Meeting and installed concrete forms and aggregate base material.

2. Tue, Mar 25: Contractor placed concrete sidewalks today, held meeting with Fort Campbell Dental Activity representatives and contractor to review work progress, completion and equipment installation time line.

3. Wed, Mar 26: Contractor installed carpet today and completed all floor covering. TMS installed all the doors that have been refinished and some door hardware.

4. Thu, Mar 27:  TMS Contracting removed concrete forms and installed backfill topsoil, seed and straw at perimeter of new concrete walks.

5. Fri, Mar 28: One TMS employee applying one more finish coat on re-finished doors.

Documentation hardcopies attached to facility official daily reports.

Percent complete (if applicable)   _75% 

.

Safety violations / Corrective measures taken:
None observed.

Work Scheduled: 

Contractor is scheduled to continue wall finishing.  Medical equipment will be staged for installation in the existing Laboratory at Kuhn Clinic next week, sidewalk and floors will also be complete.               
Indicate Attachments:

X  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

X  Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147894.doc
[image: image1.png]Ao Nl







